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Section A - Solicitation/Contract Form 
 
ADDITIONAL INFORMATION 
 
All proposed prices for all Contract Line Item Numbers (CLINs) must be submitted on the Excel  Pricing Sheet 
provided at Attachment 13.  Please note that any reformatting of the Excel Pricing Sheet will result in rejection of 
the offeror's entire proposal.   
 
Please note that there are two parts to Section K submissions:  (1) ORCA certifications and (2) completion of 
additional Section K certifications and clauses. 
 
Proposals must be submitted and received in five (5) separate volumes (I, II, III, IV, and V). 

A complete Volume II, Past Performance, shall be submitted no later than 7 August 2009 by 2 PM Local Time, 
Frederick, MD. 

A complete Volume I, Technical Approach,, Management Planning, and Relevant Experience, Volume III,  Small 
Business Participation Plan; Volume IV, Cost/Price; and Volume V, Solicitation, Offer and Award Documents and 
Certifications/Representations, shall be submitted no later than 21 August 2009 by 2 PM Local time, Frederick, 
MD.   

If any one proposal volume is received past the respective stated closing date specified in this solicitation, the entire 
proposal will be considered late.  No further consideration will be given to any offeror who submits any of these 
volumes late IAW FAR 15.208(b). 

Proposals shall be submitted consistent with the instructions below.  Proposals shall be submitted to the following 
address: 

Director 
U.S. Army Medical Research Acquisition Activity (USAMRAA) 
Attn: MCMR-AAA-P/W81XWH-09-R-0018/(Laurel Carey) 
820 Chandler Street, 
Fort Detrick, MD  21702-5014 

Questions concerning this solicitation must be submitted in writing via email no later than  6 July 2009 by 2 PM 
Local time, Frederick, MD.  Questions must be sent via email to both  laurel.carey@amedd.army.mil and 
darrell.beaver@amedd.army.mil, Subject:  W81XWH-09-R-0018.  No telephonic questions will be accepted.  
Answers to questions will be addressed by amendment to the solicitation which will be posted on the USAMRAA 
website, www.usamraa.army.mil .  In the event that multiple questions address the same issue, the Government 
reserves the right to answer a representative question that best exemplifies the same issue. 
 
The NAICS code for this requirement is 541990. 
 
 
 
  
 
 
AMENDMENT 1 
 

Questions and Answers 
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Question 1:  Please explain CLIN 000401 appearing at the bottom of Page 5?  It does not appear in the 
Excel Pricing Sheet (Atch 13), and we are unable to locate an explanation anywhere in the solicitation. 
 
Answer 1:    CLIN 000401 is a SubCLIN of CLIN 0004.  It does not appear in the Excel Pricing Sheet as 
it is not to be addressed.  To eliminate any misunderstanding, Section B, SubCLIN 000401 is revised to 
read “RESERVED.” 
 
Question 2:  Section B, Item 000401, Funding in support of CLIN 0004, page 5. 
a)  Is this CLIN listed in error?  There is not a CLIN 100401. 
b)  If this CLIN 00401 is not in error, what exactly would be included in this CLIN? 
 
Answer 2:   See Answer to Question 1. 
 
Question 3:  RFP Reference: Page 47, Section F.5 Shipment and Page 25, Section C.2.3 Comprehensive 
Equipment Services.  Request for Clarification / Question:  Is the Contractor expected to ship equipment 
using the US Postal Service? Paragraph C.2.3.2, with respect to relocation, states that equipment shall be 
moved in accordance with commercial best practices.  This should apply to all equipment shipment.  
Recommend deletion of the word, equipment, from paragraph F5. 
 
Answer 3:  Consistent with Section C.2.3.2 of the Solicitation, equipment shall be moved in accordance 
with commercial best practices.  To eliminate any contradiction, Section F.5. of the solicitation is 
amended to delete “SHIPMENT” and Shipment terms and replace with “RESERVED”. 
 
Question 4:   Bottom of page 64 and page 65 are a duplicate of sections H.18 and H.19. 
 
Answer 4:    Section H, Clauses Incorporated by Full Text, the clauses that duplicate Section H.18 entitled 
“Organizational and Consultant Conflicts of Interest (Mar 1999) (USAMRAA)” and H.19 “Contractor 
Identification (Dec 2005) (USAMRAA)” are deleted. 
 
Question 5:    On page 83, is there a missing heading for paragraph L.3.4?  Was that intended to be the 
description for Volume II? 
 
Answer 5:  Yes to both questions.  Section L.3.4 of the solicitation is amended to add the title, Volume II 
– Past Performance. 
 
Question 6:   RFP Reference: Page 83, Section L.3.4.  Request for Clarification / Question:  Does this 
section begin the Past Performance Instructions? 
 
Answer 6:  Yes.  See Answer to Question 5. 
 
Question 7:  Section L.3.5, Volume III Small Business Participation Plan, (1) page 84 states, “all 
Offerors, both small and large businesses, shall submit Small Business Participation Plan information 
relevant to the services portion of the requirement (CLINS 0001, 0002 and 0013, etc)…..” 
 
Question 7(a):  Is the Government saying that small businesses cannot acquire any of the Medical 
Equipment, IT Equipment or Furniture?   
 
Answer Question 7(a): No 
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Question 7(b):  Is the Government saying that only the Prime Contractor can acquire this Equipment and 
Furniture? 
 
Answer Question 7(b): No 
 
Question 7(c): Can a large business Subcontractor acquire this Equipment and Furniture? 
 
Answer to Question 7(c): We are not prohibiting a prime Contractor from proposing this solution. 
 
Question 7(d):  So in accordance with the requirements of the participation plan, the “TOTAL 
CONTRACT VALUE” (page 85) by which we are to calculate the percentages is actually the total of the 
services and ODC CLINs, i.e. those CLINS listed above.  Is that correct? 
 
Answer 7(d): Yes.   Section L.3.5., Volume III – Small Business Participation Plan, paragraph (d) 2nd to 
the last sentence is amended to read:  “All percentages should use TOTAL VALUE OF CLINs 0001, 
0002 and 0013; 1001, 1002 and 1013; and 2001, 2002 and 2013 as a baseline.” 
 
Question 8:  RFP Reference: Page 85, Section L.3.5 Volume III – Small Business Participation Plan.  
Request for Clarification / Question:  Please confirm that paragraph d inconsistently states that all 
percentages should use TOTAL CONTRACT VALUE as a baseline. This is inconsistent with the table in 
paragraph c.  Recommended Revision to the RFP:  “All percentages should use TOTAL VALUE of 
CLINs 0001, 0002, 0013, 1001, 1002, 1013, 2001, 2002, and 2013 as a baseline.” 
 
Answer 8:  Yes, this is inconsistent.  See Answer to Question 7(d). 
 
 
Question 9: Page 83, Section L.3.4 should be labeled as Volume II – Past Performance.  As written, it 
appears to be part of Volume I. 
 
Answer 9:  See Answer to Question 5. 
 
Question 10:  Section L.3.4  states that “Offerors shall submit a list of no more than 10 Government 
and/or Commercial   contracts relevant to this procurement held as a Prime Contractor, or where 
identified as a Major Subcontractor, ongoing or awarded during the past 3 years.” The next paragraph 
states that “The Offeror shall provide data on 3 – 5 of the listed contracts.”  
 
10(a)  Does the Government intend for the Contractor to simply supply the contract number and names 
for 10 contracts relevant to this procurement. Is there any other information the Government requires to 
be submitted for all 10 contracts?  
 
Answer 10(a):  Section L.3.4 requires a list of no more than 10 relevant contracts for the Prime Contractor 
and a list of relevant contracts for each Subcontractor proposed.    The contract number, project title, and 
dollar value is requested.  See revised Section L.3.4. 
 
10(b)  Further please confirm that the Government only requires the bidder to supply the additional 
information as requested in paragraphs (1)-(4) under section L.3.4 for 3-5 of the 10 contracts listed. 
 
Answer 10(b):  The offeror is required to supply the additional information in paragraphs (1)  - (4) of 
Section L.3.4 for each the Prime Contractor and any proposed Subcontractor.  See revised Section L.3.4 
and Revision 4. 
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10(c)  The current due date for the submission of relevant References is currently July 22, would the 
Government be amendable to extending this due date to August 3rd, 2009? 
 
Answer 10(c):  The due date for the list of all relevant references who were sent a questionnaire is revised 
to 31 July 2009 by 2 PM Local Time, Frederick, Maryland.  See revised Section L.3.4 (4). 
 
Question 10:   RFP Reference: Page 83, Section L, paragraph L.3.4.  Request for Clarification / Question:  
“The Offeror shall provide data on 3 – 5 of the listed contracts.  Data concerning the Prime Contractor 
(Offeror) shall be provided first, followed by each proposed Subcontractor, in alphabetical order. 
a)  Section 1 – Contract Descriptions. This section shall include the information listed in the Past 
Performance Risk Reference Sheet  
b)  Section 2 - Narratives. Offerors shall provide a specific narrative explanation of each contract listed in 
Section 1 describing the objectives achieved and detailing how the effort is relevant to the requirements 
of this solicitation”.   
 
Does the Government intend the narrative data on 3-5 Offeror’s contracts AND 3-5 contracts for each 
Subcontractor. For example, the narrative would consist of 3-5 pages for the Offeror, 3-5 pages for 
Subcontractor 1, 3-5 pages for Subcontractor 2, etc. 
 
Answer 10:  Yes.  See Answer to Question 10(b). 
 
Question 11:  RFP Reference: Page 83, Section L, paragraph L.3.4.  Request for Clarification / Question:  
“Offerors shall submit a list of no more than 10 Government and/or Commercial contracts relevant to this 
procurement held as a Prime Contractor, or where identified as a Major Subcontractor, ongoing or 
awarded during the past 3 years. For all Subcontractors proposed for this award, provide a similar list of 
information relevant to the efforts required by this solicitation.” Are the lists for the prime and the 
Subcontractors excluded from page limitations? 
. 
Answer 11:  No, lists for the prime and Subcontractors are not excluded from page limitations, however,  
Section L.2.2., Proposal Packaging Instructions, Volume II, page limit is revised to 20 pages. 
 

Other Revisions Incorporated by Amendment 
 

Revision 1:  Section H.17, Key Personnel, paragraphs e and d, are  revised. 
 
Revision 2:  Section L.2 is addended to add the following: 
 

L.2.4  Email Attachments.   For the few documents specifically identified within this solicitation to be 
submitted via email, e.g. Section L.3.4(4), Offerors shall not use the following attachment types:     
 
.ace, .ad, .ade, .adp, .asp, .b64, .bas, .bat, .bat., .bhx, .ce0, .ceo, .chm, .cmd, .com, .com., .cpl, .crt, 
.dbx, .dll, .doc.bat, .doc.com, .doc.pif, .dot, .eml, .exe, .exe., .hlp, .hqx, .hta, .inf, .ins, .js, .jse, .lnk, 
.mdb, .mde, .mim, .msi, .msp, .nch, .ocx, .pi, .pif, .rar, .reg, .scr, .sct, .shb, .shs, .txt.scr, .upx, .url, .uu, 
.uue, .vbe, .vbs, .vss, .vst, .vsw, .wmi, .ws, .wsc, .wsf, .wsh, .xxe, .zip 

 
NETCOM Guidance 2004-11A, requires that such types of email attachments will be blocked to 
prevent email based viruses and will not be recoverable.    Since this is an Army policy, we cannot 
grant exceptions. The contracting office will not extend the due date and time to allow the 
resubmission of attachments in acceptable formats.  
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Revision 3:   Section L.3.4(4), is addended to add the following:  The Offeror shall ensure that e-mail 
attachments are in acceptable format, reference Section L.2.4  Email Attachments. 
  
Revision 4:  Section H.18, is renamed Organizational Conflicts of Interest Certification, and addended to 
add further instruction.  Organizational and Consultant Conflicts of Interest (Mar 1999) (USAMRAA) is 
relocated to Section H.18.1. 
 
 
All other terms and conditions of the solicitation remain unchanged. 
 
 
  
 
 
AMENDMENT 2 

Questions and Answers 13 -  
 

Note:  Questions 1 – 12 were answered via Amendment 0001. 
 

Question 13:  Section B.6, page 3 states, “ODCs other than travel may include G&A charges and/or Material and 
Handling (M/H) charges.”   
 
a.  Is the Government saying that G&A and/or M&H charges are not allowed on travel? 
 
b.  If the contractor’s DCAA approved accounting systems and disclosure statement consistently includes G&A on 
travel would the Government please reconsider?  G&A is a valid cost associated with travel. 
 
Answer 13:  Sections B.6 and C.4.2 have been revised to remove the prohibition of applying G&A on travel.  If the 
contractor’s DCAA approved accounting systems and disclosure statement consistently includes G&A on travel, it 
may be proposed. 
 
Question 14:  Section B, Item 0013 ODC’s, page 9 states, “Other Direct Costs allocable to program management 
support services and equipment/furniture provisioning such as but not limited to fixed-price subcontracts, 
shipping/transportation, warehousing fee, office space, local travel.” 
a.  Would the Government please define what they mean by local travel and what is included? 
b.  Per question 1 above, would G&A be allowed on the local travel? 
 
Answer 14:   
 
a.  Local travel is travel of a short distance for which the Joint Travel Regulation does not provide payment of per 
diem or lodging, and is generally less than 50 miles.   
 
b.  See answer to Question 13 above. 
 
Question 15: RFP Reference: Page 3, Section B, paragraph B.5.  Request for Clarification / Question:  “Provided to 
the Offerors on the Excel Pricing Sheet (Attachment 13) is the Government’s total estimated price of equipment and 
furniture and furnishings to be provisioned as shown in Attachments 1 – 6.” For costing purposes, would the 
Government provide direct linkages from each applicable CLIN in Attachment 13 to Attachments 1-6, including 
CLIN to LIN/JSN references? 
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Answer 15:  The Government has updated Attachments 1-4 to reflect linkages between each piece of equipment, 
including LIN/JSN, and the applicable CLIN in Attachment 13.  Additionally, the Government has indicated the 
“Contract Period” (“Base Period” or “Option Period 1”) in which the equipment is to be procured.  At this time, no 
equipment is anticipated to be procured by the Contractor in Option Period 2. 
 
Equipment listed in Attachment 5, “Other Contractor Provisioned and Installed Equipment”, and Attachment 6, 
“Reuse Equipment to be Uninstalled, Moved/Relocated, and Reinstalled by the Contractor”, will not be procured by 
this Contractor, is not impacted by this question, and remains unchanged.   
 
Question 16:  RFP Reference: Page 3, Section B, paragraph B.4 and Page 21, Section C, paragraph C.2.2.  Request 
for Clarification / Question:  “CLINs 0001, 1001 and 2001 shall reflect proposed prime contractor fully burdened 
labor costs associated with project management services to complete the requirements of Section 2 of the 
Performance Work Statement (PWS).  CLINs 0002, 1002 and 2002 shall reflect fully burdened proposed 
subcontract labor costs associated with support services to complete the requirements of Section 2 of the PWS.” If a 
subcontractor contributes to project management support, as outlined in Section C.2.2, should the subcontractor 
costs reside in CLIN *001 or *002? Please clarify. 
 
Answer 16:  The subcontractor costs associated with project management support should reside in CLIN *002 
unless the subcontract is firm fixed price.  Any firm fixed price subcontract cost should reside in CLIN *013 as 
outlined in Sections B.4 and B.6 of the solicitation. 

 
Question 17:  CLINs 0003, 0007, 0010, 1003, 1007, 1010 call for the provisioning of OP funded commodities 
(items over $250,000).  Will contractor be allowed to procure OP items over $250,000?   
 
Answer 17:  Yes, the Contractor will be allowed to procure OP items, if necessary.  Updated versions of 
Attachments 1 through 6 will be provided upon contract award, consistent with Section C.5.0 of the Solicitation.  
 
Question 18:  Attachment 13, Excel Pricing Sheet:  Why are CLINs 0010, 1003, 1007, and 1009 included in the 
solicitation when there is no scope to bid on?  Recommend removing these CLINs from the solicitation unless this 
is a placeholder for unanticipated change orders.   
 
Answer 18:  CLINs 0010, 1003, 1007 and 1009 are included in the Excel Pricing Sheet for consistency purposes 
between periods of performance as well as a placeholder for any potential changes in equipment lists that would 
cause pricing for these CLINs to become necessary. 
 
Question 19:  As referenced on page 3, B4, does the 3% fixed fee only apply to CLIN 0001, 1001, 2001, 0002, 
1002, and 2002 or is it applied to the total proposed cost of work per performance period?  Please provide an 
example of how this applies.  Is it fixed fee plus incentive?   
 
Answer 19:  As stated in B.4 and within the CLIN descriptions themselves, CLINs 0001, 1001, 2001, 0002, 1002, 
and 2002 are Cost Plus Fixed Fee (CPFF) CLINs.  Due to the sizable incentive fee that may be earned for 
exceptional contract performance, the government is limiting the amount of fixed fee the Offeror may propose for 
each CPFF CLIN up to 3% of the estimated price for the work performed under each CPFF CLIN.  For example, if 
the total estimated price of the work to be performed under CLIN 0001 is $50,000.00 the maximum fixed fee that 
can be proposed is $1,500.00. 
 
Question 20:  Attachment 13, Excel Pricing Sheet,: Example: CLIN 0001 you specify:  FEE    % NOTE: Fee shall 
not exceed 3%.  QUESTION:  3% of what number (e.g. the Equipment, Construction Budget, etc.)?  
 
Answer 20: See response to Answer 19 above. 
 
Question 21:  Attachment 13, Section A, paragraph 1, Section L.2.1 – Section A states “that any reformatting of the 
Excel Pricing Sheet will result in rejection of the Offeror’s entire proposal.” Section L.2.1 states “All pages of each 
volume should be appropriately numbered and identified by the complete company name, date and solicitation 
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number in the header and/or footer.” Is it correct to assume that the intent of the Section A verbiage is to ensure that 
Offerors do not alter the pricing structures or RFP provided amounts on the Attachment 13 Excel Pricing Sheet and 
Offerors should include the required information in the header and/or footer?  
 
Answer 21:  The Offeror is correct that the pricing structure and RFP amounts on the Attachment 13 Excel Pricing 
Sheet should not be altered; the Offeror is also correct that pages of each volume should be appropriately numbered 
and identified by the complete company name, date and solicitation number in the header and/or footer, consistent 
with the instructions in the RFP. 
 
Question 22:  What is the scope of work for Period 3, November 2011 to November 2012 (Attachment 13)? 
 
Answer 22:  The scope of work for the final contract option period from November 2011 to November 2012 is to 
complete any remaining tasks related to Section C.2.7, Final Turnover and Closeout.  A full 12 months of 
performance may  not be necessary. 
  
Question 23:  Attachment 13, Excel Pricing Sheet:  What were the government estimates based on:  average GSA 
pricing, lowest GSA pricing, vendor quotes, or other estimating method?  
 
Answer 23:  The Government equipment estimates are based on the DoD Space and Equipment Planning System 
(SEPS II) database.  Prices found in the DoD SEPS II database are derived from an average of 3 vendor quotes for 
the equipment item plus applicable inflation. 
 
Question 24:  RFP Reference: Pages 4, 10 and 17; Section B, CLINs 0001, 1001, and 2001 and Page 19, Section 
C.2.0, Scope.  Request for Clarification / Question:  These CLINs are identified with “Project Management Support 
to complete project requirements identified in Section 2 of the PWS.”  Please clarify if the work associated with 
these CLINs is limited to Project Management support only.  Section C.2.0 includes project management support as 
well as other services such as provisioning, equipment support, and relocation services.  Please clarify if these 
services as performed by the prime contractor are included within the three above CLINs.  If not, please clarify 
which CLINs should include these services as provided by the prime contractor.   
 
Answer 24:  Please refer to Section B.4 of the Solicitation for clarification.  CLINs 0001, 1001, and 2001 reflect the 
prime contractor’s fully burdened labor costs associated with completing the requirements of Section C.2 of the 
Solicitation.  CLINS 0002, 1002, and 2002 reflect the subcontractor fully burdened labor costs associated with 
completing the requirements of Section C.2 of the Solicitation, unless the subcontractor is on a firm fixed price 
basis, in which case the instructions in Section B.6 apply. 
 
Question 25:  RFP Reference: Page 19, Section C.1.2 Background.  Request for Clarification / Question:  Project 
description does not mention Dewitt Army Community Hospital.  It is known that DACF will be supplying Reuse 
Equipment and Equipment purchased for the future FBCH. 
 
a.  Is the contractor responsible for the transition of this equipment to FBCH and Future Walter Reed? 
 
b.  Is the contractor responsible for moving DeWitt staff and equipment to FBCH? If the contractor is not 
responsible, then who will conduct this service?   
 
Answer 25:   
 
a.  Yes, the Contractor is responsible for transition of identified reuse equipment currently no reuse equipment has 
been identified for DACH.  Reuse equipment is being definitized and will provided at later date. 
 
a. Yes, the Contractor is responsible for moving DeWitt Army Community Hospital staff files and identified 
equipment, less their personal effects.  Reference revised Section C.1.2.   
 
Question 26: Please define property management accountability? (page 20- C.2.0 Scope). 
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Answer 26:  The service regulations that define, and relate to, property management accountability include Army 
Regulation 710–2, Inventory Management, Supply Policy Below the National Level; Army Regulation 735–5, 
Property Accountability Policies and Procedures for Property Accountability; Navy Medicine Publication 
NAVMED P-5132, Equipment Management Manual; and Air Force Instruction AFI 41-209, Medical Logistics 
Support. 
 
Question 27:  What is the extent of decontamination responsibility in the decommissioning of Walter Reed, and are 
there any reports indicating hazardous materials? (page 20 – C.2.0 Scope) 
 
Answer 27:  The Contractor will not have responsibility for decommissioning of WRAMC, Washington DC.  The 
Contractor may have responsibility for decontamination of equipment at WRAMC.  Any additional information that 
the Government may have will be provided to the Contractor following contract award. 
 
Question 28:  Please elaborate on the bonding requirement for the contractors. 
 
Answer 28:  No bonding requirements are contained in the solicitation. 
 
Question 29:  RFP Reference: Page 20, Section C.2.0 Scope.  Request for Clarification / Question:  List of scope 
items states “Receipt, storage, and any required warehousing of new and existing equipment.” There is no provision 
for backup and surplus equipment.  Who will store backup and surplus equipment and materials?   
 
Answer 29:  The Government ’s requirement does not include backup and surplus equipment and materials. 
 
Question 30:    The solicitation states “ITEM NO SUPPLIES/SERVICES QUANTITY UNIT PRICE AMOUNT 
0013 Lot ODCs COST Other Direct Costs allocable to program management support services and 
equipment/furniture provisioning such as but not limited to fixed-price subcontracts, shipping/transportation, 
warehousing fees, office space, and local travel. FOB: Destination.”  This section states Warehouse Fees but 
provides no square footage.  Do you have the square footage of warehouse space you would like us to quote?  Is 
there a way we could conduct a walk- thru of existing space to calculate what it would take to relocate personnel 
collateral and some of the areas needing better definition?  If this is fixed fee cost plus ODC’s can we quantify 
amounts?  If this is fixed fee cost plus ODC’s can we quantify amounts?   
 
Answer 30:  Warehouse fees are listed as an example of the types of direct costs that may be attributable to 
performance under the resulting contract.  The government is not stating the Offeror must propose use of a 
warehouse.  As such, not square footage is available or provided.  Site visits or “walk-thrus” are not being offered.  
The total estimated cost of the Offerors developed ODCs in accordance with their technical approach is to be 
proposed.  A quantified amount will not be deemed responsive. 
 
Question 31:  RFP Reference: Page 25, Section C.2.3.2.1 Government Documents, Office Files, Official Records, 
and Non-Medical Equipment.  Request for Clarification / Question:  This section requires the contractor to 
transition Government records and files. What is the total linear feet of patient files required to be moved from all 
facilities to the new campuses? Of that, how many are x-ray files and are they kept separate from the patient files?   
 
Answer 31:  Section C.5.0 of the Solicitation instructs that Government Furnished Information will be made 
available by DVD on request by submitting the signed Non Disclosure/Non-Use Agreement, Government Furnished 
Information (Attachment 15).  Section C.5.0 identifies “Work Planning Estimates – information on North and South 
Projects’ square footage, staffing movement, and volume (net square footage) of files to be Section C.5.0 of the 
Solicitation instructs that Government Furnished Information will be made available by DVD on request by 
submitting the signed Non Disclosure/Non-Use Agreement, Government Furnished Information (Attachment 15).  
Section C.5.0 identifies “Work Planning Estimates – information on North and South Projects’ square footage, 
staffing movement, and volume (net square footage) of files to be relocated” among the information to be provided 
upon request.  X-ray files are kept separate from patient files.   
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Question 32:  RFP Reference: Page 20, Section C.2.0 Scope and Page 23, Section C.2.3.1 Equipment Provisioning 
and Associated Services.  Request for Clarification / Question:  Solicitation identifies specific makes and models as 
required for standardization and requires the contractor to implement the competitive process to obtain equipment. 
Please clarify the contractor’s requirement for competitive purchase when the Government limits the source. 
 
Answer  32:  The Government is not limiting the Contractor to a single source of supply.  Attachments 1-4 for 
equipment, furniture and furnishings to be provided and installed by the contractor, identify a Joint Schedule 
Numbers (JSN) for each item.  Reference MIL-STD-1691 CONSTRUCTION AND MATERIAL SCHEDULE 
FOR MILITARY MEDICAL AND DENTAL FACILITIES http://www.wbdg.org/ccb/M1691/1691.pdf (See 
Section C.6.0, Applicable Regulations and Manuals, of the solicitation.).  The Contractor shall refer to the JSN to 
arrive at a recommendation for standardized items and to conduct the purchasing process.  The contractor shall 
conduct a competitive process in accordance with the Federal Acquisition Regulation.  See revised Section C.2.3.1. 
 
Question 33:  Page 20 states “Some equipment to be provisioned by the Contractor will be standardized by the 
Government,” meaning that a specific make and model will be provided.  Can you identify which specific items 
have already been standardized or will be standardized by the Government?  If not, can you approximate the 
percentage of items that will be standardized by the Government?   
 
Answer 33:  The Government cannot identify specific items have been, or will be, standardized, at this time.  The 
intention is to standardize as much equipment as possible to ensure interoperability.  An approximate percentage of 
items to be standardized. 
 
Question 34:  Does the government intend for the contractor to be involved directly or indirectly in the movement of 
patients during the performance of the contract? If direct movement of patients is involved will the Government 
please provide detailed information as to the extent which the contractor is expected to be involved in this including 
any risk factors or contractor liability issues that the contractor will need to be aware of? 
 
Answer 34:  The Contractor will not be involved in the movement of patients. 
 
Question 35:  C.2.3, Comprehensive Equipment Services, page 23, bullet point 12:  “Provide capital equipment 
inventory to include the collection of data (asset tag number, Radio-frequency identification (RFID) number, item 
description, location, manufacturer, condition, age and serial number) from all equipment with a purchase value of 
over $500 as well as the retention and turnover to the Government of all hard-copy purchase receipts”.  Does this 
inventory refer to the “existing” equipment and/or the “new” equipment or both?  

Answer 35:  This requirement refers to both new and existing equipment with a purchase value of over $500.  Only 
mobile property book equipment (equipment that moves from location to location within the hospital (such as an 
infusion pump or laptop computer)) will require RFID tags; however, all property book equipment shall have 
barcodes. 
 
Question 36:   
 
a.  Please clarify and elaborate if the government is presently using a barcode and/or radio frequency identification 
device (RFID) system to track assets in-real time in these facilities?   

b.  If so, will the Contractor be responsible for de-installing, moving, re-installing the same RFID system?  

c.   Or, is a “new” system to be tailored, provided and installed by the Contractor?  

d.  Exactly, what will be the requirements for a real time tracking system? 

Answer 36:  
a. The Government currently has RFID systems to track equipment.  
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b. No.  The contractor is not responsible for de-installing, moving, re-installing the same RFID systems.   
 
c. No.   
 
d.  The government is uncertain what you are asking.  If you are asking how you are going to track the equipment, 
the RFID and DMLSS will be utilized.  If you are referring to the Contractor’s existing Tracking Tool referenced in 
the PWS Section C.3.12 this is  an existing Contractor owned tool which will be used for real-time monitoring of 
project cost, schedule, and per performance.   
 
Question 37:  Do all medical facilities currently use Radio Frequency Identification Tags (RFID) or is this an 
expense the contractor shall assume?  Who is responsible for the cost, installation and data entry for Radio 
Frequency Identification Tags on new medical equipment?   
 
Answer 37:  Refer to answer to Question 36. 
 
Question 38:  Page 23 states the Contractor shall “Provide capital equipment inventory to include the collection of 
data (asset tag number, RFID number, item description, location, manufacturer, condition, age and serial number) 
from all equipment with a purchase value of over $500…”  Does this inventory apply to existing equipment, new 
equipment, or both?  Does this apply to all medical buildings on both North and South project sites?  Please provide 
more detail on volume of inventory to be performed.   
 
Answer 38:  Reference answer to Question 35. 
 
Question 39:  On page 23 of 100 - there is reference to providing a capital equipment inventory…Is this intended to 
be an inventory of all new items purchased that are in excess of $500 or is it to include both new and 
existing/relocating furniture and equipment?  If this is to include existing/relocating furniture and equipment, will 
you provide square footage numbers of the space to be inventoried or an approximate number of items to be 
inventoried?  Also, please confirm that you desire to have all items over $500 in value bar-coded and tagged with 
RFID tags. 
 
Answer 39:  Reference answer to Question 35.   
 
Section C.5.0 of the Solicitation instructs that Government Furnished Information will be made available by DVD 
on request by submitting the signed Non Disclosure/Non-Use Agreement, Government Furnished Information 
(Attachment 15).  Section C.5.0 identifies “Work Planning Estimates – information on North and South Projects’ 
square footage, staffing movement, and volume (net square footage) of files to be relocated” among the information 
to be provided upon request. 
 
Question 40:  Section 2.3.2.2 Shipment Receipt and Installation, page 25 states, “the Government will hold the 
contractor financially liable for any damage to the facilities or equipment that my result from carelessness or 
insufficient attention to relevant best practices.”   
 
a) The Contractor respectfully requests the Government to be more specific in order to assess the risk.  How 
exactly will the Government hold the Contractor financially responsible?   
b) What is the mechanism?   
c) How will the amount be calculated?   
d) Could the Government define what would be included in carelessness and insufficient attention?   
e) How would the Government know that any damage to the facilities, i.e. floors, walls etc would be 
attributable to the Contractor? 
 
Answer 40:   
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a.  Should any damage to the facilities or equipment result from the IO&T contractor’s carelessness or insufficient 
attention to relevant best practices, the contractor will be liable to restore the facility to its original condition 
(quality, material, workmanship, etc.) or restore/replace the equipment. 
 
b. The mechanism for determining the damage will be based on a pre and post building and room walk-thru 
inspection with the Government to review and create an “as is” condition punch list. 
 
c. The amount of damage will be calculated based on actual costs to restore the original condition (quality, material, 
workmanship, etc.)  
 
d.  The Government defines what would be included in carelessness and insufficient attention as discussed in a. 
above. 
 
e. the Government would know that any damage to the facilities, i.e. floors, walls etc would be attributable to the 
Contractor based on their assessment of b. above. 
 
Question 41:  On page 21 of 100 it is noted that the contractor will provide transition services supporting the 
relocation of staff office files and equipment, equipping of clinics implementing standardization…..Please provide 
numbers of positions relocating or square footage estimates for each "sending" location to assist in our development 
of a comprehensive price proposal.  Is it the JTF's intention to relocate supply areas or to stock them with new 
materials in the new locations prior to the relocation? 
 
Answer 41:  Section C.5.0 of the Solicitation instructs that Government Furnished Information will be made 
available by DVD on request by submitting the signed Non Disclosure/Non-Use Agreement, Government Furnished 
Information (Attachment 15).  Section C.5.0 identifies “Work Planning Estimates – information on North and South 
Projects’ square footage, staffing movement, and volume (net square footage) of files to be relocated” among the 
information to be provided upon request. 
 
The Contractor may be required to relocate supply areas or stock new materials at the new locations.  The Contactor 
will be required to have the necessary supplies in order to conduct initial equipment startup and installation, as well 
as supplies necessary for required training. 
 
Question 42:  Is the government using in these projects CAD, BIM or different software for drawings?   
 
Answer 42:  The Government uses a variety of standard industry software for architectural drawings, including 
CAD.   
 
Question 43:  Page 26 states “the Contractor shall input all provisioned and moved equipment information into the 
Government logistics automated information system (DMLSS)…”  Will DMLSS training be available to Contractor 
personnel, to include both facility management and equipment modules?   
 
Answer 43:  The Government will not train the Contractor on core CMLSS functionality.  The Government will 
only provide site-specific information such as customer identification, DODAAC information, user passwords, etc. 
The Contractor shall have expertise with current DMLSS functionality in the areas of equipment, facilities, materiel, 
and medical maintenance modules  
 
Question 44:  Request for Clarification / Question:  List of scope items states “User and Maintenance Training”.   
 
a.  Is training only on bidder supplied equipment? 
 
b.  Is training also required for Reuse equipment? 
 
c. Who will decide the training schedule and staff required to participate in training? 
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d. Multiple training classes may need to be conducted in order to maintain an effective class size.  Who is 
responsible for these decisions - contractor or Command Staff? 
 
e. Is training limited to locations at FBCH and Walter Reed or will training need to be conducted at additional 
locations in order to facilitate the BRAC timeline? 
 
f. Is training conducted during typical business hours or as required to meet the transition and BRAC 
schedule? 
 
Answer 44:   
 
a.  Training is required on all medical equipment (IAW with the approved Training Plan).  The Contractor is 
responsible for providing vendor- -approved training.  Operator and maintenance training is required. 
 
b.  Training will be required for reuse equipment.  The Contractor is responsible for providing vendor- -approved 
training.  Operator and maintenance training is required. 
 
c.  The Contractor will be required to schedule training, with Government COR and COTR coordination and 
approval.  Training will include “day-in-the-life” training. 
 
d.  Multiple classes will be required; these decisions will be made by the COR and COTR. 
 
e.  User training is intended to occur at FBCH at Ft. Belvoir, VA, WRAMC in Washington, DC, and WRNMMC in 
Bethesda, MD.  Biomedical Equipment Technician training will be held at manufacturer-approved training locations 
or the Government locations. 
 
f.  Training will be required, as necessary, to meet the transition and BRAC schedule.  Training will be required for 
all hospital shifts. 
 
Question 45:  Page 28 states “The Contractor shall plan for and coordinate formal training with each 
vendor/equipment manufacturer for new and reused equipment that is installed under this contract and detail its 
approach in a Training Plan (Deliverable 5).”  If possible, please identify which specific reuse equipment will 
require training or provide an approximate percentage.  Is it accurate to assume separate training will be required at 
both the North and South project sites?   
 
Answer 45:  See answer to question 44. 
 
Question 46:  Item C.3.7 Tracking Tool User manual (Deliverable):   
 
a.  Please clarify expected inventory system.   
 
b.  Does this include a RFID, Barcode systems, the Contractor’s Assets Tracking System that interfaces with 
DMLSS, etc.?   
 
c.  Are systems to be tailored, provided and paid for by the Contractor until “government’s acceptance”?  If paid for 
by Contractor, please clarify “government acceptance?   
 
Answer 46:   
 
a.  The Government’s property accounting/inventory system is DMLSS.  The RFID system interfaces with DMLSS.     
 
b.  The Contractor’s existing Tracking Tool will be used for real-time monitoring of project cost, schedule, and 
performance.  The Government anticipates that the Contractor’s existing tracking system will include capabilities 
for tracking RFID tag number and  barcode number.   
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c.  No, the Government’s accounting/inventory system will be provided to the contractor for use in inputting data. 
 
Question 47:  C.2.3.1  Equipment Provisioning and Associated Services:   
 
a.  Is the Contractor expected to purchase the millions of dollars shown under the equipment/items budget with 
Contractors funds (directly from the suppliers that are approved by government)?   
 
b. If so, when can the Contractor expect to be paid for the items purchased?  After 
“received/storage/warehouse inspection?  Or, after installation, training, etc. (“government’s acceptance”)?   
 
c. Please clarify “government acceptance.  Expected to be months after installation, training, and inspections, 
etc.)?   
 
Answer 47: 
 
a. Yes.  The Contractor shall purchase the equipment with contractor funds.   
 
b. The Government will reimburse the Contractor based on submitted invoices for equipment after the 
equipment is accepted by the government.  Should this cause undue hardship for the Offeror, the Offeror can 
propose an alternate milestone payment schedule with their proposal. 
 
c. “Government acceptance” means after receipt, inspection, installation, testing, calibration, data entry, and 
required training have been successfully accomplished.  See revised Section E. 
 
Question 48:  Please clarify “government acceptance” of items as related to the “warranty” period that has to be 
provided by the Contractor. 
 
Answer 48:  Government acceptance” means after receipt, inspection, installation, testing, calibration, data entry, 
and required training have been successfully accomplished.  Per Section C.2.3, the contractor is to negotiate a full  
manufacturer’s warranty for each new piece of equipment such that the benefit of the full warranty is available to 
the Government for a least one year from the date of delivery of healthcare.  See Section C.2.3.2. concerning the 
warranty for re-use equipment . 
 
Question 49:  Page 29 states “The integrated project schedule shall be compatible and coordinated with the JTF 
CapMed IMS and IM/IT Integrated Project Planning, Scheduling, and Reporting System (IPPSRS).”  Please 
identify the preferred project software(s) that are compatible with IPPSRS if this is to be a part of the Offeror’s 
proposal.   
 
Answer 49:  Microsoft Project is preferred. 
 
Question 50:  Page 31 indicates the Integrated Master Schedule (Deliverable 8) is due 30 days after contract award.  
This conflicts with the instructions to Offerors on page 82, which shows a draft version of the Integrated Master 
Schedule being part of the Offeror’s proposal.  Which is correct?  
 
Answer 50:  Section L.3.2 of the Solicitation instructs the Offeror to provide draft plans and approaches to 
developing the final versions of required deliverables, including the Integrated Master Schedule; Section L.3.2 does 
not instruct that the final version is to be delivered.  Section C.3.13 (page 31) instructs that the final version of the 
IMS, Deliverable 8, is due 30 days after contract award. 
 
Question 51:  Will deliverable drawing sheets be required to follow specific Corps of Engineer design guides? 
 
Answer 51:  Section C of the Solicitation does not require drawing sheets to be delivered, thus the Offeror’s 
question is not clear. However, Section C.5.0 of the Solicitation instructs that Government Furnished Information 
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will be made available by DVD on request by submitting the signed Non Disclosure/Non-Use Agreement,  
Government Furnished Information (Attachment 15). 
 
Question 52:  Page 46 indicates that several buildings will be ready for equipment as early as Feb/Mar 2010.  The 
performance period for this contract begins 25 Nov 2009.  Considering the short timeframe and holiday season, we 
have concerns about meeting this delivery schedule, particularly if there are any long lead equipment items that 
need to be procured.  Are these delivery dates still accurate, or have any of them slipped?   
 
Answer 52:  These delivery dates are still accurate, and have not slipped as of this time. 
 
Long lead items are being procured under another process and are not a responsibility of this Contractor; these items 
are identified in Attachment 5, Other Contractor Provisioned and Installed Equipment (OCPIE), to Section C.7.0 of 
the Solicitation. 
 
Question 53:  In order to provide adequate staffing for the transitions is there a way to tour the sites and see the 
logistics, to actually calculate? 
 
Answer 53:  The Government is not providing site tours. 
 
Question 54:  The term “standard installation” is used throughout this solicitation- shall we assume all installations 
will be done during normal business hours?  Will we have adequate access to space unencumbered? 
 
Answer 54:  The Offeror should not assume that all installations will occur during normal business hours.  The 
Offeror should not anticipate unencumbered access. 
 
Question 55:  What process is in place to communicate changes to equipment types, volumes, etc. between now and 
project award/initiation? 
 
Answer 55:  The Government KO/COR shall communicate changes after contract award. 
 
Question 56:  Who developed the migration plans discussed in this solicitation? 
 
Answer 56:  The Government developed the migration plans; as indicated in Section C.5.0 of the Solicitation, the 
migration plans will be made available to the successful Offeror following contract award. 
 
Question 57:  To what percent completion was the existing CID Package(s) taken? 65%, 95%, 100%? 
 
Answer 57:  CID packages are approximately 65% complete; as indicated in Section C.5.0 of the Solicitation, the 
Comprehensive Interior Design Packages for the North and South Projects will be made available to the successful 
Offeror following contract award. 
 
Question 58:  If the schedules listed in this solicitation turn out to be unrealistic what is the remedy? 
 
Answer 58:  The Equipment and Healthcare Delivery Schedule in Section F.3 of the Solicitation is required to meet 
BRAC mandated timelines, and are realistic.  Should the schedules listed in the solicitation be revised, the revised 
schedule will be provided via solicitation amendments or provided to the successful contractor if revised after 
award.   
 
Question 59:  Shall we make the assumption existing medical equipment has been identified on the construction 
documents to order to assure adequate utilities, etc.?  If so, is this also true for the new equipment placement?   
 
Answer 59:  Medical equipment has been identified on the construction documents; this is true for new and existing 
equipment. 
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Question 60:  In section “C.2.3.2.2 Shipment, Receipt and Installation”, it states “Relocation of all equipment shall 
include ensuring appropriate packaging and packing, providing for necessary insurance, and ensuring ability to 
track shipments. The Contractor shall receive, unpack, and dispose of packing materials; and configure, set up, and 
demonstrate proper system functioning to comply with planned and approved Configurations."   Does this mean that 
the contractor is responsible for the re installation of all technology equipment that transition to the new site?  What 
does set up mean in this solicitation?   In order to provide adequate insurance, we will need the replacement cost of 
all equipment- can Gov provide replacement cost?  
 
Answer 60:  Yes, the contractor is responsible for the reinstallation of all technology equipment that will transition.  
 
In this Solicitation, set up means all required installation, testing, calibration, entry into the property book database 
(DMLSS), and required training. 
 
For insurance purposes, the Offerors should use $25M as the replacement cost of reuse equipment.  Currently-
identified reuse equipment is provided in Attachment 6 to the RFP.  The reuse equipment may change as the 
projects progress. 
 
Question 61:  Is furniture install time during normal business hours? 
 
Answer 61:  Furniture installation will occur as required to meet the BRAC deadline, and will be scheduled 
consistent with the Contractor’s IMS, as coordinated with the COR and COTR. 
 
Question 62:   Is the buyout incentive schedule based on a % savings per item, % savings per CLIN, or % savings 
per total bottom line (Attachment 8)?   
 
Answer 62:  The Offeror should refer to the Incentive Fee Plan provided as Attachment 8 to the Solicitation.  
Attachment 8 includes illustrative examples of the Incentive Fee application as Examples 1 (Incentive Fee Earned 
for Meeting O&T Schedule Milestones) and 2 (Incentive Fee for Exceeding Equipment Cost Performance Goals).  
 
Question 63:  What are the criteria for “lateness” in the incentive schedule?  Is this done by item (Attachment 8)?  
Which milestones apply for this process (e.g. occupancy by building, occupancy by floor)?   
 
Answer 63:   As stated in Attachment 8, Table 2, Minimum, Target, and Maximum Quality level, the criteria for 
lateness is if the “Ready-for-Equip” milestone is met within the specified window of time for the quality level.  Any 
equipment delivered and installed outside the maximum window of 7 days per Project/Building Ready-for-Equip” 
schedule will be considered late.  The current “Ready-for-Equip” milestone is located at in the 2nd column of 
Section F.3, Equipment and Healthcare Delivery Schedule.  During actual contract performance, the Ready-for-
Equip date will become part of the Integrated Master Schedule (IMS) and any revisions to the dates reflected in F.3 
will be known real time and used as the measure for lateness.  All milestones are applied by Project/Building. 
 
Question 64:  RFP Reference No.:  Attachment 8, Incentive Fee Plan, Table 2.  Request for Clarification/Question:  
What is the basis for the “negotiated price documented in section B of the contract?”  How is the negotiated price 
calculated?  Please clarify the basis for the “negotiated price documented in section B of the contract.”   
 
Answer 64:  The “negotiated price” documented in Section B of the contract will be the total price of the applicable 
equipment or furniture provisioning negotiated with the Offeror and accepted by the government at time of contract 
award.  The price for each CLIN is calculated as outlined in Attachment 13, Excel Pricing Sheet for CLINs 0003 
through 0012 and CLINS 1003 through 1012.  The basis of the negotiated price is the Government’s estimated cost 
of the items plus the contractor proposed G&A and/or Material Handling charge. 
 
Question 65:  RFP Reference: FARS 52.222-43 Service Contract Act of 1965.  Request for Clarification / Question:  
This clause is referenced in the RFP. However, there is no reference to any of the associated clauses such as 52.222-
43, Fair Labor Standards Act and Service Contract Act -- Price Adjustment (Multiple Year and Option Contracts) 
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to address wage and fringe adjustments on the anniversary date of the multiple year contract, or at the beginning of 
the renewal option period for employees covered under the act.   
Recommended Revision to the RFP:    Insert this clause and/or provide wage and fringe benefit escalation guidance 
for Service Contract Act labor? 
 
Answer 65:  The recommendation to revise RFP WX81WH-09-R-0018 to insert FAR Clause 52.222-43 is not 
accepted.  The aforementioned clause applies to fixed-price service contracts only.  The contract resulting from 
solicitation WX81WH-09-R-0018 will be a cost-reimbursement type contract.   FAR Clause 52.222-41, Service 
Contract of 1965, is determined to be sufficient. 
 
Question 66:  RFP Reference: Page 81, Section L.2.2 File Packaging.  Request for Clarification / Question:  Will the 
Government please consider removing such front matter as title page, table of contents, glossary, and cross 
reference matrix from page count?   
 
Answer 66:  The Government has determined that the page limit identified in Section L.2.2 of the Solicitation shall 
remain unchanged. 
 
Question 67:  The Past Performance Volume (II) is currently due to the Government on August 7th. Would the 
Government be amendable to extending the due date for this volume to August 21st? 
 
Answer 67:  The Government is not amenable to extending the due dates.  Due dates for submission remain as 
stated in the solicitation. 
 
Question 68:  Proposal volumes I, III, IV, and V are currently due to the Government on August 21, 2009. Would 
the Government be amendable to extending the due date for these volumes to September 4 2009? 
 
Answer 68:  The Government is not amenable to extending the due dates.  Due dates for submission remain as 
stated in the solicitation. 
 
Question 69:  RFP Reference: Page 95, Section M, paragraph M.2.5.  Request for Clarification / Question:  In this 
section the Government includes a table with the Small Business Goals for this procurement. Please confirm each 
requirement/objective is NOT a percentage of the total contract value, but a percentage of the total value of CLINs 
0001, 0002, 0013, 1001, 1002, 1013, 2001, 2002, and 2013. 
 
Answer 69:  The government is confirming that the requirement/objective is a percentage of the total value of 
CLINs 0001, 0002, 0013, 1001, 1002, 1013, 2001, 2002 and 2013.  See revised Section M.2.5. 
 
Question 70:  It is stated in the solicitation that it is anticipated that there will be equipment reuse. Will the 
Government please state if there is expected to be any reuse of furniture? 
 
Answer 70:  Yes.  The Offeror should refer to the equipment lists provided with the RFP; Attachment 6, Reuse 
Equipment to be Uninstalled, Moved/Relocated, and Reinstalled by the Contractor, identifies all reuse equipment 
and furniture.   

 
Question 71:  Will the Government state if the IT installation includes networking within the current IT 
infrastructure? 
 
Answer 71:  IT installation does not include networking within the current IT infrastructure.   
 
Question 72:  Page 21 states “The Contractor shall implement standardization decisions when provisioning and 
equipping the North and South Projects.” 
 
a.  Please describe the coordination/approval process that will need to occur prior to acquisition. 
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b.  Will clinicians from both North and South Projects need to agree on a specific make/model for every equipment 
item and or furniture item? 

 
c.  Is the Contractor expected to facilitate the decision-making process, or solely implement the standardization 

decisions provided by the Government? 
 
d.  What roles will the facilities own BMET’s play in this process and will specific BMET’s from the facilities be 
designated as primary points of contract? 

 
e.  How much control will the contractor have to encourage ordering identical pieces of medical equipment beyond 

officially implemented standardized medical equipment? 
 
f.  What percentage of the medical equipment will be standardized?  In the event of quantity not available, 

discontinued items, recalled items or other factors out of the contractor’s control, explain the process the 
contractor will use to provide officially standardized products.   
 

Answer 72:  
 

a. The coordination/approval process that will need to occur prior to acquisition is outlined in Section C of 
the RFP.  Consistent with Section C.2.3, Comprehensive Equipment Services, the Contractor shall 
document its approach to standardization in a Standardization Plan (Deliverable 2); consistent with Section 
C.3.1, Documentation Guidelines, the Government will review and approve the Contractor’s 
Standardization Plan.  In accordance with the table in Section C.4.5.3, Performance Evaluation Process, the 
Surveillance Method for Comprehensive Equipment Services includes 100% inspection and assessment of 
all Planning deliverables by the COR. 

 
b.  In accordance with Section C.2.0, Scope, Standardization of medical equipment across the North and South 

Projects is an important aspect of this acquisition and shall be a requirement of the Contractor.  Some equipment 
to be provisioned by the Contractor will be standardized by the Government; the Government will provide the 
required information to the Contractor by way of Government Furnished Information (GFI) (per Section C.5 of 
this document).  The Government will identify equipment by Joint Schedule Number (JSN) and the specified 
make and model; the Contractor shall provision this equipment to ensure standardization of North and South 
Projects.  For the purposes of this effort “standardization” means buying identical manufacturer’s make and 
model for an identified JSN equipment item for North and South Project requirements to facilitate training, 
maintainability, interoperability, and use, to the extent possible.  In instances where sufficient quantities are not 
available the Contractor shall ensure that specifications of the requirement are met when selecting the 
manufacturer to meet the remaining quantities.  This will be coordinated through the COR and COTR, as 
explained in (a), above. 

 
c.  Please see answers (a) and (b), above. 

 
d.  Yes, there will be a primary POC for BMETs. 

 
e.  It is encouraged, where practicable, to order identical pieces of equipment for both campuses.  The Contractor 
will identify its approach to achieving this in its Standardization Plan (Deliverable 2).  

 
f.  See answer (e) above.   The Government cannot identify which items have been, or will be, standardized, at 
this time.  The intention is to standardize as much equipment as possible to ensure interoperability.  In the event 
that quantities are not available, are discontinued, are recalled, etc., the equipment will not be acceptable for 
purchase. 

 
Question 73:  Are there any time restrictions with regards to the transitions?  Are we able to work 24 x 7 if 
necessary to meet the schedules?   
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Answer 73:  Transition has to be completed to meet the BRAC timeline; the Contractor will be required to work as 
necessary to meet this timeline.  Hours of work will be coordinated with the COR and COTR.   
 
Question 74:  How old is(are) the CID Package(s)? 
 
Answer 74:  CID packages are not yet complete.  Current CID Packages will be provided upon contract award.   
 
Question 75:  What is the total number of personnel that will be moving to North and South facilities? 
 
Answer 75:   This information is included in the Work Planning Estimates file available as specified in Section 
C.5.0 of the solicitation. 
 
Question 76:  In attachment 6, very little existing furniture is moving.  For estimating purposes how can we 
determine the volume of collateral moving to the North and South buildings without an accurate existing inventory 
of all files, individual workspaces, conf rooms, exam rooms, etc…?  Is there a way we could get the existing as-
builts or existing furniture inventory sheets?  If so, when is the last time the sheets were verified?  
 
Answer 76:  Section C.5.0 of the Solicitation includes the Work Planning Estimates file.  This file includes 
information on North and South Projects square footage, staffing movement, and volume of files to be relocated.  
The Government believes that the provided information, combined with Attachments 1 through 6, is adequate for 
estimating purposes. 
 
The Contractor will not be moving any modular office furniture; inventory sheets and as-built drawings will not be 
provided.  Furniture and Furnishings to be provisioned and installed by the Contractor are identified in Attachment 
4 to the Solicitation (see Section C.7.0). 
 
Question 77:  Who will be responsible for packing of common areas outside of specific linear footage of files to be 
provided by govt.?   
 
Answer 77:  The Contractor shall be responsible for packing and moving all items identified for reuse by the 
Government; common area items, if any, that are to be moved by the Contractor are identified in Attachments 1 
through 6, provided in Section C.7.0 of the RFP.  Work Planning Estimates are identified in Section C.5.0 of the 
Solicitation.  The Work Planning Estimates file includes information on North and South Projects square footage, 
staffing movement, and volume of files to be relocated, including linear footage of X-ray files.   
 
Question 78:  RFP Reference: DFARS 252.215-7003 Excessive Pass Through Charges– Identification of 
Subcontract Effort and 252.215-7004 Excessive Pass Through Charges in the RFP.  Request for Clarification / 
Question:  Given the Government’s interest in selecting a contractor to manage this complex and significant 
purchasing effort and the inclusion of these clause, will the Government declare all indirect costs and profit 
associated with procurement and subcontracting exceeding 70 percent of the total cost of work to be performed 
under this contract as value added and not subject to the recovery section of DFARS 252.215-7004(d)? Please 
clarify.  Recommended Revision: Please add DFARS 252.215-7004 Alternate I to Section I of the RFP. 
 
Answer 78:  The Government cannot make a value added determination prior to Contractor disclosure of value-
added functions.  Recommended revision is accepted.    Section I is addended to incorporate DFARS 252.215-7004 
Alternate I. 
 
 
 

 
 

Other Revisions Incorporated by Amendment 
 
Revision 1:  Sections B.6 and C.4.2  are revised to remove the prohibition of applying G&A on travel.   
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Revision 2:  Section C.1.2., first paragraph which refers to the “South Project” is revised. 
 
Revision 3:  Section C.2.3.1 is addended to add “in accordance with the FAR.” 
 
Revision 4:  Section C.2.6 is revised to correct a Section reference. 
 
Revision 5:  Section C.2.7, third paragraph is revised. 
 
Revision 6:  Section E is revised to incorporate acceptance criteria. 
 
Revision 7:  Section H is addended to revise H.18, Potential Organizational and Consultant Conflicts of Interest. 
 
Revision 8:  Section I is addended to incorporate DFARS 252.215-7004 Alternate I. 
 
Revision 9:   Section J is revised to add the revised dates of Attachments 1 – 4. 
 
Revision 10:   Section M.2.5.f. is revised. 
 
Revision 11:  Attachments 1 – 4 are revised (1) to replace the column and contents labeled “Equipment Year” with  
the column and contents labeled “Contract Period” and (2) to add the column and contents labeled “CLIN.” 
 
All other terms and conditions remain unchanged. 
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Section B - Supplies or Services and Prices 
 
PRICING INFORMATION 
 
B.1.  The Contractor shall furnish non-personal services to provide Initial Outfitting and Transition (IO&T) services 
to support one new medical facility and one newly renovated military medical facility in the National Capital 
Region (NCR).   
 
B.2.  This solicitation will result in a single cost plus fixed fee contract with incentive provisions.   
 
B.3.  Cost/Pricing for Section B CLINS shall be provided by completing the Excel Pricing Sheet provided at 
Attachment 13 (see Section J).  Offerors shall not alter the pricing structures provided on the Excel Pricing Sheet.  
Offerors shall submit supplemental cost breakdowns for each cost element within their Cost/Price Proposal as 
outlined in Section L. 
 
B.4.  Base Period Contract Line Item Numbers (CLINs) 0001, 0002, and Option Period CLINs 1001, 1002, 2001, 
and 2002 shall be priced on a cost plus fixed fee basis. A maximum of 3% fixed fee may be proposed.    CLINs 
0001, 1001 and 2001 shall reflect proposed prime contractor fully burdened labor costs associated with project 
management services to complete the requirements of Section 2 of the Performance Work Statement (PWS).  CLINs 
0002, 1002 and 2002 shall reflect fully burdened proposed subcontract labor costs associated with support services 
to complete the requirements of Section 2 of the PWS, unless the proposed subcontract is on a firm fixed price 
basis.   If a fixed price subcontract is proposed, see B.6.   
 
B.5.  Base Period CLINs 0003, 0004, 0005, 0006, 0007, 0008, 0009, 0010, 0011 and 0012, and Option Period 
CLINs 1003, 1004, 1005, 1006, 1007, 1008, 1009, 1010, 1011 and 1012 shall be priced on a cost basis.  Provided to 
the Offerors on the Excel Pricing Sheet (Attachment 13) is the Government’s total estimated price of equipment and 
furniture and furnishings to be provisioned as shown in Attachments 1 – 6 (See Section J).  The Offerors may 
propose a General and Administrative (G&A) and/or Material and Handling (M&H) charge in accordance with 
approved accounting practices or disclosure statement and apply it to the Government provided total cost estimate to 
complete the Excel Pricing Sheet for these CLINs.  If no G&A and/or M&H are proposed, please indicate the 
rationale for the exclusion.  No fee or profit shall be applied to these cost CLINs. 
 
B.6.  Base Period CLIN 0013 and Option Period CLINs 1013 and 2013 shall reflect Other Direct Costs (ODCs) to 
include all fixed price subcontract costs, and shall be priced on a cost basis.  ODCs may include G&A charges 
and/or Material and Handling (M&H) charges.  Fee or profit is unallowable on any ODC. 
 
B.7.  Base Period CLIN 0014 and Option Period CLINs 1014 and 2014 reflect the Incentive Fee Pool available for 
achieving minimum, target or maximum quality levels for ”On-schedule outfitting and transition of the North and 
South projects” outlined in the Incentive Fee Plan provided at Attachment 8 (See Section J).  Offerors shall not 
propose an alternate  Cost/Price for this CLIN, but may propose an alternate fee structure for the incentive plan with 
their proposal if deemed appropriate.   
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0001   Lot   
 Services 

CPFF 
Project Management Support      
to complete project requirements identified 
in Section 2 of the PWS. 
 
FOB: Destination 
 

 

 ESTIMATED COST  

 FIXED FEE  

 TOTAL EST COST + FEE  

   
   
 
 
 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0002   Lot   
 Services 

CPFF 
Subcontract support services    
to complete project requirements identified 
in Section 2 of the PWS. 
 
FOB: Destination 
 

 

 ESTIMATED COST  

 FIXED FEE  

 TOTAL EST COST + FEE  
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0003   Lot   
 Medical Equipment Provisioning 

COST 
As listed in Attachment 1 (OP Funded).  The total estimated cost provided 
INCLUDES standard installation, equipment manuals, standard commercial 
warranty, and initial training. 
 
FOB: Destination 
 

 

 ESTIMATED COST  

   
    
 
 
 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0004   Lot   
 Medical Equipment Provisioning 

COST 
As listed in Attachment 1 (O&M Funded).  The total estimated cost provided 
INCLUDES standard installation, equipment manuals, standard commercial 
warranty, and initial training. 
 
FOB: Destination 
 

 

 ESTIMATED COST  

   
    
 
 
 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
000401   Lot   
 RESERVED 

COST 
FOB: Destination 
PURCHASE REQUEST NUMBER: HT000391353300 
 

 

 ESTIMATED COST  
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0005   Lot   
 Medical Equipment Provisioning 

COST 
As listed in Attachment 1 (MILCON Funded). The total estimated cost provided 
INCLUDESstandard installation, equipment manuals, standard commercial 
warranty, and initial training. 
 
FOB: Destination 
 

 

 ESTIMATED COST  

   
    
 
 
 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0006   Lot   
 Non-Medical Equipment Provisioning 

COST 
As listed in Attachment 2 (O&M Funded).  The total estimated cost provided 
INCLUDES standard installation, equipment manuals, standard commercial 
warranty, and initial training. 
 
FOB: Destination 
 

 

 ESTIMATED COST  

   
    
 
 
 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0007   Lot   
 IT Equipment Provisioning 

COST 
As listed in Attachment 3 (OP Funded).  The total estimated cost provided 
INCLUDES standard installation, equipment manuals, standard commercial 
warranty, and initial training. 
 
FOB: Destination 
 

 

 ESTIMATED COST  
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0008   Lot   
 IT Equipment Provisioning 

COST 
As listed in Attachment 3 (O&M Funded).  The total estimated cost provided 
INCLUDES standard installation, equipment manuals, standard commercial 
warranty, and initial training. 
 
FOB: Destination 
 

 

 ESTIMATED COST  

   
    
 
 
 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0009   Lot   
 IT Equipment Provisioning 

COST 
As listed in Attachment 3 (MILCON Funded).  The total estimated cost provided 
INCLUDES standard installation, equipment manuals, standard commercial 
warranty, and initial training. 
 
FOB: Destination 
 

 

 ESTIMATED COST  
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0010   Lot   
 Furniture and furnishing Provisioning 

COST 
 As listed in Attachment 4 (OP Funded).  The total estimated cost INCLUDES 
standard installation, equipment manuals, standard commercial warranty, and 
initial training. 
 
FOB: Destination 
 

 

 ESTIMATED COST  

   
    
 
 
 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0011   Lot   
 Furniture and furnishing Provisioning 

COST 
As listed inAttachment 4 (O&M Funded). The total estimated cost provided 
INCLUDES standard installation, equipment manuals, standard commercial 
warranty, and initial training.   
 
 
FOB: Destination 
 

 

 ESTIMATED COST  
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0012   Lot   
 Furniture and furnishing Provisioning 

COST 
As listed inAttachment 4 (MILCON Funded).  
The total estimated cost prrovided INCLUDES standard installation, equipment  
manuals, standard commercial warranty, and initial training.   
 
 
FOB: Destination 
 

 

 ESTIMATED COST  

   
    
 
 
 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0013   Lot   
 ODCs 

COST 
Other Direct Costs allocable to program management         
support services and equipment/furniture provisioning    
such as but not limited to fixed-price subcontracts, shipping/transportation, 
warehousing fees, office space, local travel.   
 
 
FOB: Destination 
 

 

 ESTIMATED COST  
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0014   Lot   
 Incentive Fee Pool  

COST 
Incentive Fee Pool available for achieving minimum, target or maximum quality 
levels for ”On-schedule outfitting and transition of the North and South projects” 
outlined in the Incentive Fee Plan provided at Attachment 8.  
   
 
 
FOB: Destination 
 

 

 ESTIMATED COST  

   
    
 
 
 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
1001   Lot   
OPTION Services 

CPFF 
Project Management Support to complete project requirements identified 
in Section 2 of the PWS. 
 
FOB: Destination 
 

 

 ESTIMATED COST  

 FIXED FEE  

 TOTAL EST COST + FEE  

   
   
 
 
 



W81XWH-09-R-0018 
0002 

Page 29 of 118 
 

 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
1002   Lot   
OPTION Services 

CPFF 
Subcontract support service to complete project requirements identified 
in Section 2 of the PWS. 
 
FOB: Destination 
 

 

 ESTIMATED COST  

 FIXED FEE  

 TOTAL EST COST + FEE  

   
   
 
 
 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
1003   Lot   
OPTION Medical Equipment Provisioning 

COST 
As listed in Attachment 1 (OP Funded). The total estimated cost provided 
INCLUDES standard installation, equipment manuals, standard commercial 
warranty, and initial training. 
 
FOB: Destination 
 

 

 ESTIMATED COST  

   
    
 
 
 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
1004   Lot   
OPTION Medical Equipment Provisioning 

COST 
As listed in Attachment 1 (O&M Funded).  The total estimated cost provided 
INCLUDES standard installation, equipment manuals, standard commercial 
warranty, and initial training. 
 
FOB: Destination 
 

 

 ESTIMATED COST  
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
1005   Lot   
OPTION Medical Equipment Provisioning 

COST 
As listed in Attachment 1 (MILCON Funded). The total estimated cost provided 
INCLUDES standard installation, equipment manuals, standard commercial 
warranty, and initial training. 
 
FOB: Destination 
 

 

 ESTIMATED COST  

   
    
 
 
 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
1006   Lot   
OPTION Non-Medical Equipment Provisioning 

COST 
As listed in Attachment 2 (O&M Funded).    The total estimated cost provided 
INCLUDES standard installation, equipment manuals, standard commercial 
warranty, and initial training. 
 
FOB: Destination 
 

 

 ESTIMATED COST  
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
1007   Lot   
OPTION IT Equipment Provisioning 

COST 
As listed in Attachment 3 (OP Funded).   The total estimated cost provided 
INCLUDES standard installation, equipment manuals, standard commercial 
warranty, and initial training. 
 
FOB: Destination 
 

 

 ESTIMATED COST  

   
    
 
 
 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
1008   Lot   
OPTION IT Equipment Provisioning 

COST 
As listed in Attachment 3 (O&M Funded). The total estimated cost provided 
INCLUDES standard installation, equipment manuals, standard commercial 
warranty, and initial training. 
 
FOB: Destination 
 

 

 ESTIMATED COST  

   
    
  
 
 
 
 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
1009   Lot   
OPTION IT Equipment Provisioning 

COST 
As listed in Attachment 3 (MILCON Funded).  The total estimated cost provided 
INCLUDES standard installation, equipment manuals, standard commercial 
warranty, and initial training. 
 
FOB: Destination 
 

 

 ESTIMATED COST  
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
1010   Lot   
OPTION Furniture and furnishing Provisioning 

COST 
As listed in Attachment 4 (OP Funded).   
INCLUDES standard installation, equipment manuals,  
standard commercial warranty, and initial training.   
 
 
FOB: Destination 
 

 

 ESTIMATED COST  

   
    
  
 
 
 
 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
1011   Lot   
OPTION Furniture and furnishing Provisioning 

COST 
As listed in Attachment 4 (O&M Funded).  
Provided INCLUDES standard installation, equipment  
manuals, standard commercial warranty, and initial  
training.   
 
 
FOB: Destination 
 

 

 ESTIMATED COST  
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
1012   Lot   
OPTION Furniture and furnishing Provisioning 

COST 
 As listed in Attachment 4 (MILCON Funded).  
Provided INCLUDES standard installation, equipment  
manuals, standard commercial warranty, and initial  
training.   
 
 
FOB: Destination 
 

 

 ESTIMATED COST  

   
    
  
 
 
 
 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
1013   Lot   
OPTION ODCs 

COST 
Other Direct Costs allocable to program management         
support services and equipment/furniture provisioning    
such as but not limited to fixed-price subcontracts, shipping/transportation, 
warehousing fees, office space, local travel.   
 
 
FOB: Destination 
 

 

 ESTIMATED COST  
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
1014   Lot   
OPTION Incentive Fee Pool  

COST 
Incentive Fee Pool available for achieving minimum, target or maximum quality 
levels for ”On-schedule outfitting and transition of the North and South projects” 
outlined in the Incentive Fee Plan provided at Attachment 8.  
   
 
 
FOB: Destination 
 

 

 ESTIMATED COST  

   
    
  
 
 
 
 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
2001   Lot   
OPTION Services 

CPFF 
Project Management Support to complete project requirements identified 
in Section 2 of the PWS. 
 
FOB: Destination 
 

 

 ESTIMATED COST  

 FIXED FEE  

 TOTAL EST COST + FEE  
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
2002   Lot   
OPTION Services 

CPFF 
Subcontract support services to complete project requirements identified 
in Section 2 of the PWS. 
 
FOB: Destination 
 

 

 ESTIMATED COST  

 FIXED FEE  

 TOTAL EST COST + FEE  

   
   
  
 
 
 
 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
2013   Lot   
OPTION ODCs 

COST 
Other Direct Costs allocable to program management         
support services and equipment/furniture provisioning    
such as but not limited to fixed-price subcontracts, shipping/transportation, 
warehousing fees, office space, local travel.  
 
 
FOB: Destination 
 

 

 ESTIMATED COST  
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
2014   Lot   
OPTION Incentive Fee Pool 

COST 
Incentive Fee Pool available for achieving minimum, target or maximum quality 
levels for ”On-schedule outfitting and transition of the North and South projects” 
outlined in the Incentive Fee Plan provided at Attachment 8.  
 
FOB: Destination 
 

 

 ESTIMATED COST  
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Section C - Descriptions and Specifications 
 
PWS 

Section C:  Performance Work Statement (PWS) 
For Non-Personal Services 

 
Initial Outfitting and Transition (IO&T) 

Acquisition for National Capital Region (NCR) 
North (WRNMMC) and South (FBCH) Projects 

 

C.1.0 GENERAL 

This is a non-personal services contract to provide Initial Outfitting and Transition (IO&T) services to support one 
new military medical facility, and the new additions and newly renovated spaces at one military medical facility in 
the National Capital Region (NCR).  The Joint Task Force National Capital Region - Medical (JTF CapMed) seeks 
Contractor support to perform tasks such as hospital transitioning and activation, provisioning/installing materiel, 
provisioning/installing furniture/furnishings, provisioning/installing medical, non-medical, and Information 
Technology (IT) equipment, providing initial transition and equipment training (operational and maintenance), and 
moving reused equipment and materiel.  The Walter Reed National Military Medical Center (WRNMMC) in 
Bethesda, MD (North Project) and the new Fort Belvoir Community Hospital (FBCH) at Fort Belvoir, VA (South 
Project) are the focal point of these requirements as directed under the Base Realignment and Closure (BRAC) 2005 
law. 

C.1.1 Overall Goal 

The overall goal of this contract is to ensure the IO&T of WRNMMC and FBCH is completed in accordance with 
the schedule provided in Section F of the contract, within budget, and in accordance with the Contractor’s approved 
plans.  The Contractor shall use proven best practices that minimize any negative impact on staff operations and the 
patient healthcare mission.   

C.1.2 Background 

The 2005 BRAC Commission recommended relocating certain Walter Reed Army Medical Center activities from 
Washington, D.C., to the National Naval Medical Center and establishing it as WRNMMC (hereafter referred to as 
“the North Project”). This 345-bed medical center will provide tertiary, subspecialty, and complex medical services.  
In addition, to supplement the new medical center services, a new 120 bed FBCH will be built to replace the 
existing DeWitt Army Community Hospital (DACH) at Fort Belvoir, VA (hereafter referred to as “the South 
Project”)  The South Project hospital will provide primary and secondary (specialty services to include neurology, 
etc.) services.  Both of the health facilities will support various medical education missions including but not limited 
to Graduate Medical Education (GME), non-GME, and enlisted specialty training. 

BRAC law requires construction of the two facilities to be completed by 15 September 2011.  Historically, 
providing the resources required to accomplish a transition facility support service function was accomplished (a) 
by assigning additional personnel to a specific project site (Health Facility Project Officers), (b) through interim 
manpower allocations (internal reassignments of in-house staff), or (c) by hiring temporary employees for specific 
support (logistics managers).  While these methods have been successful in a low volume environment, they will 
not support the immediate and future requirements of the JTF CapMed- the organization tasked with implementing 
the above BRAC recommendation. 

C.2.0 SCOPE  

The selected IO&T Contactor must support the continuous and seamless provision of the healthcare service mission 
to patients in all locations.  The selected IO&T Contractor must be able to perform specialized hospital transition 



W81XWH-09-R-0018 
0002 

Page 38 of 118 
 

 

and activation services, provisioning/installing materiel, provisioning/installing furniture/furnishings, 
provisioning/installing medical, non-medical, and IT equipment, and moving reusable equipment, materiel, and 
other items (e.g., files, patient records, journals, books, special artifacts etc.) as specified by the Government, to 
include: 

• Provisioning of medical and non-medical equipment 
• Provisioning of furniture and furnishings 
• Equipment standardization as required by the Government across both new and re-used equipment 
• Equipment transition and relocation services 
• Property management accountability 
• Transition of Government records and files 
• Formal safety testing, calibration, verification, and certification of all equipment, including reuse 
• User and maintenance training 
• Receipt, storage, and any required warehousing of new and existing equipment  
• Installation of equipment, technical inspection, and managing vendor-installation of equipment 
• Coordinate equipment operation and maintenance training consistent with vendor recommendations 

and/or requirements 
• Participation in the final turnover and close-out for these NCR projects as required 
• Decontamination, surplus, and disposal services as required 

 
Standardization of medical equipment across the North and South Projects is an important aspect of this acquisition 
and shall be a requirement of the Contractor.  Some equipment to be provisioned by the Contractor will be 
standardized by the Government; the Government will provide the required information to the Contractor by way of 
Government Furnished Information (GFI) (per Section C.5 of this document).  The Government will identify 
equipment by Joint Schedule Number (JSN) and the specified make and model; the Contractor shall provision this 
equipment to ensure standardization of North and South Projects.  For the purposes of this effort “standardization” 
means buying identical manufacturer’s make and model for an identified JSN equipment item for North and South 
Project requirements to facilitate training, maintainability, interoperability, and use, to the extent possible.  In 
instances where sufficient quantities are not available the Contractor shall ensure that specifications of the 
requirement are met when selecting the manufacturer to meet the remaining quantities. 

C.2.1  Project Requirements 
 
In support of the tasks enumerated below, the Contractor shall furnish extensive technical and administrative 
expertise to ensure the expeditious accomplishment of these tasks. 

• The Contractor shall provide hospital transition and activation services, project management services, 
and provisioning of medical and non-medical equipment, data processing equipment (IT), and 
furniture and furnishings, consistent with the Government-provided architectural and engineering 
requirements of the facilities being supported with this work. 

• The Contractor shall document a detailed, realistic Project Management Plan that shall serve as the 
management guideline for the project for its tasks.  This Project Management Plan (Deliverable 1, 
described in Section C.3.2) shall be built to include the tasks, time frames, and responsibilities for 
every Contractor activity (including Small Business utilization) required to support the Government in 
achieving a successful transition. 

• The Contractor shall provision and arrange for the installation of the required medical equipment 
(Attachment 1). 

• The Contractor shall provision and schedule for the installation of the required non-medical equipment 
(Attachment 2). 

• The Contractor shall provision and arrange for the installation of the required IT equipment 
(Attachment 3), in compliance with Defense Information Assurance Certifications and Accreditation 
Process (DIACAP) requirements. 
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• The Contractor shall provision the required furniture and furnishings called out in Attachment 4 and 
install them in accordance with the Comprehensive Interior Design Package that is identified as GFI in 
Section C.5.0 of this document. 

• The Contractor shall implement standardization decisions when provisioning and equipping the North 
and South Projects. 

• The Contractor shall coordinate with the Government to prevent delivery conflicts with construction 
schedules and Other Contractor Provisioned and Installed Equipment (OCPIE) (Attachment 5).   

• The Contractor shall arrange for the removal, packing, relocation, unpacking, and reinstallation of 
reuse equipment (Attachment 6) 

• The Contractor shall provide hospital transition services supporting the relocation of staff office files 
and equipment, equipping of the clinics, implementing standardization decisions, applying for 
warranties for all new equipment, and training on all new equipment. 

• The Contractor shall apply National Fire Protection Assoc. (NFPA), Occupational Safety and Health 
Act (OSHA), American Society of Heating, Refrigeration, and Air Conditioning Engineers 
(ASHRAE), Americans with Disabilities Act (ADA), other health and safety codes, and medical 
standards to fully identify, integrate, and apply requirements to all provided services. 

• The Contractor shall provide for the appropriate transitioning of official Government records/files, 
including patient records and other sensitive protected information.  The Contractor shall abide by all 
applicable Health Insurance Portability and Accountability Act (HIPAA) Privacy and Security 
requirements regarding health information as defined in this contract. 

Information provided in the Attachments is current as of the release of the Request for Proposal (RFP).  The 
Government will provide updated information to the Contractor, as available. 
 

C.2.2 Hospital Transition and Activation Services and Project Management  

The Contractor shall provide hospital transition and activation services appropriate to this effort.  Contractor 
activities may include, but are not limited to, controlling project cost and schedule; integration of North and South 
Projects; ensuring quality of services provided.  Additional activities may include: 

• Interim and/or final development and facilitation of transition team structure and organization 
• Documentation of clinical phasing  
• Signage and Way-finding programs to facilitate transition and relocation 
• Move sequencing, preparation, and planning 
• “Move Day” management 
• Patient Safety Planning 
• Administration Phasing and Strategy 
• Staff Communication Planning 
• Patient and Community Outreach Planning 
• Accreditation and Certification Coordination 
• Strategy for medical support services to support the hospital transition plan 

 
The Contractor shall also manage deliveries of equipment, materials, and services provided under this contract (e.g., 
Just-In-Time (JIT), warehousing, drop-shipment, etc.); managing risk; developing and adhering to a Work 
Breakdown Structure (WBS); and scheduling activities. 

The Contractor shall use appropriate project management software as necessary for documentation and reporting.  
The Contractor shall coordinate equipment with the facility design contractor, and coordinate furniture placement 
with the interior design development services Contractor, for both North and South Projects.  
 

In order to facilitate its technical management of this effort, the Contractor shall manage the delivery of all services 
provided.  The Contractor shall include full-service transition capability in all key areas determined by the 
Contractor’s approach.  As examples, the Government anticipates requirements for expertise in the following areas: 
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• Medical Subject Matter Expert in hospital transition and activation, and clinical planning 
• Medical materiel  
• Certified Biomedical Technician or military equivalent  
• Medical logistics 
• Hospital Program Management 
• Hospital Facilities Management 
• Hospital Support Services 
• Hospital Safety and Risk Management 
• Education and Training 
• Property management and equipment accountability 
• Product Provisioning 
• Equipment inventory control 
• Medical Logistics planning 
• Bio-Medical Maintenance planning 
• IT provisioning and DoD Information Assurance Certification 
• Warehousing/Storage  
• Secure handling of warehoused items and Government files and records 
• Handling  patient records and other sensitive protected information  
• Communications planning 
• Defense Medical Logistics Standard Support (DMLSS) accounting training and evaluation  
• Equipment Installation and Testing  
• Transportation and Movement Management 

 
The specific staffing to perform the required transition project management services is entirely at the discretion of 
the Contractor, and shall be in accordance with the Contractor’s approved Project Management Plan.  It is 
anticipated by the Government that there will be a qualified Project Manager (PM) within an established Project 
Management Office (PMO), to meet performance outcomes.  Key personnel, as determined by the Contractor’s 
approach, shall be submitted and listed with the proposal.  The Government anticipates that the Contractor would 
select PMO staff that includes personnel who have met the education requirements and passed appropriate 
examinations typical certifications could include Certified Materials & Resources Professional (CMRP), Certified 
Medical Manager (CMM), or other Professional Logistician Certifications relevant to the task of providing hospital 
transition and activation service support (e.g., CAVS, CHESP, CHFM, or CPHRM) as determined by the 
Contractor. 
 
In accordance with its approach the Contractor shall have a presence to support four (4) locations on a continuous 
basis within commuting distance (50 miles) of the following sites: 
 

• JTF CapMed, Bethesda MD 
• WRNMMC, North Project, Bethesda MD 
• FBCH, South Project, Fort Belvoir, VA 
• Walter Reed Army Medical Center (WRAMC) Washington DC 

C.2.3   Comprehensive Equipment Services  

The Contractor shall provide comprehensive equipment services for medical, non-medical, and IT equipment, and 
shall coordinate with the Project Managers (North and South), clinic personnel, Original Equipment Manufacturer 
(OEM), builder(s), and architect(s), as needed, to ensure that all access, space, power, and cooling requirements are 
met.  In accordance with its approach, the Contractor shall: 

• Provide acquisition timelines 
• Confirm with the Government that the as-designed equipment plans are consistent with the current 

requirements prior to provisioning 
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• Provide market research 
• Expedite planning for items and incorporation of lead times into the transition schedule 
• Standardize across new and reused equipment 
• Provide biomedical equipment maintenance sustainment strategy 
• Provide cut sheets and associated documentation 
• Use an online equipment database capable of managing the status of the entire Initial Outfitting (IO) of 

furniture, furnishings, and equipment requirements 
• Update the database in real time as status changes; notifying the Government Contracting Officer’s 

Representative (COR) and end user if there are any issues with the manufacturer of a particular 
product; and offer alternatives to meet delivery and installation requirements  

• Coordinate equipment training for clinical staff and equipment maintenance personnel as required 
• Negotiate full manufacturer’s warranty for each new piece of equipment such that the benefit of the 

full warranty is available to the Government for at least one year from the date of start of delivery of 
healthcare 

• Provide capital equipment inventory to include the collection of data (asset tag number, Radio-
frequency identification (RFID) number, item description, location, manufacturer, condition, age and 
serial number) from all equipment with a purchase value of over $500 as well as the retention and 
turnover to the Government of all hard-copy purchase receipts  

• Place all items in electronic format (Portable Document Format (PDF)) on an Internet-based document 
management site (cut sheets and invoice documents).  At the end of the project, all documents shall be 
provided on a Compact Disk (CD) for turnover to the Government to serve as final documentation for 
the Government in the event of an audit. 

The Contractor shall track the progress of all items.  The Contractor shall not be responsible for provisioning the 
items in Attachment 5 (OCPIE).  The Contractor shall coordinate with the Government to prevent delivery conflicts 
with construction schedules and OCPIE, to include scheduling, movement, and delivery, as necessary.   

The Contractor shall obtain, receive, store (as necessary), and install equipment consistent with OEM requirements, 
facility design documents, and interior design packages provided by the Government.  The Contractor shall 
document its approach to standardization in a Standardization Plan (Deliverable 2).   

C.2.3.1 Equipment Provisioning and Associated Services 

The Contractor shall provide comprehensive equipment provisioning services for all identified equipment and/or 
Information Management/ Information Technology (IM/IT) equipment and systems.  The equipment provisioned 
shall meet the requirements listed above (see Section C.2.3 Comprehensive Equipment Services). 

Government sources of supply will be made available to the Contractor in accordance with Federal Acquisition 
Regulation (FAR) 51.1, Contractor Use of Government Supply Sources.  The Contractor shall NOT use 
Government sources of supply to procure services in support of this contract. 

Equipment provisioning services shall include:   

• Providing real-time or near real-time information enabling the Government Contracting Officer (KO), 
Government COR, and/or Government Contracting Officer’s Technical Representative (COTR) to see 
the status of any item over a threshold of $3,000 in the Contractor’s system.  This requirement may be 
met by providing read-only access by the KO, COR, and/or the COTR(s) to a subset of the tools that 
the Contractor’s staff intends to use. 

• Implementation of the competitive process to obtain equipment in accordance with the FAR. 
• Ongoing reconciliation of the equipment budget and schedule with Government officials 
• Coordination with the Government through the COR for all aspects of phasing of the projects for 

completeness 
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• Coordinate with the Government on technology upgrades for medical equipment to ensure currency of 
technology when provisioned. 

• Attendance at transition planning meetings and scheduled Executive Interim Program Reviews (IPRs) 
in order to appropriately monitor project and ensure occupancy activities; meeting frequency is 
anticipated to be every two weeks in Bethesda, MD 

• Set up day-to-day meetings at the work locations (construction, etc.) 
• Development of system description documents for user education and use 
• Preparation of transition manuals 
• Construction delivery schedule monitoring to ensure Just in Time (JIT) delivery of equipment 
• Appropriate security of all equipment and materials under the Contractor’s control until turned over to 

the Government 
• Installation of equipment in accordance with OEM procedures 

 
C.2.3.2 Equipment Transition and Relocation Services 

The Contractor shall provide comprehensive equipment transition and relocation services for all equipment and 
systems identified for reuse and/or relocation and document how it will accomplish its part of these services in an 
Equipment Reuse Plan (Deliverable 3, described in Section C.3.4).  The Contractor shall coordinate these services 
with the designated Government Property Book Officers through the COR prior to any equipment moves to ensure 
that property accountability is maintained. 

The Government will ensure that sites from which reuse equipment is removed are free of hazardous materials. 

The Government will perform surface decontamination/disinfection on all equipment to be moved; however, the 
Contractor shall provide additional decontamination/disinfection as the equipment is readied for relocation, to 
include surfaces that become exposed/accessible. 

The Contractor shall ensure that pests and vermin are not transported with reuse/relocated items, consistent with 
industry best practices.  Furthermore, if any items are warehoused by the Contractor, the Contractor shall ensure that 
these items are free of pests and vermin, consistent with industry best practices.   

The Government will identify the equipment to be relocated, to include all associated components of the parent 
equipment (Attachment 6).  The equipment shall be moved in accordance with commercial best practices.  The 
Contractor shall observe all requirements from the OEM, or owner (moving, training, or calibration) for proprietary 
equipment identified in Attachment 6.  Equipment relocation services shall include, but not be limited to, the 
following:   

• Detailed initial outfitting and move procedures 
• Security of all equipment and materials until turned over to the Government 
• Obtaining/collecting/locating from the Government all available manuals and warranty information for 

equipment to be reused/relocated 
• Document the operational condition of equipment to be moved 
• Disconnecting equipment and preparing for packing 
• Equipment packing  
• Moving equipment and any needed storage, and, when necessary, ensure that moving and storage are 

in accordance with OEM requirements 
• Equipment unpacking  
• Installing reuse equipment and ensuring proper operation and, when necessary, ensure installation is in 

accordance with OEM requirements 
• Removal of all dunnage and packing materials (with Contractor dumpsters) and maintain the facility in 

a state of general cleanliness 
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The Contractor shall ensure transportation of the re-used equipment does not void the existing warranty.  Re-used 
equipment must be kept in service under the current warranties until the warranties can be amended by the 
Government to take effect at the new location.  Additionally, the Contractor shall update the warranty information 
to identify the new location of the re-used equipment. 
 
C.2.3.2.1  Government Documents, Office Files, Official Records, and Non-Medical Equipment 

The Contractor shall provide comprehensive equipment transition and relocation services for all Government 
documents, office files, official records, and office equipment consistent with the non-medical equipment list 
(Attachment 2) and information provided in the Migration Plan (see GFI, Section C.5 of this document).  The 
Contractor shall move paper records, including patient records, journals, books, documents, as well as Government 
artwork, office equipment, and other typical office contents.  Office equipment, which may include printers, copiers, 
fax machines, etc., shall be moved in accordance with best commercial practices.   
 
C.2.3.2.2  Shipment, Receipt and Installation 

Relocation of all equipment shall include ensuring appropriate packaging and packing, providing for necessary 
insurance, and ensuring ability to track shipments.  The Contractor shall receive, unpack, and dispose of packing 
materials; and configure, set up, and demonstrate proper system functioning to comply with planned and approved 
configurations. 
 
The Contractor shall ensure that proper care is taken in equipment installation and in the placement of all 
furnishings in order to retain the condition of the floors and walls in the new, renovated, and existing facilities.  The 
Government will hold the Contractor financially liable for any damage to the facilities or equipment that may result 
from carelessness or insufficient attention to relevant best practices. 
 
 
C.2.3.2.3  Maintenance Support 

The Contractor shall coordinate turning over maintenance management and operations to Government personnel or 
other Contractors at the new locations. This shall include the transfer of hardware warranties and software licenses 
and all System/Equipment documentation required to install, operate, maintain, and administer systems and 
equipment.  
 
C.2.4 Transition of Government Records and Files 
 
The Contractor shall ensure the secure transition of Government records and files, to include Personally Identifiable 
Information (PII) and Protected Health Information (PHI).  The handling of these records shall be in accordance 
with Health Insurance Portability and Accountability Act (HIPAA) Privacy and Security requirements regarding 
health information as defined in this contract, and in DoD 6025.18-R and DoD 8580.02-R, as amended.  Additional 
requirements shall be addressed when implemented. 
 
C.2.5 Formal Testing and Calibration 
 
The Contractor shall coordinate with the COR to identify participants in test activities for all equipment in the 
clinics and medical treatment facilities as well as the roles and responsibilities of each participant.  The Contractor 
shall identify in a Test and Calibration Plan (Deliverable 4, described in Section C.3.4) the specific calibration and 
test procedures consistent with vendor/manufacturer recommendations.  The Contractor shall coordinate with the 
COR to schedule test activities.  In no event shall the Contractor commit Government resources to a test event or 
test schedule prior to Government approval. 
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C.2.6 Training 
 
The training provided shall be in accordance with the approved Training Plan (Deliverable 5, described in Section 
C.3.6) and shall be sufficient to ensure patient and worker safety, to preserve all warranties, and to optimize the life 
of the equipment.  Prior to final system installation and the acceptance phase of any project, the Contractor may be 
required to assist the gaining unit in the coordination of the proper training and any needed certification of 
personnel assigned the responsibility of operating and maintaining the equipment.  Training shall consist of 
equipment operation and maintenance, proper in-service training, or credentialing of equipment operators as 
appropriate to equipment and regulated use.  The Contractor shall be prepared to assist in coordinating the provision 
of all training materials, student and instructor schedules and recording devices as required.  Procedures for 
completion of the installation and testing services shall be in compliance with Joint Commission, NFPA, OSHA, 
ASHRAE, ADA and other DoD medical standards. The Contractor shall be required to coordinate with other 
contractors providing equipment to minimize potential schedule conflicts for training. 
 
The Contractor shall work with the Government clinical, physician, and support service staff to develop the 
scenarios for, and facilitate “a day in the life exercise” for each operational group to orient them to the new facility, 
and make ready for the first day of operations. 
 
C.2.6.1 Training Materials 

Following Government approval of the Training Plan, the Contractor shall ensure that each vendor/equipment 
manufacturer provides the standard training materials, such as course objectives, student guides, course materials, 
training manuals, consumable supplies to facilitate training, distance learning tools and computer-based tools, as 
appropriate.  All training materials shall be provided in reproducible format. 
 
C.2.6.2 Training Presentation 

The Contractor shall schedule and oversee the vendor/equipment manufacturer conduct of Government-approved 
training programs.  Training may include train-the-trainer or training students.  Following completion of the training, the 
Contractor shall document lessons learned in the next Monthly Progress Report (Deliverable 9, described in Section 
C.3.10) and modify the Training Plan and resources as appropriate for continued use by Government personnel 
providing additional training to required end-users.  The Contractor shall provide all management, materials, tools, 
supervision, labor, and equipment to support the installation and testing of all equipment and/or systems prior to 
installation and/or after the equipment is installed, as appropriate.  The Contractor shall certify that all equipment and 
system testing and installation are in accordance with the equipment manufacturer's recommendations. 
 
C.2.7   Final Turnover and Close Out 
 
The Contractor shall provide all management, materials, tools, supervision, labor, and equipment to facilitate the 
turnover of applicable documents, and close out the project.   
 
For the new facilities (WRNMMC and FBCH), the Contractor shall input all provisioned and moved equipment 
information into the Government logistics automated information system (DMLSS), with oversight by the 
Government.  Additionally, limited transition services from the Contractor shall be required during Post-Occupancy 
Evaluation (POE).  The Contractor shall be required to participate in, and provide consultation to, the POE.   
 
Upon completion of all contracted activities, the Contractor shall provide formal notice of completion to the 
Government KO and COR. 
 
The Contractor shall ensure all Government specific forms and documentation are completed and close out the 
project in accordance with Government requirements. 
 
C.3.0 DELIVERABLES 
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C.3.1 Documentation Guidelines 

Reports and documents delivered by the Contractor in performance of this contract shall be considered “Technical 
Data” as defined in the applicable “Rights in Data” clause of the General Provisions.  All documentation shall 
reflect the latest version number, unless specifically directed otherwise by the Government.  All documentation shall 
be prepared in accordance with standard industry practices, ensuring electronically produced documents, which 
reflect logical flow of material, tables of contents, indexes and page numbering.  Where applicable, the Contractor’s 
attention is called to the availability of commercial, industry, federal, and military guides, instructions, and 
standards for many of the topics addressed in this contract. 
 
The Contractor shall submit all deliverables for Government review and approval.  Any revisions or modifications 
shall require subsequent Government review and approval. 
 
C.3.2 Project Management Plan (Deliverable 1) 

The Contractor shall submit a draft Project Management Plan with its Proposal for Government approval consistent 
with the terms specified in the contract.  Following Government approval of this draft plan, the Contractor shall 
finalize this plan.  The finalized plan shall be applied by the Contractor to manage, track, and evaluate the project or 
task performance.  The Contractor shall provide a detailed description of  their approach to manage hospital 
transition and activation services.   The Project Management Plan shall consist of control policies and procedures in 
accordance with standard industry practices for project administration, execution, and tracking.  In this plan, the 
Contractor shall describe its overall management approach, policies, and procedures, including suggested project 
metrics, as well as provide an overview of the following areas: 

• The Contractor’s approach to ensuring the orderly movement of medical and non-medical equipment 
(detailed steps and procedures to be provided in the Contractor’s Movement Plan—Deliverable 1-A—
Appendix A to the Project Management Plan) 

• The Contractor’s approach to transitioning all maintenance and operations of equipment to the 
Government.  This shall include ensuring that all equipment warranties are maintained (detailed steps 
and procedures to be provided in the Contractor’s Warranty Management Plan—Deliverable 1-B—
Appendix B to the Project Management Plan). 

• The Contractor’s approach to staffing and Key Personnel assignment (organized by project phase; 
transition services, activation, and turnover in the Contractor’s Staffing Plan—Deliverable 1-C—
Appendix C to the Project Management Plan)  

• The Contractor’s approach to subcontract management (with specific goals for use of subcontractors, 
by role, in the efforts to be performed under this contract provided in the Contractor’s Subcontract 
Management Plan—Deliverable 1-D—Appendix D to the Project Management Plan) 

• The Contractor’s approach to risk management (with schedule, cost and technical/management risks 
and detailing the Contractor’s approach to addressing each of these clearly identified in a detailed Risk 
Management Plan—Deliverable 1-E—Appendix E to the Project Management Plan) 
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C.3.3 Standardization Plan (Deliverable 2) 
 
The Contractor shall develop a Standardization Plan (Deliverable 2) documenting methodology to be used across 
the NCR that ensures the standardization and interoperability of medical equipment systems where appropriate. 
 
C.3.4 Equipment Reuse Plan (Deliverable 3) 
 
The Contractor shall develop an Equipment Reuse Plan (Deliverable 3) including phasing the de-installation, 
packing, delivery, and installation of all “re-used” medical and other equipment in coordination with new items as 
appropriate. 
  
C.3.5 Test and Calibration Plan (Deliverable 4) 
 
The Contractor shall develop a Test and Calibration Plan (Deliverable 4).  In this plan, the Contractor shall ensure 
that all the Contractor’s activities detailed under Section C.2.5 above are addressed.  For each discrete event, the 
Contractor shall ensure that specific procedures are in place in accordance with manufacturer recommendations for 
all test participant categories.  This plan shall identify who is responsible for executing the event, exactly what 
actions/processes are involved, how the event will be documented, and the required outcome. 
 
C.3.6 Training Plan (Deliverable 5) 
 
The Contractor shall plan for and coordinate formal training with each vendor/equipment manufacturer for new and 
reused equipment that is installed under this contract and detail its approach in a Training Plan (Deliverable 5).  The 
Contractor shall ensure that a training schedule is developed which allows for each vendor/equipment manufacturer 
to train designated user and maintenance staff.  The training plan shall ensure the coordination of the proper training 
and credentialing of personnel assigned the responsibility of operating and maintaining the equipment in the gaining 
units.  Following Government approval of this plan, the Contractor shall develop a training program to specify 
training approaches, methods, schedules, tools, and curricula, and track the performance of all training related to the 
equipment moved or provisioned by the Contractor.    
 
C.3.7 Tracking Tool User Manual (Deliverable 6) 
 
The Contractor shall develop a Tracking Tool User Manual (Deliverable 6) that describes its existing inventory 
tracking system that has been tailored to meet the requirements of this contract.  In this manual, the Contractor shall 
document for Government users all system capabilities and how to best access and display information such as item 
order date, quantity ordered, price (both list and final negotiated price), scheduled delivery date, and installation 
date.  The procedures described shall allow Government representatives limited access to the data for review and 
verification. 
 
C.3.8 Quality Control Plan (Deliverable 7) 
 
The Contractor shall prepare and adhere to a Quality Control Plan (QCP) (Deliverable 7).  The Government will 
approve the Contractor’s plan, and the QCP shall be updated as necessary following award.   The QCP shall 
document how the Contractor shall meet and comply with established quality standards.  At a minimum, the QCP 
must include a Quality Assurance (QA) inspection plan, a QA staffing plan, and an outline of the procedures that 
the Contractor shall use to maintain quality, timeliness, responsiveness, customer satisfaction, and any other 
requirements set forth in this solicitation. 
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C.3.9 Integrated Master Schedule (IMS) (Deliverable 8) 
 
The Contractor shall establish an integrated project schedule depicting for this task:  milestones, dependencies, 
planned duration, planned start and finish dates, and associated resources.  The schedule shall contain the planned 
events and milestones, accomplishments, exit criteria, and activities from contract award to the completion of the 
contract.  The Contractor shall quantify risk in hours, days, or weeks of delay and provide optimistic, pessimistic, 
and most likely duration for each IMS milestone.  The Contractor shall integrate its schedules with the Government-
provided schedules of other Contractors, as appropriate.  The integrated project schedule shall be compatible and 
coordinated with the JTF CapMed IMS and IM/IT Integrated Project Planning, Scheduling, and Reporting System 
(IPPSRS).  Activities on the critical path shall be highlighted. 
 
C.3.10 Monthly Progress Report (Deliverable 9) 
 
The Contractor shall prepare and deliver monthly progress reports for the Government. 
 
For equipment, the Monthly Progress Report (Deliverable 9) shall outline problems encountered and any schedule 
deviations.  Similarly, for all deliverables, the Monthly Progress Report shall outline problems encountered and any 
schedule deviations.  In particular, the Contractor shall identify events and actions that require substantial updates to 
any and all plans (Deliverables 1, 1-A, 1-B, 1-C, 1-D, 1-E, 2, 3, 4, 5, 6, 7, 8, 9,10, and 11) and shall submit an 
update of that plan together with the Monthly Progress Report.   
 
The Monthly Progress Report shall measure the Contractor’s price and schedule performance using the 
Government-approved WBS, and include a report on the critical path for the project and the current price and level 
of effort (e.g., equipment ordered). 
 
For all services, the Monthly Progress Report shall measure the Contractor’s cost and schedule performance, and 
shall include the current cost and level of effort (e.g., hours worked). 
   
C.3.11 Subcontract Expenditures Report (Deliverable 10) 

The Contractor shall prepare and deliver a Subcontract Expenditures Report (Deliverable 10) that discloses actual 
subcontract expenditures by company name and business or socioeconomic category (e.g., Woman Owned 
Business, Veteran Owned Business, Indian Incentive Program, Historically Black Colleges and Universities, 
Minority Institutions, etc.). 

 
C.3.12 Tracking Tool Report (Deliverable 11) 
 
The Contractor shall provide a Tracking Tool Report (Deliverable 11) to the Government monthly.  The Contractor 
shall establish, maintain, and use in the performance of this contract, an integrated performance management 
system.  To establish the integrated performance management system, the Tracking Tool shall be linked to and 
supported by the Contractor’s management processes and systems to include the integrated master schedule, 
contract work breakdown structure, change management, material management, procurement, cost estimating, and 
accounting.  The correlation and integration of these systems and processes shall provide for early indication of cost 
and schedule problems, and their relation to technical achievement. 

The Contractor shall engage jointly with the Government’s program manager in Integrated Baseline Reviews (IBRs) 
to evaluate the risks inherent in the contract’s planned performance measurement baseline.  Initially, this shall occur 
as soon as feasible but not later than six months after contract award, and subsequently, following all major changes 
to the baseline.  Each IBR should verify that the Contractor is using a reliable performance measurement baseline, 
which includes the entire contract scope of work, is consistent with contract schedule requirements, and has 
adequate resources assigned.  Each IBR should also record any indications that effective cost and schedule 
performance is not occurring.  IBRs should also be conducted on subcontracts.  The Prime Contractor shall lead the 
subcontractor IBRs, with active participation by the Government. 
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The Contractor shall require all subcontractors to furnish cost and schedule performance reporting, when 
appropriate, based on the dollar value.  Each subcontractor’s reported cost and schedule information shall be 
incorporated.   
  
C.3.13 Schedule of Deliverables 

The schedule of deliverables that the Contractor shall adhere to throughout the Period of 
Performance (POP) of this contract is shown in the table below.   
 

Item Ref Title 

Govt 
Approval 
and 
Acceptance 
Period 

Dist E H Initial Subsequent 

Deliverable 1 C.3.2 Project 
Management Plan 

Y/10 Working 
Days 

PM 

COR 

COTR 

KO 

1 

1 

2 

Letter  

0 

0 

0 

1 

With 
Proposal  

14 DACA* 
(Final) 

Every 6 
MACA* 
(Updates) 

Deliverable 
1-A C.3.2 Movement Plan 

Y/10 Working 
Days, Final 
approval 5 

days prior to 
execution 

PM 

COR 

COTR 

KO 

1 

1 

2 

Letter  

0 

0 

0 

1 

30 DACA 

90 DACA 
(Final) 

Every 6 
MACA 

(Updates) 

Deliverable 
1-B 

C.3.2 Warranty 
Management Plan 

Y/10 Working 
Days 

PM 

COR 

COTR 

KO 

1 

1 

2 

Letter  

0 

0 

0 

1 

With 
Proposal 

45 DACA 
(Final) 

Every 6 
MACA 

(Updates) 

Deliverable 
1-C C.3.2 Staffing Plan Y/10 Working 

Days 

PM 

COR 

COTR 

KO 

1 

1 

2 

Letter  

0 

0 

0 

1 

With 
Proposal  

and 
follow-up 
30 DACA 

120 DACA 
(Final) 

As Required 
(Updates) 

Deliverable 
1-D C.3.2 

Subcontract 
Management Plan 

Y/10 Working 
Days 

PM 

COR 

COTR 

KO 

1 

1 

2 

Letter  

0 

0 

0 

1 

With 
Proposal   

75 DACA 
(Final) 

As Required 
(Updates) 

Deliverable 
1-E C.3.2 

Risk Management 
Plan 

Y/10 Working 
Days 

PM 

COR 

1 

1 

0 

0 

With 
Proposal   

90 DACA 
(Final) 

As Required 
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Item Ref Title 

Govt 
Approval 
and 
Acceptance 
Period 

Dist E H Initial Subsequent 

COTR 

KO 

2 

Letter  

0 

1 

(Updates) 

Deliverable 2 C.3.3 
 

Standardization 
Plan 

Y/10 Working 
Days 

PM 

COR 

COTR 

KO 

1 

1 

2 

Letter  

0 

0 

0 

1 

45 DACA 

120 DACA 
(Final) 

As Required 
(Updates) 

Deliverable 3 C.3.4 Equipment Reuse 
Plan 

Y/10 Working 
Days, Final 
approval 5 

days prior to 
execution 

PM 

COR 

COTR 

KO 

1 

1 

2 

Letter  

0 

0 

0 

1 

30 DACA 

90 DACA 
(Final) 

Every 6 
MACA 

(Updates) 

Deliverable 4 C.3.5 Test and 
Calibration Plan 

Y/10 Working 
Days 

PM 

COR 

COTR 

KO 

1 

1 

2 

Letter  

0 

0 

0 

1 

90 DACA 120 DACA 
(Final) 

Deliverable 5 C.3.6 Training Plan Y/10 Working 
Days 

PM 

COR 

COTR 

KO 

1 

1 

2 

Letter  

0 

0 

0 

1 

30 DACA 

120 DACA 
(Final) 

Every 6 
MACA 

(Updates) 

Deliverable 6 C.3.7 Tracking Tool 
User Manual 

Y/10 Working 
Days 

PM 

COR 

COTR 

KO 

1 

1 

2 

Letter  

0 

0 

0 

1 

With 
Proposal   

14 DACA 
(Final) 

Every 6 
MACA 

(Updates) 

Deliverable 7 C.3.8 Quality Control 
Plan 

Y/10 Working 
Days 

PM 

COR 

COTR 

KO 

1 

1 

2 

Letter  

0 

0 

0 

1 

With 
Proposal 

and 
follow-up 
30 DACA 

90 DACA 
(Final) 

Every 6 
MACA 

(Updates) 

Deliverable 8 C.3.9 Integrated Master 
Schedule (IMS) 

Y/10 Working 
Days 

PM 

COR 

COTR 

1 

1 

2 

0 

0 

0 

30 DACA 
Every 6 
MACA 

(Updates) 
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Item Ref Title 

Govt 
Approval 
and 
Acceptance 
Period 

Dist E H Initial Subsequent 

KO Letter  1 

Deliverable 9 C.3.10 Monthly Progress 
Report 

Y/5 Working 
Days 

PM 

COR 

COTR 

KO 

1 

1 

2 

Letter  

0 

0 

0 

1 

14 DACA 

Monthly by 
the 8th day of 
the following 
month of the 
Contractor’s 

fiscal calendar 
(Updates) 

Deliverable 
10 C.3.11 

Subcontract 
Expenditures 
Report 

Y/5 Working 
Days 

PM 

COR 

COTR 

KO 

 

1 

1 

2 

1 plus 
Letter  

0 

0 

0 

1 

14 DACA 

Monthly by 
the 8th day of 
the following 
month of the 
Contractor’s 

fiscal calendar 
(Updates) 

Deliverable 
11 C.3.12 Tracking Tool 

Report 
Y/5 Working 

Days 

PM 

COR 

COTR 

KO 

 

1 

1 

2 

1 plus 
Letter  

0 

0 

0 

1 

14 DACA 

Monthly by 
the 8th day of 
the following 
month of the 
Contractor’s 

fiscal calendar 
(Updates) 

Deliverable 
12 H.9 Data Use 

Agreement Plan 
Y/5 Working 

Days 
COR 

   AM 

1 

1 
1 

1 

As 
required 

Update as 
Required 

*DACA Days After Contract Award 

*MACA Months After Contract Award 

 

 
 
C.4.0 OTHER TERMS, CONDITIONS, AND PROVISIONS 
 
C.4.1 Contractor Personnel Performance/Replacement 

For temporary and/or permanent replacement of Key Personnel (Project Manager and other positions designated by 
the Contractor as key), the Contractor shall provide a resume for each individual to the COR.  Resumes shall be 
provided at least two weeks (or as mutually agreed upon) prior to making any personnel changes.  Any replacement 
personnel shall have equal or better qualifications as the individual being replaced; the Government reserves the 
right to reject unqualified personnel.  Also, Contractor personnel must submit necessary information to be granted 
access to Government systems prior to reporting for work under this contract.   
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C.4.2 Other Direct Costs (ODC) 

Other Direct Costs are materials or services in direct support within the scope of fulfilling the requirement and are 
not the primary purpose of the contract.  For this acquisition, ODCs will include any fixed-price subcontract.  Other 
Direct Costs may include General and Administrative charges (G&A) or Material and Handling charges 
(M&H).  Fee or profit is unallowable on any ODC. 
 
Other Direct Costs shall be fully supported in compliance with all competition requirements of the FAR, specifically 
Part 31, “Contract Cost Principles and Procedures.”  The ODC charges received by the Contractor are subject to 
periodic Government conducted Defense Contract Audit Agency (DCAA) audits and to adjustment of the Final 
Contract Closeout Audit conducted by DCAA. 
 
C.4.3 Access to Government Data Processing Equipment 
 
It is expected that the Contractor shall have some level of interface (including, but not limited to data entry, 
validation and report querying) required with the DMLSS.  This includes but is not limited to the facility 
management and equipment modules.  Therefore, the Contractor shall provide, as required, personnel able to 
perform these tasks, including the ability to successfully pass any required background checks and possessing proof 
of United States citizenship. 
 
C.4.4 Contractor Verification System (CVS) for Contractor at Government Facilities 
 
Contractor shall comply with agency personal identity verification procedures identified in the contract that 
implement Homeland Security Presidential Directive-12 (HSPD-12), Office of Management and Budget (OMB) 
guidance M-05-24, and Federal Information Processing Standards Publication (FIPS PUB) Number 201. 
 
The Contractor shall comply with agency personal identity verification procedures in all subcontracts when the 
subcontractor is required to have physical access to a federally-controlled facility or access to a Federal information 
system. 
 
The Contractor shall ensure compliance with the provisions set forth below.  For purposes of FAR Clause 52.204-9, 
the Government will designate a Trusted Agent (TA), and the Contractor shall designate a Facility Security Officer 
(FSO), for this contract.  The Government reserves the right to amend or supplement these provisions pursuant to 
the Changes clause in the contract. 

C.4.5 Quality Assurance 

The Government will review Monthly Progress Reports and will attend regular task performance review meetings 
with the Contractor to survey quality of products and services.  

C.4.5.1 Quality Assurance Surveillance Plan (QASP) 

The Government intends to utilize a Quality Assurance Surveillance Plan (QASP) to monitor the quality of the 
Contractor’s performance.  The oversight provided for in the order and in the QASP will help to ensure that service 
levels reach and maintain the required levels throughout the contract term.  Further, the QASP provides the COR 
with a proactive way to avoid unacceptable or deficient performance, and provides verifiable input for the required 
Past Performance Information Assessments.  The QASP shall be finalized immediately following award and a copy 
provided to the Contractor after award.  The QASP is a living document and may be updated by the Government as 
necessary. 
 
C.4.5.2 Performance Requirements Summary Matrix 
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By monitoring the Contractor, the COR will determine whether the performance levels set forth in the order have 
been attained.  Performance standards are specified in the following Performance Requirements Summary Matrix in 
the Standard and Acceptable Quality Level columns. 

C.4.5.3 Performance Evaluation Process 

The Contractor Performance Assessment Reporting System (CPARS) has been adopted by JTF CapMed to 
electronically capture assessment data and manage the evaluation process.  CPARS is used to assesses a 
Contractor’s performance and provide a record, both positive and negative, on a given contract during a specific 
period of time.  The CPARS process is designed with a series of checks and balances to facilitate the objective and 
consistent evaluation of Contractor performance.  Both Government and Contractor program management 
perspectives are captured on the CPARS form and together make a complete CPARS.  Once the Assessing Official 
completes the proposed assessment for the period of performance, the CPARS is released to the appropriate 
Government Contractor Representative for review and comment.  User ID and Password will be provided to the 
designated Government Contractor Representative upon contract award.  The Contractor has 30 days after the 
Government's evaluation is completed to comment on the evaluation.  The Government Contractor Representative 
must either concur or non-concur to each CPARS.  If the Contractor concurs with the proposed assessment and the 
Reviewing Official does not wish to see the CPARS, the Assessing Official may close out the CPARS.  Otherwise, 
the Contractor must forward the CPARS to the Reviewing Official for them to review, enter comments if 
appropriate, and close out.  At the Reviewing Official’s option direct the Assessing Official to forward every 
CPARS for review. 
 
 

Task Indicator Standard Acceptable 
Quality Level 

Surveillance 
Method 

Incentive 

Hospital 
Transition and 
Activation 
Services and 
Project 
Management  

Paragraph C.2.2  
Contractor 
provides hospital 
transition 
services. 

Qualified 
personnel are 
available and in 
location as 
needed to 
properly perform 
tasks as 
specified. 

Contractor-
provided staffing 
is qualified in 
sufficient 
quantities in all 
areas specified to 
ensure the quality 
delivery of all 
services specified 
in this task. 

Feedback 
from 
Oversight 
Board, 
Direct 
Observation 
and 100% 
Inspection 
by COR 

Favorable Past 
Performance 
Rating 

Small Business 
Participation 

Paragraph C.2.1 
Utilization of 
Small Business 

Small Business is 
utilized 
consistent with 
the Government-
approved Small 
Business 
Subcontracting 
Plan 

Small Business is 
utilized consistent 
with the 
Government-
approved Small 
Business 
Subcontracting 
Plan 

Review of 
quarterly 
small 
business 
utilization 
reports 

Favorable Past 
Performance 
Rating 
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Comprehensive 
Equipment 
Services 
 

Paragraph C.2.3 
Comprehensive 
equipment 
services for both 
medical and non-
medical 
equipment and 
systems. 

Planning efforts 
are sufficient, 
timely, and 
accurate to 
support 
standardization 
and proper 
execution of all 
comprehensive 
equipment 
service tasks. 

All Plans delivered 
reflect required 
lead-times and 
resource 
requirements to 
support 
standardization 
and 
comprehensive 
equipment 
services. All Plans 
contribute to 
meeting the 
specified start of 
healthcare delivery 

100% 
inspection 
and 
assessment 
of all 
Planning 
deliverables 
by the COR 
Feedback 
from 
Government  
users of the 
various 
Plans 
delivered 

Favorable Past 
Performance 
Rating 

Equipment 
Provisioning 
and Associated 
Services 
 

Paragraph 
C.2.3.1 
Comprehensive 
equipment 
provisioning 
services for all 
identified 
equipment.   

Provisioned 
equipment meets 
delivery schedule 
and operates as 
intended. 

All provisioned 
equipment is 
correct, delivered 
on time, right 
quantity, 
undamaged, and 
operates as 
intended  

Monthly 
Reports and 
100% 
Inspection 
by the COR 

Favorable Past 
Performance 
Rating 

Equipment 
Transition and 
Relocation 
Services 

Paragraph 
C.2.3.2 
Comprehensive 
equipment 
transition and 
relocation 
services for all 
equipment and 
systems 
identified for 
reuse and/or 
relocation 
Equipment 
Reuse Plan 
(Deliverable 2). 

Equipment 
transition and 
relocation activities 
are properly 
coordinated and 
accomplished to 
maintain property 
accountability. 

All relocated 
equipment is 
properly moved 
without loss of 
accountability.  

Monthly 
Reports and 
100% 
Inspection 
by the COR 

Favorable Past 
Performance 
Rating 

Government 
Documents, 
Office Files, 
Official 
Records, and 
Non-Medical 
Equipment 

Paragraph 
C.2.3.2.1  
Secure transition 
of Government 
records and files, 
to include 
Personally 
Identifiable 
Information (PII) 
and Protected 
Health 
Information 
(PHI).   

In accordance with 
HIPAA Privacy 
and Security 
requirements 
regarding health 
information as 
defined in this 
contract, and in 
DoD 6025.18-R 
and DoD 8580.02-
R, 

Secure transition 
of all 
Government 
records and files 
without loss or 
comprise for PII 
data. 

Monthly 
Reports and 
100% 
Inspection 
by the COR 

Favorable Past 
Performance 
Rating 
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Formal Testing 
and Calibration 

Paragraph C.2.5 
Identify 
participants in 
test activities for 
all equipment in 
the clinics and 
medical 
treatment 
facilities. 
Coordinate with 
the COR to 
schedule test 
activities.   

Coordination of 
Formal Testing and 
Calibration 
activities, 
documenting 
results consistent 
with OEM 
recommendations 
and Government 
requirements. 

All required 
testing and 
calibration is 
completed, and 
documented 
consist with OEM 
recommendations 
and Government 
requirements on 
schedule. 

Monthly 
Reports and 
100% 
Inspection 
by the COR 

Favorable Past 
Performance 
Rating 

Training Paragraph C.2.6 
Provide training 
in accordance 
with the 
approved 
Training Plan.  

Training sufficient 
to ensure proper 
use, patient and 
worker safety, 
preserve all 
warranties, and 
optimize the life of 
the equipment. 

All designated 
staff trained 
according to 
approved 
Training Plan.   
No staff or patient 
safety issues 
caused by 
improper training. 
Warranties not 
compromised.  

End User 
Feedback, 
Monthly 
Reports and 
100% 
Inspection 
by the COR 

Favorable Past 
Performance 
Rating 

Final Turnover 
and Close Out 

Paragraph C.2.7 
Turnover of 
applicable 
documents, and 
close out the 
project. 

Applicable project 
documents for the 
project are turned 
over to the 
Government to 
facilitate proper 
contract close out.  
All equipment 
information 
appropriately input 
into the 
Government 
Property Book 
(DMLSS).  
Consultation 
provided for the 
POE. 

All management 
documentation 
and equipment is 
provided to the 
Government to 
complete the 
turnover and 
close out of the 
project. All 
equipment 
appropriately 
entered into the 
Government 
Property Book 
(DMLSS). 

Monthly 
Reports and 
100% 
Inspection 
by the COR 
Inspection of 
DMLSS 
Feedback 
from 
Property 
Book 
Officers. 

Favorable Past 
Performance 
Rating 
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C.5.0 GOVERNMENT FURNISHED INFORMATION (GFI)  Government Furnished 
Information will be made available by DVD on request by submitting the signed Non Disclosure/Non-Use 
Agreement, Government Furnished Information (Attachment 15), by email to Dean Engle, 
dean.engle@amedd.army.mil. 
 
 

• Architectural and engineering design drawings – North Project  
• Construction Master Schedule – North Project  
• Architectural and engineering design drawings – South Project  
• Construction Master Schedule – South Project  
• Transition Cells, Project Team, and Organizational Charts  
• Joint Task Force Organizational Charts 
• Work Planning Estimates – information on North and South Projects’ square footage, staffing movement, 

and volume (net square footage) of files to be relocated 
 

The following documents will be made available upon award 
• Migration Plans  
• Comprehensive Interior Design Package – North Project 
• Comprehensive Interior Design Package – South Project 
• Concept of Operations 
• Program Integrated Master Schedule 
• Equipment Descriptions  
• Equipment List (Updated Versions of Attachments 1, 2, 3, and 4 based on 100% design)  

 
C.6.0 APPLICABLE REGULATIONS AND MANUALS (Current Editions)  
 

• American with Disabilities Act and Architectural Barriers Act Accessibility Guidelines 
• ADA Standards for Accessible Design, Department of Justice, 28CFR Part 36 
• ANSI C2 - 2007 - National Electrical Safety Code 
• ANSI/IESNA RP-29-06 – Lighting for Hospital and Health Care Facilities 
• ANSI/TIA/EIA 606 - Admin Standard for Telecomm Infrastructure of Commercial Buildings 
• AR 420-1 Chapter 25, Section 2 Army Energy Program, Fire and Emergency Services 
• Army and Navy Installation Information Infrastructure Architecture (I3A) 
• Army and Navy Networthiness Checklist 
• Illuminating Engineering Society of North America (IESNA) Lighting Handbook 
• MIL-HDBK-411B - Power and the Environment for Sensitive DOD Electronic Equipment 
• MIL-HDBK-419/1A - Grounding, Bonding and Shielding for Electronic Equipment and Facilities, Volume 

1 of 2, Theory 
• MIL-HDBK-419/2A - Grounding, Bonding and Shielding for Electronic Equipment and Facilities, Volume 

2 of 2, Applications 
• MIL-HDBK-411B – Power and the Environment for Sensitive DOD Electronic Equipment 
• NFPA 1 Fire Protection Code 
• NFPA 10 Standard for Portable Fire Extinguishers 
• NFPA 30  Flammable and Combustible Liquid Code 
• NFPA 70 - National Electrical Code  
• NFPA 72 - National Fire Alarm Code 
• NFPA 96 - Standard for Ventilation Control and Fire Protection of Commercial Cooking Operations 
• NFPA 99 - Standard for Health Care Facilities 
• NFPA 101 - Life Safety Code 
• The Joint Commission Accreditation Comprehensive Accreditation Manuals 
• UFC 4-510-01 - Design: Medical Military Facilities 
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• UFC 4-021-01 - Design and O&M: Mass Notification Systems 
• MIL-STD-1691 CONSTRUCTION AND MATERIAL SCHEDULE FOR MILITARY MEDICAL AND 

DENTAL FACILITIES http://www.wbdg.org/ccb/M1691/1691.pdf 
 

 
C.7.0 ATTACHMENTS (SEE SECTION J) 
 
ATTACHMENT 1 
Medical Equipment to be Provisioned and Installed by the Contractor 
 
ATTACHMENT 2 
Non-Medical Equipment to be Provisioned and Installed by the Contractor 
 
ATTACHMENT 3 
Data Processing Equipment (IT) to be Provisioned and Installed by the Contractor 
 
ATTACHMENT 4 
Furniture and Furnishings to be Provisioned and Installed by the Contractor 
 
ATTACHMENT 5 
Other Contractor Provisioned and Installed Equipment (OCPIE) 
 
ATTACHMENT 6 
Reuse Equipment to be Uninstalled, Moved/Relocated, and Reinstalled by the Contractor  
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List of Acronyms 
ADA Americans with Disabilities Act 
ANSI/EIA American National Standards Institute/Electronic Industries Alliance – 
AR Army Regulation 
ASHRAE American Society of Heating, Refrigeration, Air Conditioning Engineers 
CAVS Certified Administrator of Volunteer Services 
CD Compact Disk 
CHESP Certified Healthcare Environmental Services Professional 
CHFM Certified Healthcare Facility Manager 
CLIN Contract Line Item Number 
CMM Certified Medical Manager 
CMRP Certified Materials & Resources Professional 
COR Contracting Officer’s Representative 
COTR Contracting Officer's Technical Representative 
CPHRM Certified Professional in Healthcare Risk Management 
CVS Contractor Verification System 
DACA Days After Contract Award 
DCAA Defense Contract Audit Agency 
DFARS Defense Federal Acquisition Regulation Supplement 
DIACAP Defense Information Assurance Certifications and Accreditation Process 
DMLSS Defense Medical Logistics Standard Support 
DoD Department of Defense 
FAR Federal Acquisition Regulation 
FBCH Fort Belvoir Community Hospital 
FIPS PUB Federal Information Processing Standards Publication 
FSO Facility Security Officer 
G&A General and Administrative 
GFE Government Furnished Equipment 
GFI Government Furnished Information 
GME Graduate Medical Education 
HBCUs Historically Black Colleges and Universities 
HIPAA Health Insurance Portability and Accountability Act 
HSPD Homeland Security Presidential Directive 
I3A Installation Information Infrastructure Architecture  
IBRs Integrated Baseline Reviews 
IESNA Illuminating Engineering Society of North America 
IIP Indian Incentive Program 
IM/IT Information Management/ Information Technology 
IMS Integrated Master Schedule 
IO Initial Outfitting 
IO&T Initial Outfitting and Transition 
IPPSRS Integrated Project Planning, Scheduling, and Reporting System 
IPR Interim Program Review 
IT Information Technology 
JIT Just in Time 
JSN Joint Schedule Number 
JTF CapMed Joint Task Force NCR - Medical 
KO Contracting Officer 
M&H Material and Handling 
MACA Months After Contract Award 
MIS Minority Institutions 
NCR National Capital Region 
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NFPA National Fire Protection Association 
O&M Operations and Maintenance 
OCPIE Other Contractor Provisioned and Installed Equipment 
ODC Other Direct Costs 
OEM Original Equipment Manufacturer 
OMB Office of Management and Budget 
OSHA Occupational Safety and Health Act 
PDF Portable Document Format 
PHI Protected Health Information 
PII Personally Identifiable Information 
PM Project Manager 
PMO Project Management Office 
POE Post-Occupancy Evaluation 
POP Period of Performance 
PWS Performance Work Statement 
QCP Quality Control Plan 
RFID Radio-frequency identification 
RFP Request for Proposal 
TA Trusted Agent 
TIA Telecommunications Industry Association 
UFC Unified Facilities Criteria 
USAMRAA U.S. Army Medical Research Acquisition Activity 
VOB Veteran Owned Business 
WBS Work Breakdown Structure 
WOB Woman Owned Business 
WRNMMC Walter Reed National Military Medical Center 
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Section D - Packaging and Marking 
 
PACKAGING AND MARKING 

 

D.1  INITIAL PACKING, MARKING, AND STORAGE OF EQUIPMENT 

 
All initial packing, marking, and storage incidental to provisioning of equipment to be provided under this 
contract shall the responsibility of the contractor.  Supervision of packing and unpacking of provisioned 
equipment shall be furnished by the contractor. 
 
D.2  MARKINGS OF WARRANTED ITEMS 
 
Pursuant to the requirements of FAR 46.706(b)(5), the contractor shall furnish notice with the provisioned 
items of the existence of the warranty for each.  The notice shall include: 
 
• A statement that a warranty exists, 
• The substance of the warranty, 
• Its duration, 
• Who to notify if the equipment is found to be defective. 

 
D.3  UNPACKING AND PLACEMENT OF EQUIPMENT 
 
The Contractor shall furnish such labor and materials as is necessary for packing, unpacking, installation 
and testing of equipment. 

 
D.4  INFORMATION SUBMITTED TO THE COR OR COTR 
 
 All information submitted to the Contracting Officer’s Representative (COR) or the Contracting Officer's 
Technical Representative (COTR) shall clearly indicate the contract number for which the information is 
being submitted.  
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Section E - Inspection and Acceptance 
 
ACCEPTANCE CRITERIA 
E.1 INSPECTION AND ACCEPTANCE  

The COR specified in the COR appointment letter is responsible for inspection and acceptance of all 
documents, equipment, and services. 
 
E.2 ACCEPTANCE CRITERIA - SERVICES 

Certification by the Government of satisfactory services provided is contingent upon the Contractor 
performing in accordance with the performance standards contained in the Performance Requirements 
Summary Matrix (Section C.4.5.3) and all terms and conditions of this order, including all modifications. 

 
E.3 ACCEPTANCE CRITERIA – EQUIPMENT PROVISIONING 
Acceptance by the Government for equipment provisioned is contingent upon the Contractor successfully 
completing receipt, inspection, installation, testing, calibration, data entry, and accomplishing the required 
training.   
 
  
 
 
 
 
 
INSPECTION AND ACCEPTANCE TERMS 
 
Supplies/services will be inspected/accepted at: 
 
CLIN  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
0001  Destination  Government  N/A  Government  
0002  Destination  Government  N/A  Government  
0003  Destination  Government  N/A  Government  
0004  Destination  Government  N/A  Government  
000401  Destination  Government  N/A  Government  
0005  Destination  Government  N/A  Government  
0006  Destination  Government  N/A  Government  
0007  Destination  Government  N/A  Government  
0008  Destination  Government  N/A  Government  
0009  Destination  Government  N/A  Government  
0010  Destination  Government  N/A  Government  
0011  Destination  Government  N/A  Government  
0012  Destination  Government  N/A  Government  
0013  Destination  Government  N/A  Government  
0014  Destination  Government  N/A  Government  
1001  Destination  Government  N/A  Government  
1002  Destination  Government  N/A  Government  
1003  Destination  Government  N/A  Government  
1004  Destination  Government  N/A  Government  
1005  Destination  Government  N/A  Government  
1006  Destination  Government  N/A  Government  
1007  Destination  Government  N/A  Government  
1008  Destination  Government  N/A  Government  
1009  Destination  Government  N/A  Government  
1010  Destination  Government  N/A  Government  
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1011  Destination  Government  N/A  Government  
1012  Destination  Government  N/A  Government  
1013  Destination  Government  N/A  Government  
1014  Destination  Government  N/A  Government  
2001  Destination  Government  N/A  Government  
2002  Destination  Government  N/A  Government  
2013  Destination  Government  N/A  Government  
2014  Destination  Government  N/A  Government  
  
 
CLAUSES INCORPORATED BY REFERENCE 
 
 
52.246-3  Inspection Of Supplies Cost-Reimbursement  MAY 2001    
  
 
CLAUSES INCORPORATED BY FULL TEXT 
 
 
52.246-5     INSPECTION OF SERVICES--COST-REIMBURSEMENT (APR 1984) 
 
(a) Definition. "Services," as used in this clause, includes services performed, workmanship, and material furnished 
or used in performing services.  
 
(b) The Contractor shall provide and maintain an inspection system acceptable to the Government covering the 
services under this contract. Complete records of all inspection work performed by the Contractor shall be 
maintained and made available to the Government during contract performance and for as long afterwards as the 
contract requires.  
 
(c) The Government has the right to inspect and test all services called for by the contract, to the extent practicable 
at all places and times during the term of the contract. The Government shall perform inspections and tests in a 
manner that will not unduly delay the work.  
 
(d) If any of the services performed do not conform with contract requirements, the Government may require the 
Contractor to perform the services again in conformity with contract requirements, for no additional fee. When the 
defects in services cannot be corrected by reperformance, the Government may (1) require the Contractor to take 
necessary action to ensure that future performance conforms to contract requirements and (2) reduce any fee 
payable under the contract to reflect the reduced value of the services performed.  
 
(e) If the Contractor fails to promptly perform the services again or take the action necessary to ensure future 
performance in conformity with contract requirements, the Government may (1) by contract or otherwise, perform 
the services and reduce any fee payable by an amount that is equitable under the circumstances or (2) terminate the 
contract for default. 
 
(End of clause) 
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Section F - Deliveries or Performance 
 
 
 
 
DELIVERY INFORMATION 
 
CLIN  DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
0001  POP 25-NOV-2009 TO 

24-NOV-2010  
N/A  N/A 

FOB:  Destination  
  

          
0002  POP 25-NOV-2009 TO 

24-NOV-2010  
N/A  N/A 

FOB:  Destination  
  

          
0003  POP 25-NOV-2009 TO 

24-NOV-2010  
N/A  N/A 

FOB:  Destination  
  

          
0004  POP 25-NOV-2009 TO 

24-NOV-2010  
N/A  N/A 

FOB:  Destination  
  

          
000401  N/A  N/A  N/A  N/A  
          
0005  POP 25-NOV-2009 TO 

24-NOV-2010  
N/A  N/A 

FOB:  Destination  
  

          
0006  POP 25-NOV-2009 TO 

24-NOV-2010  
N/A  N/A 

FOB:  Destination  
  

          
0007  POP 25-NOV-2009 TO 

24-NOV-2010  
N/A  N/A 

FOB:  Destination  
  

          
0008  POP 25-NOV-2009 TO 

24-NOV-2010  
N/A  N/A 

FOB:  Destination  
  

          
0009  POP 25-NOV-2009 TO 

24-NOV-2010  
N/A  N/A 

FOB:  Destination  
  

          
0010  POP 25-NOV-2009 TO 

24-NOV-2010  
N/A  N/A 

FOB:  Destination  
  

          
0011  POP 25-NOV-2009 TO 

24-NOV-2010  
N/A  N/A 

FOB:  Destination  
  

          
0012  POP 25-NOV-2009 TO 

24-NOV-2010  
N/A  N/A 

FOB:  Destination  
  

          
0013  POP 25-NOV-2009 TO 

24-NOV-2010  
N/A  N/A 

FOB:  Destination  
  

          
0014  POP 25-NOV-2009 TO 

24-NOV-2010  
N/A  N/A 

FOB:  Destination  
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1001  POP 25-NOV-2010 TO 
24-NOV-2011  

N/A  N/A 
FOB:  Destination  

  

          
1002  POP 25-NOV-2010 TO 

24-NOV-2011  
N/A  N/A 

FOB:  Destination  
  

          
1003  POP 25-NOV-2010 TO 

24-NOV-2011  
N/A  N/A 

FOB:  Destination  
  

          
1004  POP 25-NOV-2010 TO 

24-NOV-2011  
N/A  N/A 

FOB:  Destination  
  

          
1005  POP 25-NOV-2010 TO 

24-NOV-2011  
N/A  N/A 

FOB:  Destination  
  

          
1006  POP 25-NOV-2010 TO 

24-NOV-2011  
N/A  N/A 

FOB:  Destination  
  

          
1007  POP 25-NOV-2010 TO 

24-NOV-2011  
N/A  N/A 

FOB:  Destination  
  

          
1008  POP 25-NOV-2010 TO 

24-NOV-2011  
N/A  N/A 

FOB:  Destination  
  

          
1009  POP 25-NOV-2010 TO 

24-NOV-2011  
N/A  N/A 

FOB:  Destination  
  

          
1010  POP 25-NOV-2010 TO 

24-NOV-2011  
N/A  N/A 

FOB:  Destination  
  

          
1011  POP 25-NOV-2010 TO 

24-NOV-2011  
N/A  N/A 

FOB:  Destination  
  

          
1012  POP 25-NOV-2010 TO 

24-NOV-2011  
N/A  N/A 

FOB:  Destination  
  

          
1013  POP 25-NOV-2010 TO 

24-NOV-2011  
N/A  N/A 

FOB:  Destination  
  

          
1014  POP 25-NOV-2010 TO 

24-NOV-2011  
N/A  N/A 

FOB:  Destination  
  

          
2001  POP 25-NOV-2011 TO 

24-NOV-2012  
N/A  N/A 

FOB:  Destination  
  

          
2002  POP 25-NOV-2011 TO 

24-NOV-2012  
N/A  N/A 

FOB:  Destination  
  

          
2013  POP 25-NOV-2011 TO 

24-NOV-2012  
N/A  N/A 

FOB:  Destination  
  

          
2014  POP 25-NOV-2011 TO 

24-NOV-2012  
N/A  N/A 

FOB:  Destination  
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CLAUSES INCORPORATED BY REFERENCE 
 
 
52.242-15  Stop-Work Order  AUG 1989    
52.242-15 Alt I  Stop-Work Order (Aug 1989) -  Alternate I  APR 1984    
52.247-34  F.O.B. Destination  NOV 1991    
52.247-55  F.O.B. Point For Delivery Of Government-Furnished 

Property  
JUN 2003    

 
  
 
 
SECTION F 
 
F.1  PLACE OF PERFORMANCE 
 
The Contractor shall perform at the Contractor’s place of business which shall be located within commuting 
distance (50 miles) of the following locations:  (1) the JTF CapMed, Bethesda, MD, (2) the North Project, Bethesda, 
MD, (3) South Project, Fort Belvoir, Fairfax County, VA, and (4) WRAMC Washington D.C.  
 
F.2  SCHEDULE OF DELIVERABLES 
 
Section C. 3.13, identifies the schedule of deliverables that the Contractor shall adhere to throughout the period of 
performance of this contract.  Addresses and point of contact information shall be provided via separate 
correspondence from the Contracting Officer and/or the designated COR. 
 
F.3  EQUIPMENT AND HEALTHCARE DELIVERY SCHEDULE 
 

Project/Building Ready for Equipment Date Start of Healthcare Delivery Date 
North/Building A Phased Aug 2010 – Sept 2010 Phased Oct 2010 – Aug 2011 
North/Building B Phased Sept 2010 – Oct 2010 Phased Nov 2010 – Aug 2011 
North/Building 1 May 2010 June 2010 
North/Building 2 Phased Mar 2010 – July 2010 Phased April 2010 – Aug 2010 
North/Building 3 May 2011 August 2011 
North/Building 7 Phased Feb 2010 – Feb 2011 Phased Mar 2010 – Mar 2011 
North/Building 8 Phased Mar 2010 – Feb 2011 Phased Apr 2010 – Mar 2011 
North/Building 9 Phased Mar 2010 – Jul 2011 Phased Oct 2010 – Aug 2011 

North/Building 10 Phased Mar 2010 – Jul 2011 Phased Apr 2010 – Aug 2011 
South/Building A Apr 2010 Phased April - June 2011 
South/Building B Nov 2010 Phased April - June 2011 

South/Building C Flr. 0-3 Mar 2011 Phased June - July 2011 
South/Building C Flr. 4-7 Mar 2011 Phased June - July 2011 

South/Building D Oct 2010 Phased April - June 2011 
South/Building E May 2010 Phased April - June 2011 

 



W81XWH-09-R-0018 
0002 

Page 65 of 118 
 

 

Equipment delivery dates for all equipment must coincide with building Ready for Equipment (RFE) date identified 
above.  The RFE date is defined as the earliest date the construction contractor will allow the government to start 
outfitting services before the newly constructed or newly renovated building is formally provided to the 
Government by the construction contractor and the delivery and installation of equipment can commence.   All 
equipment must be delivered, installed, tested and staff trained not later than the date healthcare is to be delivered in 
the new or renovated building.   
 
NOTE:  Specific dates within the above schedule may be subject to adjustment throughout the solicitation period.  
The most current delivery schedule will be provided immediately after contract award. 
 
F.4    DELIVERY ADDRESS FOR EQUIPMENT 
 
Addresses and point of contact information shall be provided via separate correspondence from the Contracting 
Officer and/or the designated COR after contract award. 
 
F.5      RESERVED 
 
F.6    GOVERNMENT ACCEPTANCE PERIOD 
 
The COR will have ten (10) workdays to review draft deliverables and make comments.  The Contractor shall have 
five (5) workdays to make corrections.  Upon receipt of the final deliverables, the COR will have five (5) workdays 
for final review prior to acceptance or providing documented reasons for non-acceptance.  Should the Government 
fail to complete the review within the review period the deliverable will become acceptable by default. 
 
The COR will have the right to reject or require correction of any deficiencies found in the deliverables that are 
contrary to the information contained in the Contractor’s accepted proposal.  In the event of a rejected deliverable, 
the Contractor will be notified in writing by the COR of the specific reasons for rejection.  The Contractor shall 
have five (5) workdays to correct the rejected deliverable and return it per delivery instructions. 
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Section G - Contract Administration Data 
 
SECTION G 
G.1   PROCURING CONTRACTING OFFICER (PCO) 
 
The PCO for this Contract is identified below: 
  
 Agency:  United States Army Medical Research Acquisition Activity (USAMRAA) 
   MCMR-AAA-P 
 ATTN:  Laurie E. Hovermale, Contracting Officer 

Address:  820 Chandler Street 
   Fort Detrick, MD  21702 
 Voice:  (301) 619-2180 
 Fax:  (301) 619-2195 
 Email:  Laurie.Hovermale@us.army.mil 
 
G.2  CONTRACTING OFFICER'S REPRESENTATIVE (COR)  AND CONTRACTING OFFICER’S 
TECHNICAL REPRESENTATIVE (COTR) 
 
A  COR for this Contract shall be assigned via a separate appointment letter upon contract award.  
 
Two COTRs, designated by the JTF CAPMED, will be assigned to assist the COR in performing assigned duties 
(such as surveillance, monitoring, documentation review) upon contract award.   
  
G.3  CONTRACTING OFFICER’S AUTHORITY 
 
The Contracting Officer (KO) assigned to this contract has responsibility for ensuring the performance of all 
necessary actions for effective contracting; ensuring compliance with the terms of the contract and safeguarding the 
interests of the United States in its contractual relationships.  The KO is the only individual who has the authority to 
enter into, administer, or terminate this contract and is the only person authorized to approve changes to any of the 
requirements under this contract, and notwithstanding any provision contained elsewhere in this contract, this 
authority remains solely with the KO. 
 
It is the Contractor’s responsibility to contact the KO immediately if there is even the appearance of any technical 
direction that is or may be outside the scope of the contract.  The Government will not reimburse the Contractor for 
work the KO did not authorize and/or for work outside the scope of the contract. 
  
The Contractor shall immediately notify the KO for clarification when a question arises regarding the authority of 
any person to act for the KO under the contract. 
 
G.4  CONTRACTING OFFICER’S REPRESENTATIVE (DFARS 252.201-7000) (DEC 1991) 
 
(a) "Definition.  Contracting officer's representative" means an individual designated in accordance with subsection 
201.602-2 of the Defense Federal Acquisition Regulation Supplement and authorized in writing by the contracting 
officer to perform specific technical or administrative functions. 
 
(b) If the Contracting Officer designates a contracting officer's representative (COR), the Contractor will receive a 
copy of the written designation.  It will specify the extent of the COR's authority to act on behalf of the contracting 
officer.  The COR is not authorized to make any commitments or changes that will affect price, quality, quantity, 
delivery, or any other term or condition of the contract. 
 
(End of clause) 
 
G.5  INTERPRETATION OR MODIFICATION 



W81XWH-09-R-0018 
0002 

Page 67 of 118 
 

 

 
No verbal statement by any person, and no written statement by anyone other than the Contracting Officer (KO), or 
his/her authorized representative acting within the scope of his/her authority, shall be interpreted as modifying or 
otherwise affecting the terms of this contract.  All requests for interpretation or modification shall be made in 
writing to the KO or Contract Specialist. 
  
G.6  INVOICING AND RECEIVING REPORT INSTRUCTIONS - COST REIMBURSEMENT 
 
The contractor is responsible for submitting invoices and initiating receiving reports electronically through Wide 
Area Work Flow – Receipt and Acceptance (WAWF) for goods and services rendered under this Contract.  
Contractors should use the WAWF cost voucher format to bill on cost-reimbursement contracts.  For cost-
reimbursement contracts, the DCAA has sole authority for verifying claimed costs and approving interim payment 
requests, and the Administrative contracting Officer (ACO) has the sole authority for approving final payment 
requests.  Information on completing a WAWF Cost Voucher is available on the internet at http://wawftraining.com.  
WAWF documents are routed using specific location codes.  To insure proper routing the following WAWF 
location codes are provided for this contract: 
 

Pay DoDAAC:        HQ0248 
 
Admin DoDAAC:  W81XWH 
 
 
DCAA Auditor DoDAAC  / Ext.             
--------------------------------|---------------        
To Be Determined      
--------------------------------|--------------         
 
 
Service Approver  / Ext.             
----------------------|---------------        
N46896                   
----------------------|--------------         

 
 
G.7  252.232-7003     ELECTRONIC SUBMISSION OF PAYMENT REQUESTS AND RECEIVING 
REPORTS (MAR 2008) 
 
(a) Definitions. As used in this clause-- 
 
(1) Contract financing payment and invoice payment have the meanings given in section 32.001 of the Federal 
Acquisition Regulation. 
 
(2) Electronic form means any automated system that transmits information electronically from the initiating system 
to all affected systems. Facsimile, e-mail, and scanned documents are not acceptable electronic forms for 
submission of payment requests. However, scanned documents are acceptable when they are part of a submission of 
a payment request made using Wide Area WorkFlow (WAWF) or another electronic form authorized by the 
Contracting Officer. 
 
(3) Payment request means any request for contract financing payment or invoice payment submitted by the 
Contractor under this contract. 
 
(b) Except as provided in paragraph (c) of this clause, the Contractor shall submit payment requests and receiving 
reports using WAWF, in one of the following electronic formats that WAWF accepts: Electronic Data Interchange, 
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Secure File Transfer Protocol, or World Wide Web input. Information regarding WAWF is available on the Internet 
at https://wawf.eb.mil/. 
 
(c) The Contractor may submit a payment request and receiving report using other than WAWF only when-- 
 
(1) The Contracting Officer authorizes use of another electronic form. With such an authorization, the Contractor 
and the Contracting Officer shall agree to a plan, which shall include a timeline, specifying when the Contractor will 
transfer to WAWF; 
 
(2) DoD is unable to receive a payment request or provide acceptance in electronic form; 
 
(3) The Contracting Officer administering the contract for payment has determined, in writing, that electronic 
submission would be unduly burdensome to the Contractor. In such cases, the Contractor shall include a copy of the 
Contracting Officer's determination with each request for payment; or 
 
(4) DoD makes payment for commercial transportation services provided under a Government rate tender or a 
contract for transportation services using a DoD-approved electronic third party payment system or other exempted 
vendor payment/invoicing system (e.g., PowerTrack, Transportation Financial Management System, and Cargo and 
Billing System). 
 
(d) The Contractor shall submit any non-electronic payment requests using the method or methods specified in 
Section G of the contract. 
 
(e) In addition to the requirements of this clause, the Contractor shall meet the requirements of the appropriate 
payment clauses in this contract when submitting payments requests. 
 
(End of clause) 
 
G.8   REPRESENTATIONS AND CERTIFICATIONS (MAR 1999) (USAMRAA)  
 
The representations, certifications, and other statements submitted by the contractor, dated (PROPOSAL DATE TO 
BE ENTERED AT TIME OF AWARD), are incorporated herein by reference. 
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Section H - Special Contract Requirements 
 
SECTION H 
H.1  NON-DISCLOSURE AGREEMENT 
 
Under this contract, the Contractor shall sign and submit the Contractor /Subcontractor and Contractor and 
Subcontractor Employees Non-Disclosure Agreements (Attachment 7) on behalf of the company, and shall also 
ensure that all staff assigned to, including all subcontractors and consultants, or performing on this contract execute 
and adhere to the terms of the non-disclosure statement, protecting the procurement sensitive information of the 
Government and the proprietary information of other contractors.  Assignment of staff who has not executed this 
statement or failure to adhere to this statement may constitute default on the part of the Contractor. 
 
H.2  SUBCONTRACTORS.  

Subcontractors proposed after award of contract must be approved by the Contracting Officer prior to their 
performance.  The prime contractor shall identify the primary role of the subcontractor, the labor categories, and the 
estimated or fixed level of effort for each Subcontractor proposed.   

 H.3  TRAVEL 
 
Costs incurred by contractor personnel on official company business for domestic/local travel, are allowable, subject 
to the limitations contained in the Federal Acquisition Regulation (FAR) clause at 52.216-7, Allowable Cost and 
Payment, incorporated into this contract. 
 
H.4  COORDINATION WITH OTHER CONTRACTORS   
 
The Government has awarded other contracts for additional related work outside the Performance Work Statement 
of this contract.  The Contractor and employees shall fully cooperate with such other Contractors and carefully 
schedule work under this contract to not conflict with such additional work as may be required by the COR. The 
Contractor will not commit or permit any acts that will interfere with the performance of work by any other 
Contractor. The COR will resolve all work schedule conflicts between this contract and the additional work 
contracts being performed by other Contractors. The COR will provide written notice to the Contractor to 
reschedule work when required.  
 
H.5  CONTRACTOR USE OF GSA SCHEDULE CONTRACTS 
 
The Contractor may procure supplies used in direct support of this contract from GSA Federal Supply Schedule 
Contractors under the terms, conditions, and prices set forth in the applicable GSA FSS contract                                       
and in accordance with FAR 51.1, Contractor Use of Government Supply Sources.  The Contractor shall not use 
GSA schedule contracts to procure services in support of this contract. 
 
H.6   LIABILITY INSURANCE 
 
H.6.1   Before commencing work under a contract, the contractor shall certify to the Contracting Officer in 
writing that the required insurance has been obtained.  The following insurance as referenced in FAR 28.307, is the 
minimum insurance required: 
 
H.6.1.1  General liability - Bodily injury liability insurance coverage written on the comprehensive form of policy 
of at least $500,000 per occurrence.  
 
H.6.1.2   Automobile liability - Automobile liability insurance written on the comprehensive form of policy is 
required. The policy shall provide for bodily injury and property damage liability covering the operation of all 
automobiles used in connection with performing the contract. Policies covering automobiles operated in the United 



W81XWH-09-R-0018 
0002 

Page 70 of 118 
 

 

States shall provide coverage of at least $200,000 per person and $500,000 per occurrence for bodily injury and 
$20,000 per occurrence for property damage. The amount of liability coverage on other policies shall be 
commensurate with any legal requirements of the locality and sufficient to meet normal and customary claims. 
 
H.6.1.3  Workers’ compensation and employer’s liability - Contractors are required to comply with applicable 
Federal and State workers’ compensation and occupational disease statutes. If occupational diseases are not 
compensable under those statutes, they shall be covered under the employer’s liability section of the insurance 
policy, except when contract operations are so commingled with a contractor’s commercial operations that it would 
not be practical to require this coverage. Employer’s liability coverage of at least $100,000 shall be required, except 
in States with exclusive or monopolistic funds that do not permit workers’ compensation to be written by private 
carriers. 
 
H.7 PROTECTION OF INFORMATION  
 
H.7.1  PERSONALLY IDENTIFIABLE INFORMATION (PII) AND PROTECTED HEALTH INFORMATION (PHI) 
 
The Contractor shall establish appropriate administrative, technical, and physical safeguards to protect any and all 
Government data, to ensure the confidentiality, integrity, and availability of Government data. 
 

Health Insurance Portability and Accountability Act (HIPAA)  
 
The contractor shall comply with the Health Insurance Portability and Accountability Act of 1996 
(HIPAA) (P.L. 104-191) requirements, as well as the Department of Defense (DoD) 6025.18-R, "DoD 
Health Information Privacy Regulation," January, 2003.  This includes the Standards for Electronic 
Transactions, the Standards for Privacy of Individually Identifiable Health Information and the Security 
Standards.  The contractor shall also comply with all Applicable HIPAA-related rules and regulations as 
they are published and as Government requirements are defined (including identifiers for providers, 
employers, health plans, and individuals, and standards for claims attachment transactions).  Any rules and 
regulations that are published and/or requirements that are defined after the award date of this contract, that 
require expenditure of additional contractor resources for compliance may be considered "changes" and 
will be subject to the changes clause under the contract. 
 
Systems of Record 
 
 In order to meet the requirements of 5 U.S.C. 552a, the Privacy Act of 1974, contractors shall assist the 
TMA Privacy Office in completing a Privacy Act System of Records Notice for collections of records 
where information in identifiable form is retrieved.  The contractor will also comply with the requirements 
in Office of Management and Budget (OMB) Circular A-130, in the DoD Directive 5400.11, “DoD 
Privacy Program,” May 8, 2007, and in the DoD 5400.11-R, “Department of Defense Privacy Program,” 
May 14, 2007.  The contactor shall  work with the government point of contact to identify Privacy Act 
System of Records that are maintained or operated for TMA. Completed System of Records Notice formats 
for the applicable systems should be sent to the TRICARE Management Activity (TMA) Privacy Office at 
sormail@tma.osd.mil. 
 
Privacy Impact Assessment 
 
The contractor shall provide for the completion of a Privacy Impact Assessment (PIA) for any applicable 
systems that collect, maintain, use or disseminate personally identifiable information (PII) or  protected 
health information (PHI)  about members of the public, Federal personnel, contractors, or in some cases 
foreign nationals.  
 
Contractors are responsible for the completion of the Privacy Impact Assessment Determination Checklist.  
This Checklist provides basic information to the TMA Privacy Office and ensures that the appropriate 
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decision concerning PIA requirements is made.  The Checklist can be downloaded from 
http://www.tricare.mil/tmaprivacy/downloads/PIADC.121008.pdf. 
 
Contractors are responsible for the employment of practices that satisfy the requirements and regulations of 
the E-Government Act of 2002, (PubL. 107-347); DoD 5400.16-R, “DoD Privacy Impact Assessment 
(PIA) Guidance,” February 12, 2009; Office of Management and Budget Memorandum M-03-22, “OMB 
Guidance for Implementing the Privacy Provisions of the E-Government Act of 2002,” September 26, 
2003, and current DoD PIA Guidance Memorandum at http://www.tricare.mil/TMAPrivacy/Info-Papers-
PIAs.cfm.  When completing a PIA, the contractor is responsible for using the DoD-approved PIA 
Template, DoD Standard Form DD 2930, available at 
http://www.dtic.mil/whs/directives/infomgt/forms/eforms/dd2930.pdf.  
 
PIAs will be sent to the TRICARE Management Activity (TMA) Privacy Office at piamail@tma.osd.mil 
 
Data Use Agreement (DUA) 
 
A Data Use Agreement (DUA) (Deliverable 12) is currently used to request Military Health System 
(MHS) data that is owned and/or managed by HA/TMA.  The DUA ensures that applicable privacy and 
security requirements are followed in the use and/or disclosure of the data.  To begin the DUA request 
process, contact duamail@tma.osd.mil. After receiving approval on a DUA, anyone needing access to 
information system applications or data sources managed by the Defense Health Services Systems (DHSS) 
will need to contact the DHSS Program Office at eidsaccess@tma.osd.mil to obtain information on access 
requirements. DUAs are active for one year, after which the contractor must submit a renewal request or 
provide a Certificate of Data Destruction (CDD) to the TMA Privacy Office. 

 
H.7.2  Business Associates 
 

Introduction 
 
 In accordance with DoD 6025.18-R “Department of Defense Health Information Privacy Regulation,” January 
24, 2003, the Contractor meets the definition of Business Associate. Therefore, a Business Associate 
Agreement is required to comply with both the Health Insurance Portability and Accountability Act (HIPAA) 
Privacy and Security regulations. This clause serves as that agreement whereby the Contractor agrees to abide 
by all applicable HIPAA Privacy and Security requirements regarding health information as defined in this 
clause, and in DoD 6025.18-R and DoD 8580.02-R, as amended. Additional requirements will be addressed 
when implemented. 
 
 (a) Definitions. As used in this clause generally refer to the Code of Federal Regulations (CFR) definition 
unless a more specific provision exists in DoD 6025.18-R or DoD 8580.02-R. 
 
 Individual has the same meaning as the term “individual” in 45 CFR 160.103 and shall include a person 
who qualifies as a personal representative in accordance with 45 CFR 164.502(g). 
 
 Privacy Rule means the Standards for Privacy of Individually Identifiable Health Information at 45 CFR 
part 160 and part 164, subparts A and E. 
 
 Protected Health Information has the same meaning as the term “protected health information” in 45 CFR 
160.103, limited to the information created or received by the Contractor from or on behalf of the Government 
pursuant to the Contract.  
 
 Electronic Protected Health Information has the same meaning as the term “electronic protected health 
information” in 45 CFR 160.103. 
 
 Required by Law has the same meaning as the term “required by law” in 45 CFR 164.103. 



W81XWH-09-R-0018 
0002 

Page 72 of 118 
 

 

 
 Secretary means the Secretary of the Department of Health and Human Services or his/her designee. 
 
 Security Rule means the Health Insurance Reform: Security Standards at 45 CFR part 160, 162 and part 
164, subpart C. 
 
       Terms used, but not otherwise defined, in this Clause shall have the same meaning as those terms in 45 
CFR 160.103, 160.502, 164.103, 164.304, and 164.501.  
 
 (b) The Contractor shall not use or further disclose Protected Health Information other than as permitted or 
required by the Contract or as Required by Law. 
 
 (c) The Contractor shall use appropriate safeguards to prevent use or disclosure of the Protected Health 
Information other than as provided for by this Contract. 
 
 (d) The Contractor agrees to use administrative, physical, and technical safeguards that reasonably and 
appropriately protect the confidentiality, integrity, and availability of the electronic protected health information 
that it creates, receives, maintains, or transmits in the execution of this Contract.  
 
 (e) The Contractor shall, at their own expense, take action to mitigate, to the extent practicable, any 
harmful effect that is known to the Contractor of a use or disclosure of Protected Health Information by the 
Contractor in violation of the requirements of this Clause.  These mitigation actions will include as a minimum 
those listed in the TMA Breach Notification Standard Operating Procedure (SOP), which is available at: 
http://www.tricare.mil/tmaprivacy/breach.cfm       
 
 (f) The Contractor shall report to the Government any security incident involving protected health 
information of which it becomes aware. 
 
 (g) The Contractor shall report to the Government any use or disclosure of the Protected Health 
Information not provided for by this Contract of which the Contractor becomes aware. 
 
 (h) The Contractor shall ensure that any agent, including a subcontractor, to whom it provides Protected 
Health Information received from, or created or received by the Contractor, on behalf of the Government, 
agrees to the same restrictions and conditions that apply through this Contract to the Contractor with respect to 
such information. 
 
 (i) The Contractor shall ensure that any agent, including a subcontractor, to whom it provides electronic 
Protected Health Information, agrees to implement reasonable and appropriate safeguards to protect it. 
 
 (j) The Contractor shall provide access, at the request of the Government, and in the time and manner 
reasonably designated by the Government to Protected Health Information in a Designated Record Set, to the 
Government or, as directed by the Government, to an Individual in order to meet the requirements under 45 
CFR 164.524. 
 
 (k) The Contractor shall make any amendment(s) to Protected Health 
Information in a Designated Record Set that the Government directs or agrees to pursuant to 45 CFR 164.526 at 
the request of the Government, and in the time and manner reasonably designated by the Government. 
 
 (l) The Contractor shall make internal practices, books, and records relating to the use and disclosure of 
Protected Health Information received from, or created or received by the Contractor, on behalf of the 
Government, available to the Government, or at the request of the Government to the Secretary, in a time and 
manner reasonably designated by the Government or the Secretary, for purposes of the Secretary determining 
the Government’s compliance with the Privacy Rule. 
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 (m) The Contractor shall document such disclosures of Protected Health Information and information 
related to such disclosures as would be required for the Government to respond to a request by an Individual for 
an accounting of disclosures of Protected Health Information in accordance with 45 CFR 164.528. 
 
 (n) The Contractor shall provide to the Government or an Individual, in time and manner reasonably 
designated by the Government, information collected in accordance with this Clause of the Contract, to permit 
the Government to respond to a request by an Individual for an accounting of disclosures of Protected Health 
Information in accordance with 45 CFR 164.528. 
 
General Use and Disclosure Provisions 
 
       Except as otherwise limited in this Clause, the Contractor may use or disclose Protected Health Information 
on behalf of, or to provide services to, the Government for treatment, payment, or healthcare operations 
purposes, in accordance with the specific use and disclosure provisions below, if such use or disclosure of 
Protected Health Information would not violate the HIPAA Privacy Rule, the HIPAA Security Rule, DoD 
6025.18-R or DoD 8580.02-R if done by the Government. 
 
Specific Use and Disclosure Provisions 
 
 (a) Except as otherwise limited in this Clause, the Contractor may use Protected Health Information for the 
proper management and administration of the Contractor or to carry out the legal responsibilities of the 
Contractor. 
   
 (b) Except as otherwise limited in this Clause, the Contractor may disclose Protected Health Information 
for the proper management and administration of the Contractor, provided that disclosures are required by law, 
or the Contractor obtains reasonable assurances from the person to whom the information is disclosed that it 
will remain confidential and used or further disclosed only as required by law or for the purpose for which it 
was disclosed to the person, and the person notifies the Contractor of any instances of which it is aware in 
which the confidentiality of the information has been breached. 
 
 (c) Except as otherwise limited in this Clause, the Contractor may use Protected Health Information to 
provide Data Aggregation services to the Government as permitted by 45 CFR 164.504(e)(2)(i)(B). 
 
 (d) Contractor may use Protected Health Information to report violations of law to appropriate Federal and 
State authorities, consistent with 45 CFR 164.502(j)(1). 
 
Obligations of the Government 
 
       Provisions for the Government to Inform the Contractor of Privacy Practices and Restrictions 
 
 (a) The Government shall provide the Contractor with the notice of privacy practices that the Government 
produces in accordance with 45 CFR 164.520.  
 
 (b) The Government shall provide the Contractor with any changes in, or revocation of, permission by 
Individual to use or disclose Protected Health 
Information, if such changes affect the Contractor’s permitted or required uses and disclosures. 
 
 (c) The Government shall notify the Contractor of any restriction to the use or disclosure of Protected 
Health Information that the Government has agreed to in accordance with 45 CFR 164.522. 
 
Permissible Requests by the Government 
 
       The Government shall not request the Contractor to use or disclose 
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Protected Health Information in any manner that would not be permissible under the HIPAA Privacy Rule, the 
HIPAA Security Rule, or any applicable Government regulations (including without limitation, DoD 6025.18-R 
and DoD 8580.02-R) if done by the Government, except for providing Data Aggregation services to the 
Government and for management and administrative activities of the Contractor as otherwise permitted by this 
clause. 
 
Termination 
 
 (a) Termination. A breach by the Contractor of this clause, may subject the Contractor to termination under 
any applicable default or termination provision of this Contract. 
 
 (b) Effect of Termination. 
 
  (1) If this contract has records management requirements, the records subject to the Clause should 
be handled in accordance with the records management requirements. If this contract does not have records 
management requirements, the records should be handled in accordance with paragraphs (2) and (3) below 
 
  (2) If this contract does not have records management requirements, except as provided in 
paragraph (3) of this section, upon termination of this Contract, for any reason, the Contractor shall return or 
destroy all Protected Health Information received from the Government, or created or received by the 
Contractor on behalf of the Government. This provision shall apply to Protected Health Information that is in 
the possession of subcontractors or agents of the Contractor. The Contractor shall retain no copies of the 
Protected Health Information. 
 
  (3) If this contract does not have records management provisions and the Contractor determines 
that returning or destroying the Protected Health Information is infeasible, the Contractor shall provide to the 
Government notification of the conditions that make return or destruction infeasible. Upon mutual agreement of 
the Government and the Contractor that return or destruction of Protected Health Information is infeasible, the 
Contractor shall extend the protections of this Contract to such Protected Health Information and limit further 
uses and disclosures of such Protected Health Information to those purposes that make the return or destruction 
infeasible, for so long as the Contractor maintains such Protected Health Information. 
 
Miscellaneous 
 
 (a) Regulatory References. A reference in this Clause to a section in DoD 6025.18-R, DoD 8580.02-R, 
Privacy Rule or Security Rule means the section currently in effect or as amended, and for which compliance is 
required.  
 
 (b) Survival. The respective rights and obligations of Business Associate under the “Effect of Termination” 
provision of this Clause shall survive the termination of this Contract.   
 
 (c) Interpretation. Any ambiguity in this Clause shall be resolved in favor of a meaning that permits the 
Government to comply with DoD 6025.18-R, DoD 8580.02-R, the HIPAA Privacy Rule or the HIPAA 
Security Rule. 

 
H.8.  DATA RIGHTS  
 
The government shall retain rights to all intellectual property, such as source code, produced in the course of 
designing, developing, deploying, training, using and supporting  other approved agencies that utilize this Contract.  
The Contractor shall negotiate agreements with commercial system vendors relating to non-disclosure of vendor-
proprietary data. 
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H.9  SECTION 508 REQUIREMENT  
 
The Contractor shall comply with Section 508 of the Rehabilitation Act of 1973 (29 U.S.C. 794d).  Specifically, the 
procurement, development, maintenance, or integration of Electronic and Information Technology (EIT) under this 
contract must comply with the applicable accessibility standards issued by the Architectural and Transportation 
Barriers Compliance Board at 48 CFR part 1194.   
 http://www.access-board.gov/sec508/508standards.htm 
 
H.10  INFORMATION ASSURANCE   
 
H.10.1. General Security Requirements 

The Contractor shall establish appropriate administrative, technical, and physical safeguards to protect any and all 
Government data, to ensure the confidentiality, integrity, and availability of government data.  The contractor shall 
comply with DoD Directive 8500.1, "Information Assurance (IA)," DoD Instruction 8500.2, "Information 
Assurance (IA) Implementation," and the certification and accreditation (C&A) requirements as promulgated in 
DoD Instruction 8510.01. As a minimum, this shall include security provisions as listed in the sections that follow:  

H.10.2 Electronic Security 

H.10.2.1. Contractor Information Systems (IS)/networks that are involved in the operation of systems in 
support of the DoD Military Health System shall operate in accordance with controlling laws, regulations, 
and DoD policy.  

H.10.2.2. Certification & Accreditation (C&A) requirements apply to all DoD and contractor's IS/networks 
that receive, process, display, store or transmit DoD information.  The contractor shall comply with the 
C&A process for safeguarding SI.  Certification is the determination of the appropriate level of protection 
required for IS/networks.  Certification also includes a comprehensive evaluation of the technical and non-
technical security features and countermeasures required for each system/network.  

H.10.2.3. Accreditation is the formal approval by the government to operate the contractor's IS/networks in 
a particular security mode using a prescribed set of safeguards at an acceptable level of risk.  In addition, 
accreditation allows IS/networks to operate within the given operational environment with stated 
interconnections; and with appropriate level of protection for the specified period.  

H.10.2.4. The contractor shall comply with C&A requirements, as specified by the government that meet 
appropriate DoD Information Assurance requirements.  The C&A requirements shall be met before the 
contractor's system is authorized to access DoD data or interconnect with any DoD IS/network that 
receives, processes, stores, displays or transmits DoD data.  The contractor shall initiate the C&A process 
by providing the Contracting Officer, within 60 days following contract award, the required documentation 
necessary to receive an Approval to Operate (ATO).  The contractor shall make their IS/networks available 
for testing, and initiate the C&A testing four months (120 days) in advance of accessing DoD data or 
interconnecting with DoD IS/networks.  The contractor shall ensure the proper contractor support staff is 
available to participate in all phases of the C&A process.  They include, but are not limited to: 

• Attending and supporting C&A meetings with the government  

• Supporting/conducting the vulnerability mitigation process  

• Supporting the C&A Team during system security testing  

H.10.2.5. Contractors must confirm that their IS/networks are locked down prior to initiating testing.  

• Conformation of system lock down shall be agreed upon during the definition of the C&A 
boundary and be signed and documented as part of the System Security Authorization Agreement 
(SSAA)  

• Locking down the system means that there shall be no changes made to the configuration of the 
system (within the C&A boundary) during the C&A process 
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H.10.2.6. Any re-configuration or change in the system during the C&A testing process will require a re-
baselining of the system and documentation of system changes.  

H.10.2.7. Vulnerabilities that have been identified by the government as "must-fix" issues during C&A 
process must be mitigated according to the timeline identified by the Government Representative.  C&A 
Checklists are provided for complying DoD C&A requirements.  Reference material and C&A tools may 
be obtained at: http://www.tricare.osd.mil/tmis_new/ia.htm .  

10.2.7.1 A request for a waiver to the C&A requirements may be submitted for temporary testing 
and other usual circumstances.  A waiver request must be submitted, in writing, to the Designated 
Approving Authority (DAA).  The request must include mitigation strategies that ensure adequate 
protection measures and security controls are in place (for example: air gapping a testing 
network).  

H.10.2.8. Information Assurance Vulnerability Management (IAVM).  The contractor shall implement an 
information assurance vulnerability management program.  The DoD IAVM program provides electronic 
security protections against known threats and vulnerabilities.  The IAVM program requires the 
registration of AIS system assets, which then allows for the timely dissemination of critical vulnerability 
information.  It also assists in the documentation and tracking of compliance, providing increased 
electronic security to MHS systems.  As part of the program, the contractor shall provide a primary and 
secondary point of contact in the Vulnerability Management System (VMS) and to the MHS Information 
Assurance Vulnerability Alert (IAVA) Monitor.  The point of contact shall provide, upon receipt of a 
vulnerability message, an acknowledgment of receipt via the VMS.  The contactor shall thoroughly test all 
mitigations for the vulnerability, and upon applying the mitigation to the system, report compliance in the 
VMS.  Receipt and compliance messages to the government shall occur within the stipulated time window, 
as stated in the vulnerability message or in the VMS.  

H.10.2.8.1 The contractor shall ensure AIS assets that are under development are registered in the 
VMS and have all applicable electronic patches installed for the system (1) when the system is 
delivered to the Government, or (2) if the AIS assets are used to store or process Government data 
prior to delivery (such as when being used in testing and development).  

H.10.2.8.2 Guidance regarding the requirement for IAVM is contained in the DoD Information 
Assurance Vulnerability Alert (IAVA) December 30, 1999 memorandum and Chairman of the 
Joint Chiefs of Staff Manual (CJCSM) 6510.01 (Appendix A to Enclosure B) provides additional 
reference information.  Implementation is addressed in the Defense Information Systems Agency 
(DISA) IAVA Process Handbook, Version 2.1, June 11, 2002.  An asset is defined as any 
hardware device, such as a router, firewall, server, or an operating system image accessed by more 
than one user.  Primary servers and the workstations that they support are assets that must be 
registered in the VMS.  The DISA VMS web enabled application is used to disseminate IAVAs, 
Information Assurance Vulnerability Bulletins (IAVBs), and Information Assurance Technical 
Advisories down to the System Administrator (SA) and applicable personnel throughout the chain 
of command.  

H.10.2.8.3 The contractor shall maintain any development environments in accordance with TMA 
Information Assurance IA best practices and operational requirements.  During product 
development for the government, the contractor shall ensure that all IA mitigation strategies have 
been applied to the development environment prior to any Government data being loaded onto 
any assets or software for testing or delivery.  

H.10.2.8.4 IA mitigation strategies include security updates, service packs, and changes to 
operating procedures as physical and cyber vulnerabilities are detected.  Operating system, 
routers, servers, development platforms and the application being delivered to the government 
shall be in compliance with all known applicable Department of Defense Computer Emergency 
Response Team (DoD-CERT) Alert, Bulletin, and Technical Advisory Notices published during 
the past 36 months.  
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H.10.2.8.5 Disposing of Electronic Media.  Vendors shall follow the DoD standards, procedures, 
and use approved products to dispose of unclassified hard drives and other electronic media, as 
appropriate, in accordance with DoD Memorandum "Disposition of Unclassified Computer Hard 
Drives," June 4, 2001.  Vendors are required to also follow DoD guidance on sanitization of other 
internal and external media components in DODI 8500.2 "Information Assurance (IA) 
Implementation," 6 Feb 2003 (see PECS-1 in enclosure 4 Attachment 5) and DoD 5220.22-M 
"Industrial Security Program Operating Manual (NISPOM)," (Chapter 8).  

H.10.2.9. Ports Protocols and Services.  Vendors shall follow all current DoD and Defense Information 
Systems Agency (DISA) standards and requirements for acceptable Ports, Protocols, and Services.  Any 
requests for exception to using the current DISA Ports, Protocols, and Services standards requires an 
request for exception sent through the Program Manager to the DAA.  

H.10.2.10 Public Key Infrastructure and Encryption.  Vendors shall follow the DoD standards, policies, 
and procedures related to the use of Public Key Infrastructure (PKI) certificates and biometrics for positive 
authentication.  Where interoperable PKI is required for the exchange of unclassified information between 
DoD and its vendors and contractors, industry partners shall obtain all necessary certificates.  Vendors 
must turn over to the Government all encryption keys for deployed systems, backdoor algorithms, and 
procedures for their use in remote support.  The Vendor must provide a written report detailing all of the 
above, prior to task order expiration, regardless of modifications or extensions.  

H.10.3 Information Systems (IS)/Networks Physical Security 

The contractor shall employ physical security safeguards for IS/Networks involved in processing or storage of 
Government Data to prevent the unauthorized access, disclosure, modification, destruction, use, etc., and to 
otherwise protect the confidentiality and ensure use conforms with DoD regulations.  In addition, the contractor will 
support a Physical Security Audit performed by the Government of the contractor's internal information 
management infrastructure.  The MHS Physical Security Audit Matrix is available at: 
http://www.tricare.osd.mil/tmis_new/Policy/PSA_Matrix_%20012304%200930%20clean%20version.xls.  The 
contractor shall correct any deficiencies identified by the Government of the contractor's physical security posture.  
The contractor shall be required to follow all requirements in the MHS Information Assurance Policy.  New MHS 
policies will be posted to the following website: http://www.tricare.osd.mil/tmis_new/IA.htm.  

H.11 CONTRACTOR ACCESS TO DOD SYSTEMS  
The contractor shall contact the COR and COTRs after being awarded a contract if access to a DoD system is 
required.  The contractor is responsible for submitting the SF85P and FD 258 for their respective contractor 
employees if the Contractor employees are required to gain access to a DoD system for performance of this contract.  
As such, contractor personnel shall undergo appropriate background investigation (Trustworthiness Determination 
for Public Trust positions/ADP-IT) or have a security clearance and Information Assurance training if deemed 
necessary.  The Contractor should be prepared for this process to take at least two (2) weeks. 
 
Prior to the submission of the SF85P for new contractor employees, the contractor's Facility Security Officer (FSO) 
shall submit the contract number,  contract start date, contract end date, personnel names, and the ADP position 
designations, to the designated COTRs for verification and approval with a list of personnel being submitted for an 
ADP/IT Trustworthiness Determination.  The Contractor’s FSO shall submit all appropriate forms as provided by 
the COTRs to request a background investigation to the Office of Personnel Management (OPM) and obtain receipt 
confirmation as a prerequisite for contractor personnel to access DoD systems.  The Standard Form 85P is available 
at: http://www.tricare.osd.mil/tmapivacy/sf85p.pdf. 
 
The Contracting company shall ensure all contractor personnel are designated as ADP/IT-I, ADP/IT-II where their 
duties meet the criteria of the position sensitivity designations.   
 
The contractor must notify the COR and COTRs when the security officer has submitted the SF85P user form to 
OPM for new employees. Upon termination of a contractor employee from the contract, the contractor’s FSO must 
notify the COR and COTRs and OPM of the action, including the termination date.  In both cases, the COR or the 
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COTR must notify the Deputy Director, TMA Privacy Office at Pamela.Schmidt@tma.osd.mil.  All emails should 
be sent using CAC encryption. 
 

Non-U.S. Citizens - Only United States citizens shall be granted a personnel security clearance, assigned to 
sensitive duties, or granted access to classified information unless approved by an authority designated in 
Appendix 6...etc. Exceptions to these requirements shall be permitted only for compelling national security 
reasons.  (DoD 5200.2-R. C2.1.1, AP6.6.1)  Non-U.S. citizens are not being adjudicated by any government 
agency for a trustworthiness determination at this time.  Non-U.S. Citizens are not allowed access to any DoD 
systems/networks 
 
The contractor shall ensure that data which contains PHI is continuously protected from unauthorized access, 
use, modification, or disclosure. The contractor shall comply with all previously stated requirements for 
HIPAA, Personnel Security, Electronic Security, and Physical Security. 
 
Termination of access - Upon termination of a contractor employee the Contractor Point of Contact shall 
forward a request to have the employee deleted from DoD system access to the COR and COTRs 

 
H.12 FILES SECURITY  
 
The Contractor will maintain and update accurate files of documentation records and reports as required under the 
terms of this contract. The Contractor will not allow access to the files by any Government agency, non-
Government agency or individual unless specifically authorized by the COR or KO. Files will be made available to 
the KO, or the COR upon request. The automated data files are the property of the Government and will be turned 
over to the KO or the COR at the completion or termination of this contract. A daily back up of computer records 
and files shall be performed. A password protection procedure shall be used for all patient and research records.   
 
H.13 GOVERNMENT FURNISHED PROPERTY   
 
For performance of this contract, the Government may furnish property, materials, supplies, equipment, 
information, and facilities.  All Contractor-provided supplies and equipment shall meet current Occupational Safety 
and Health Administration (OSHA) standards at all times during performance of this contract. In the context of this 
contract, Government Furnished Property (GFP) will include all property, materials, supplies, equipment, 
information, and facilities provided by the Government or acquired by the Contractor (under the terms of this 
contract) during performance of this effort.   
 
The Contractor shall be responsible for providing all general supplies needed in the support of this contract except 
as specifically mentioned within this section.  The Government shall not be responsible for any supplies except for 
Government forms. 
 
H.13.1  Government-Furnished Facilities  
 
If deemed necessary for performance of this contract, the Government will provide the Contractor with adequate 
administrative office space for NTE five (5) Key Personnel at each performance location.  Office space shall be 
consistent with DoD Standards for administrative areas and be environmentally controlled.  Telephone, Computer, 
and Internet connectivity will be provided as part of the office space. These furnished capabilities shall only be used 
for Government business.   No other space will be made available. 
 

H.13.1.1  Maintenance of Government-Furnished Facilities 
All upkeep and maintenance for Government-furnished office areas will be provided by the Government. 
The Contractor will maintain accepted housekeeping standards in office areas workshops, and break areas 
allocated for Contractor use. 
 
H.13.1.2  Utilities:  
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The Government will provide all utilities for all Government facilities and administrative offices to the 
Contractor at no cost. (Natural Gas, Propane, CO2, Nitrogen, Water, Electricity and other similar 
requirements).  The Contractor will instruct employees in appropriate utility conservation policies. 
Contractor employees and the Contractor will operate under conditions, which preclude the waste of 
utilities. The Contractor will comply with conservation directives at any location where services are being 
performed.  
 
H.13.1.3  Key and Electronic Pass Control:   
 
The Contractor will be provided with keys or key cards as necessary to allow access to all buildings and or 
secured rooms requiring Contractor entry. Electronic passes may be used. All keys provided to the 
Contractor will not be duplicated, or issued to any individual to be retained in his/her possession while not 
physically performing duties on the installation. Keys will be safeguarded and controlled in accordance 
applicable security regulations.  Methods will be established to ensure all keys issued by the Government 
for Contractor employee use are not lost, misplaced and or used by unauthorized persons.  

 
H.13.1.3.1  Lost or Duplicated Keys: 
 
All occurrences of lost or unauthorized duplication of keys must be immediately reported to the 
COR. If keys are lost or duplicated, the Contractor may be required with written direction of the 
KO to re-key or replace the affected lock or locks without cost to the Government. The 
Government may replace the affected lock(s) or perform re-keying and charge the Contractor.  In 
the event a master key is lost or duplicated the Government shall replace or have replaced all 
locks and the total cost shall be charged to the Contractor. 

 
H.13.1.4  Contractor Offices and Work Areas:   
 
At all times, work areas including office areas and work rooms provided to the Contractor shall be 
maintained in a clean, safe and secure manner and shall be free from accumulations of waste material, 
rubbish, equipment, and materials. Upon completion of the job or when away from the work site, the work 
area and premises will be in a clean, neat, and safe condition. Hazardous and non-hazardous wastes and 
other job-related waste material will be disposed of or stored according to the local installation procedures.  
 
H.13.1.5  Fire and Security Forces:  
 
Local procedures on fire prevention and security will be followed. Telephone numbers of the Installation 
Security Forces and Fire Department will be posted for easy access by employees. Burning of any material 
in an office or work area, other than a research lab when part of a protocol, is prohibited. The authority 
having jurisdiction, prior to starting work, will approve any work that may interfere with fire exit routes 
and/or exits. A copy of the procedures shall be provided to the COR for appropriate approval. Any 
reportable fire, safety or security violation shall be brought to the attention of the COR, Site Director, or 
KO immediately.   

 
H.13.2  Government-Furnished Information  
 
The Government may turn over or otherwise make available documentation at the sites where work is being 
performed. The Contractor will maintain, add to and/or update the documentation of technical data related to the 
operation and performance of patient care, research and training. The documentation will be further developed as 
required and will consist of technical information, such as Standard Operating Procedures (SOPs), IRB Approval 
Process, etc.  The Contractor will compile technical libraries of this documentation during the term of this contract. 
The library will remain property of the Government.   
 
H.13.3  Contractor Acquired Property/Material/Equipment 
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H.13.3.1  Contractor-Furnished (Purchased) Materials, Services and Parts 
 
The Government shall provide or shall reimburse the Contractor for all COR approved materials, services, 
and equipment needed to perform services under this contract in strict accordance with the contract 
provisions and clauses.  With approval from the COR or COR designee for expenditures over five-
thousand dollars ($5,000) the Contractor will procure store, issue, and account for all supplies, equipment 
and other materials used in accomplishing this contract using an automated auditable system.  
 
H.13.3.2  Contractor Procurement of Reimbursable Items              
 
The Government will be invoiced for reimbursable equipment, materials, and supplies. The invoice will be 
supported by an itemized list of all reimbursable items used, showing the item description, quantity, unit 
cost, total cost and the project for which the purchase was made. Contractor shall provide an itemized list 
of reimbursable items purchased under the cost reimbursement portion of this contract attached to the 
Contractor’s invoices.   Contractor shall maintain all original delivery tickets, sales receipts, or other 
documents identifying items purchased under this contract.  Original delivery tickets, sales receipts, or 
other documents identifying items purchased under this contract shall be available within 1 day after 
agency request for KO and audit review.  

 
H.14  ENVIRONMENTAL CONTROLS 
 
H.14.1  Compliance with Laws and Regulations:  
 
Strict compliance with all applicable Federal, State, and local laws, regulations, and requirements regarding 
environmental protection shall be met. Policies and procedures will be established to protect the health and safety of 
patients, employees and the community and minimize or eliminate the risk of environmental pollution. The 
Contractor shall comply with the installations or site Hazardous Waste Management Plan where services are 
provided. 
 
H.14.2  Notification of Environmental Spills:  
 
If a spill or release of any substance listed in CFR 40.302 occurs, the Contractor will immediately report the 
incident in accordance with local regulations and notify the COR. 
 
H.14.3  Hazard Communication Program:  
 
The Contractor shall establish a Hazard Communication Program for all employees in accordance with OSHA 
requirements. Use of the facility or Government program is authorized as modified for Contractor’s employees. 
 
H.14.4  Hazardous Substance Abatement:  
 
Abatement of hazardous substances will be conducted in accordance with the site, installation or activities 
Hazardous Waste Plan where services are performed. The installation or location where work is performed shall 
provide abatement services as available. 
 
H.15  SITE SPECIFIC SECURITY REQUIREMENTS:   
 
Contractor and subcontractor employees shall comply with each  installation and Military Treatment Facility (MTF) 
personnel identification and access requirements.  The Contractor is responsible for absences of contract employees 
due to expired identification and access documents.   
 
Each Contractor employee shall wear a visible Security Badge ID provided by the MTF or the Military Installation, 
on the left front of his/her outer clothing.  The badge must show the full name, title, and if required by the Military, 
the word “Contractor” in front. 
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The Contractor shall immediately report any lost or stolen badges to their Supervisor, Contracting Officer’s 
Representative (COR) or designee. 
 
Vehicle Registration.  Contractor and subcontractor employees shall comply with the local installation requirements 
for vehicle registration and operation on the military facility.  Any vehicle operated by the Contractor or 
subcontractor in the performance of this service must have the minimum liability coverage required by the state in 
which the installation is located.  
 
H.16  RELEASE OF INFORMATION 
 
The Contractor shall not release any information concerning performance under this contract without written 
authorization from the COR. 
 
H.17  KEY PERSONNEL 
 
a.  The Contractor agrees to utilize the following Key Personnel on this contract: 

 
 Project Manager 
 Other Contractor Proposed/Government Approved 
 
b.  The above Key Personnel shall be utilized as necessary to fulfill the requirements of this contract. 
  
c.  The offeror must provide thorough and detailed documentation of the experience, abilities, and background for 
Key Personnel under this contract in the form of resumes.  Such documentation should include but not be limited to: 
name, curriculum vitae, type and description of experience. 
 
d.  Substitution of proposed Key Personnel will not be allowed for a period of six months after award, except in 
cases of death, illness, or other extreme circumstance.  Any substitution or replacement Key Personnel shall have 
qualifications equal to or better than the individuals being replaced.  In any of these events, the contractor shall 
promptly notify the Contracting Officer and provide the information required by paragraph (e) below. 
 
e.  Resumes shall be provided at least two weeks (or as mutually agreed upon) prior to making any personnel 
changes.  All requests for substitutions must provide a detailed explanation of the circumstances necessitating the 
proposed substitution(s), a complete resume for the proposed substitute(s), and any other information requested by 
the Contracting Officer needed to approve or disapprove the proposed substitution(s).  Any replacement personnel 
shall have qualifications that are equal to or better than the qualifications of the person to be replaced.  Also, 
Contractor personnel must submit necessary information to be granted access to Government systems prior to 
reporting for work under this contract.  The Contracting Officer or his authorized representative will evaluate such 
requests and promptly notify the contractor of his approval or disapproval thereof. 
 
f.  If any of the listed Key Personnel are subcontractor personnel, the contractor shall include the substance of this 
clause in any subcontract which he awards under this contract. 
 
H.18  POTENTIAL ORGANIZATIONAL AND CONSULTANT CONFLICTS OF INTEREST  
 
The effort to be performed by the Contractor under the resulting contract is of a nature that it creates a 
potential organizational conflict of interest.  Please see FAR 9.5 for more information on Organizational and 
Consultants Conflicts of Interest.    
 
Potential Conflict 1.  Several support contracts have been awarded in support of JTF CAPMED and facilities 
in the “North Project” and “South Project”  that assisted those organizations to develop the requirements in 
this solicitation.  These contractors may have an inherent conflict of interest with respect to the instant 
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solicitation in that they may not be allowed to furnish an offer in response to a requirement they helped 
develop.   
 
Potential Conflict 2.  During the performance of this contract, the successful offeror’s employees will have 
access to proprietary and other “inside information” that may be relevant to future requirements for JTF 
CAPMED.  Such “inside information” will not available to all potential competitors, and it may assist the 
successful offeror on this requirement in obtaining future JTF CAPMED awards.   
 
The Contracting Officer seeks to remedy this potential OCI by instituting appropriate restraints on the 
activities of potential offerors.  Offerors are invited to submit a Conflict of Interest Mitigation Plan with their 
proposals that detail effective measures to mitigate the potential conflicts described above.  Mitigation may 
include, but are not limited to, the use of non-disclosure agreements, firewalls, and company policies and 
training.  If the offeror’s Conflict of Interest Mitigation Plan is deemed acceptable by the Contracting 
Officer, the offeror will preserve its ability to submit proposals in response to this solicitation and future JTF 
CAPMED requirements.  If the offeror’s Conflict of Interest Mitigation Plan is not successful, or if the 
offeror does not submit a Conflict of Interest Mitigation Plan for the instant solicitation, the offeror will be 
excluded from competing on this solicitation and future JTF CAPMED requirements.   
 
The application of this clause is not subject to negotiation.   
 
This is a “flow down” requirement that applies to all potential subcontracts for services at all levels.  Vendors 
who provide a defined product or service for a fixed price are exempted from this requirement.       
 
H.19 CONTRACTOR IDENTIFICATION (DEC 2005) (USAMRAA)  
 
 When contractor personnel perform the services required in this contract on a Government installation they 
are required to possess and wear an identification badge that displays his or her name and the name of the Company.  
The contractor shall ensure that contractor personnel identify themselves as contractors when attending meetings, 
answering Government telephones, providing any type of written correspondence, or working in situations where 
their actions could be construed as official Government acts.   
 
 While performing in a contractor capacity, contractor personnel shall refrain from using their retired or 
reserve component military rank or title in all written or verbal communications.   
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Section I - Contract Clauses  
 
CLAUSES INCORPORATED BY REFERENCE 
 
 
52.202-1  Definitions  JUL 2004    
52.203-3  Gratuities  APR 1984    
52.203-5  Covenant Against Contingent Fees  APR 1984    
52.203-6  Restrictions On Subcontractor Sales To The Government  SEP 2006    
52.203-7  Anti-Kickback Procedures  JUL 1995    
52.203-8  Cancellation, Rescission, and Recovery of Funds for Illegal 

or Improper Activity  
JAN 1997    

52.203-10  Price Or Fee Adjustment For Illegal Or Improper Activity  JAN 1997    
52.203-12  Limitation On Payments To Influence Certain Federal 

Transactions  
SEP 2007    

52.203-13  Contractor Code of Business Ethics and Conduct  DEC 2008    
52.204-2  Security Requirements  AUG 1996    
52.204-4  Printed or Copied Double-Sided on Recycled Paper  AUG 2000    
52.204-7  Central Contractor Registration  APR 2008    
52.204-9  Personal Identity Verification of Contractor Personnel  SEP 2007    
52.204-10  Reporting Subcontract Awards  SEP 2007    
52.209-6  Protecting the Government's Interest When Subcontracting 

With Contractors Debarred, Suspended, or Proposed for 
Debarment  

SEP 2006    

52.211-1  Availability of Specifications Listed in the GSA Index of 
Federal Specifications, Standards and Commercial Item 
Descriptions, FPMR Part 101-29  

AUG 1998    

52.211-2  Availability of Specifications, Standards, and Data Item 
Descriptions Listed in the Acquisition Streamlining and 
Standardization Information System (ASSIST)  

JAN 2006    

52.211-3  Availability of Specifications Not Listed in the GSA Index of 
Federal Specifications, Standards, and Commercial Item 
Descriptions  

JUN 1988    

52.211-15  Defense Priority And Allocation Requirements  APR 2008    
52.215-2  Audit and Records--Negotiation  MAR 2009    
52.215-8  Order of Precedence--Uniform Contract Format  OCT 1997    
52.215-10  Price Reduction for Defective Cost or Pricing Data  OCT 1997    
52.215-11  Price Reduction for Defective Cost or Pricing Data--

Modifications  
OCT 1997    

52.215-12  Subcontractor Cost or Pricing Data  OCT 1997    
52.215-13  Subcontractor Cost or Pricing Data--Modifications  OCT 1997    
52.215-14  Integrity of Unit Prices  OCT 1997    
52.215-17  Waiver of Facilities Capital Cost of Money  OCT 1997    
52.215-19  Notification of Ownership Changes  OCT 1997    
52.215-21  Requirements for Cost or Pricing Data or Information Other 

Than Cost or Pricing Data--Modifications  
OCT 1997    

52.216-5  Price Redetermination--Prospective  OCT 1997    
52.216-7  Allowable Cost And Payment  DEC 2002    
52.216-8  Fixed Fee  MAR 1997    
52.219-4  Notice of Price Evaluation Preference for HUBZone Small 

Business Concerns  
JUL 2005    

52.219-8  Utilization of Small Business Concerns  MAY 2004    
52.219-9  Small Business Subcontracting Plan  APR 2008    
52.219-9 Alt II  Small Business Subcontracting Plan (Apr 2008) Alternate II  OCT 2001    
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52.219-16   Liquidated Damages-Subcontracting Plan  JAN 1999    
52.219-28  Post-Award Small Business Program Rerepresentation  APR 2009    
52.222-3  Convict Labor  JUN 2003    
52.222-19  Child Labor -- Cooperation with Authorities and Remedies  FEB 2008    
52.222-20  Walsh-Healey Public Contracts Act  DEC 1996    
52.222-21  Prohibition Of Segregated Facilities  FEB 1999    
52.222-26  Equal Opportunity  MAR 2007    
52.222-29  Notification Of Visa Denial  JUN 2003    
52.222-35  Equal Opportunity For Special Disabled Veterans, Veterans 

of the Vietnam Era, and Other Eligible Veterans  
SEP 2006    

52.222-36  Affirmative Action For Workers With Disabilities  JUN 1998    
52.222-37  Employment Reports On Special Disabled Veterans, Veterans 

Of The Vietnam Era, and Other Eligible Veterans  
SEP 2006    

52.222-41  Service Contract Act Of 1965  NOV 2007    
52.222-42  Statement Of Equivalent Rates For Federal Hires  MAY 1989    
52.222-50  Combating Trafficking in Persons  FEB 2009    
52.223-5  Pollution Prevention and Right-to-Know Information  AUG 2003    
52.223-6  Drug-Free Workplace  MAY 2001    
52.223-11  Ozone-Depleting Substances  MAY 2001    
52.223-12  Refrigeration Equipment and Air Conditioners  MAY 1995    
52.223-13  Certification of Toxic Chemical Release Reporting  AUG 2003    
52.223-14  Toxic Chemical Release Reporting  AUG 2003    
52.223-16  IEEE 1680 Standard for the Environmental Assessment of 

Personal Computer Products  
DEC 2007    

52.224-1  Privacy Act Notification  APR 1984    
52.224-2  Privacy Act  APR 1984    
52.225-1  Buy American Act--Supplies  FEB 2009    
52.225-5  Trade Agreements  MAR 2009    
52.225-6  Trade Agreements  Certificate  JAN 2005    
52.225-8  Duty-Free Entry  FEB 2000    
52.225-13  Restrictions on Certain Foreign Purchases  JUN 2008    
52.227-1  Authorization and Consent  DEC 2007    
52.227-2  Notice And Assistance Regarding Patent And Copyright 

Infringement  
DEC 2007    

52.227-3  Patent Indemnity  APR 1984    
52.228-7  Insurance--Liability To Third Persons  MAR 1996    
52.228-8  Liability and Insurance - Leased Motor Vehicles  MAY 1999    
52.228-9  Cargo Insurance  MAY 1999    
52.228-10  Vehicular and General Public Liability Insurance  APR 1984    
52.230-1  Cost Accounting Standards Notices And Certification  OCT 2008    
52.230-2  Cost Accounting Standards  OCT 2008    
52.230-6  Administration of Cost Accounting Standards  MAR 2008    
52.232-4  Payments Under Transportation Contracts and 

Transportation-Related Services Contracts  
APR 1984    

52.232-17  Interest  OCT 2008    
52.232-19  Availability Of Funds For The Next Fiscal Year  APR 1984    
52.232-20  Limitation Of Cost  APR 1984    
52.232-23  Assignment Of Claims  JAN 1986    
52.232-25  Prompt Payment  OCT 2008    
52.232-28 Alt I  Invitation to Propose Performance-Based Payments (Mar 

2000) Alternate I  
MAR 2000    

52.232-32  Performance-Based Payments  JAN 2008    
52.232-33  Payment by Electronic Funds Transfer--Central Contractor 

Registration  
OCT 2003    
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52.233-1  Disputes  JUL 2002    
52.233-1 Alt I  Disputes (Jul 2002) -  Alternate I  DEC 1991    
52.233-3 Alt I  Protest After Award (Aug 1996) -  Alternate I  JUN 1985    
52.233-4  Applicable Law for Breach of Contract Claim  OCT 2004    
52.237-2  Protection Of Government Buildings, Equipment, And 

Vegetation  
APR 1984    

52.237-3  Continuity Of Services  JAN 1991    
52.239-1  Privacy or Security Safeguards  AUG 1996    
52.242-1  Notice of Intent to Disallow Costs  APR 1984    
52.242-3  Penalties for Unallowable Costs  MAY 2001    
52.242-4  Certification of Final Indirect Costs  JAN 1997    
52.242-13  Bankruptcy  JUL 1995    
52.243-2 Alt I  Changes--Cost-Reimbursement (Aug 1987) -  Alternate I  APR 1984    
52.243-7  Notification Of Changes  APR 1984    
52.244-2  Subcontracts  JUN 2007    
52.244-5  Competition In Subcontracting  DEC 1996    
52.245-1  Government Property  JUN 2007    
52.245-2  Government Property Installation Operation Services  JUN 2007    
52.245-9  Use And Charges  JUN 2007    
52.246-23  Limitation Of Liability  FEB 1997    
52.246-25  Limitation Of Liability--Services  FEB 1997    
52.247-3  Capability to Perform a Contract for Relocation of a Federal 

Office  
FEB 2006    

52.247-5  Familiarization With Conditions  APR 1984    
52.247-6  Financial Statement  APR 1984    
52.247-12  Supervision, Labor, or Materials  APR 1984    
52.247-13  Accessorial Services - Moving Contracts  APR 1984    
52.247-14  Contractor Responsibility for Receipt of Shipment  APR 1984    
52.247-15  Contractor Responsibility for Loading and Unloading  APR 1984    
52.247-17  Charges  APR 1984    
52.247-21  Contractor Liability for Personal Injury and/or Property 

Damage  
APR 1984    

52.247-22  Contractor Liability for Loss of and/or Damage to Freight 
Other Than Household Goods  

APR 1984    

52.247-27  Contract Not Affected by Oral Agreement  APR 1984    
52.247-63  Preference For U.S. Flag Air Carriers  JUN 2003    
52.247-64  Preference for Privately Owned U.S. - Flag Commercial 

Vessels  
FEB 2006    

52.247-67  Submission Of Transportation Documents For Audit  FEB 2006    
52.248-1  Value Engineering  FEB 2000    
52.249-6  Termination (Cost Reimbursement)  MAY 2004    
52.249-14  Excusable Delays  APR 1984    
52.253-1  Computer Generated Forms  JAN 1991    
252.201-7000  Contracting Officer's Representative  DEC 1991    
252.203-7000  Requirements Relating to Compensation of Former DoD 

Officials  
JAN 2009    

252.203-7001  Prohibition On Persons Convicted of Fraud or Other Defense-
Contract-Related Felonies  

DEC 2008    

252.203-7002  Requirement to Inform Employees of Whistleblower Rights  JAN 2009    
252.204-7000  Disclosure Of Information  DEC 1991    
252.204-7001  Commercial And Government Entity (CAGE) Code 

Reporting  
AUG 1999    

252.204-7003  Control Of Government Personnel Work Product  APR 1992    
252.204-7004 Alt A  Central Contractor Registration (52.204-7) Alternate A  SEP 2007    
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252.204-7006  Billing Instructions  OCT 2005    
252.209-7001  Disclosure of Ownership or Control by the Government of a 

Terrorist Country  
JAN 2009    

252.209-7004  Subcontracting With Firms That Are Owned or Controlled By 
The Government of a Terrorist Country  

DEC 2006    

252.211-7003  Item Identification and Valuation  AUG 2008    
252.215-7000  Pricing Adjustments  DEC 1991    
252.215-7002  Cost Estimating System Requirements  DEC 2006    
252.215-7003  Excessive Pass-Through Charges--Identification of 

Subcontract Effort  
MAY 2008    

252.215-7004  Excessive Pass-Through Charges  MAY 2008    
252.215-7004 Alt I  Excessive Pass-Through Charges - Alternate I  MAY 2008    
252.219-7003  Small Business Subcontracting Plan (DOD Contracts)  APR 2007    
252.223-7004  Drug Free Work Force  SEP 1988    
252.223-7006  Prohibition On Storage And Disposal Of Toxic And 

Hazardous Materials  
APR 1993    

252.225-7001  Buy American Act And Balance Of Payments Program  JAN 2009    
252.225-7002  Qualifying Country Sources As Subcontractors  APR 2003    
252.225-7012  Preference For Certain Domestic Commodities  DEC 2008    
252.225-7013  Duty-Free Entry  OCT 2006    
252.225-7016  Restriction On Acquisition Of Ball and Roller Bearings  MAR 2006    
252.225-7021  Trade Agreements  NOV 2008    
252.226-7001  Utilization of Indian Organizations and Indian-Owned 

Economic Enterprises, and Native Hawaiian Small Business 
Concerns  

SEP 2004    

252.227-7015  Technical Data--Commercial Items  NOV 1995    
252.227-7025  Limitations on the Use or Disclosure of Government-

Furnished Information Marked with Restrictive Legends  
JUN 1995    

252.232-7010  Levies on Contract Payments  DEC 2006    
252.239-7001  Information Assurance Contractor Training and Certification JAN 2008    
252.239-7002  Access  DEC 1991    
252.239-7008  Reuse Arrangements  DEC 1991    
252.242-7004  Material Management And Accounting System  NOV 2005    
252.243-7002  Requests for Equitable Adjustment  MAR 1998    
252.244-7000  Subcontracts for Commercial Items and Commercial 

Components (DoD Contracts)  
JAN 2009    

252.246-7000  Material Inspection And Receiving Report  MAR 2008    
252.246-7001  Warranty Of Data  DEC 1991    
  
 
CLAUSES INCORPORATED BY FULL TEXT 
 
 
EXPORT CONTRACT ACT COMPLIANCE (DEC 2006) (USAMRAA) 
 
The contractor shall assess the work to be performed in this effort to assure that all actions are in compliance with 
the Export Administration Regulations, 15 CFR Part 730 (EAR), of the Export Administration Act of 1979, 50 
U.S.C. app. 2401-2420 (EAA).  Technology listed in the Commerce Control List (CCL), 15 CFR Part 774, of the 
EAR shall not be exported or exposed to foreign nationals without the written consent of the U.S. Department of 
Commerce. 
 
 
 
52.217-8     OPTION TO EXTEND SERVICES (NOV 1999) 



W81XWH-09-R-0018 
0002 

Page 87 of 118 
 

 

 
The Government may require continued performance of any services within the limits and at the rates specified in 
the contract.  These rates may be adjusted only as a result of revisions to prevailing labor rates provided by the 
Secretary of Labor.  The option provision may be exercised more than once, but the total extension of performance 
hereunder shall not exceed 6 months.  The Contracting Officer may exercise the option by written notice to the 
Contractor within 30 day prior to the expiration of the contract. 
 
(End of clause) 
 
 
 
52.217-9     OPTION TO EXTEND THE TERM OF THE CONTRACT (MAR 2000) 
 
(a) The Government may extend the term of this contract by written notice to the Contractor within 60 calendar 
days prior to expiration; provided that the Government gives the Contractor a preliminary written notice of its intent 
to extend at least 60 days before the contract expires. The preliminary notice does not commit the Government to an 
extension. 
 
(b) If the Government exercises this option, the extended contract shall be considered to include this option clause. 
 
(c) The total duration of this contract, including the exercise of any options under this clause, shall not exceed 3 
years. 
(End of clause) 
 
 
 
52.232-18     AVAILABILITY OF FUNDS (APR 1984) 
 
Funds are not presently available for this contract. The Government's obligation under this contract is contingent 
upon the availability of appropriated funds from which payment for contract purposes can be made. No legal 
liability on the part of the Government for any payment may arise until funds are made available to the Contracting 
Officer for this contract and until the Contractor receives notice of such availability, to be confirmed in writing by 
the Contracting Officer. 
 
(End of clause) 
 
 
 
52.251-1     GOVERNMENT SUPPLY SOURCES (APR 1984) 
 
The Contracting Officer may issue the Contractor an authorization to use Government supply sources in the 
performance of this contract. Title to all property acquired by the Contractor under such an authorization shall vest 
in the Government unless otherwise specified in the contract. Such property shall not be considered to be 
"Government-furnished property," as distinguished from "Government property." The provisions of the clause 
entitled "Government Property," except its paragraphs (a) and (b), shall apply to all property acquired under such 
authorization. 
 
(End of clause) 
 
 
 
52.252-2      CLAUSES INCORPORATED BY REFERENCE (FEB 1998)  
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This contract incorporates one or more clauses by reference, with the same force and effect as if they were given in 
full text. Upon request, the Contracting Officer will make their full text available. Also, the full text of a clause may 
be accessed electronically at this/these address(es): 
 
www.usamraa.army.mil 
 
(End of clause) 
 
 
 
52.252-6     AUTHORIZED DEVIATIONS IN CLAUSES (APR 1984) 
 
(a) The use in this solicitation or contract of any Federal Acquisition Regulation (48 CFR Chapter 1) clause with an 
authorized deviation is indicated by the addition of "(DEVIATION)" after the date of the clause. 
 
(b) The use in this solicitation or contract of any Defense Federal Acquisition Regulation  (48 CFR 2) clause with 
an authorized deviation is indicated by the addition of "(DEVIATION)" after the name of the regulation. 
 
(End of clause) 
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Section J - List of Documents, Exhibits and Other Attachments 
 
LIST OF DOCUMENTS 
 

Attachment 
Number 

Reference 
Section 

Date Description # of 
Pages 

Attachment 1 C.7. 11 May 09 
Revised 24 
July 2009 

Medical Equipment to be Provisioned and Installed 
by the Contractor 

39 

Attachment 2 C.7. 11 May 09 
Revised 24 
July 2009 

Non-Medical Equipment to be Provisioned and 
Installed by the Contractor 

8 

Attachment 3 C.7. 11 May 09 
Revised 24 
July 2009 

Data Processing Equipment (IT) to be Provisioned 
and Installed by the Contractor 

5 

Attachment 4 C.7. 11 May 09 
Revised 24 
July 2009 

Furniture and Furnishings to be Provisioned and 
Installed by the Contractor 

16 

Attachment 5 C.7. 11 May 09 Other Contractor Provisioned and Installed 
Equipment (OCPIE) 

5 

Attachment 6 C.7. 11 May 09 Reuse Equipment to be Uninstalled, 
Moved/Relocated, and Reinstalled by the Contractor 

97 

Attachment 7 H.1. 29 May 09 Contractor /Subcontractor and Contractor and 
Subcontractor Employees Non-Disclosure 
Agreements 

1 

Attachment 8 I 19 Jun 09 Incentive Fee Plan 6 
Attachment 9 I 24 Mar 09 Department of Labor Wage Determination 10 
Attachment 10 L 29 May 09 Past Performance Cover Letter 2 
Attachment 11 L 29 May 09 Past Performance Risk Reference Sheet 1 
Attachment 12 L 29 May 09 Past Performance Risk Questionnaire 3 
Attachment 13 A 16 Jun 09 Excel Pricing Sheet 6 
Attachment 14 C.4.5.1 18 Jun 09 Quality Assurance Surveillance Plan  12 
Attachment 15 C.5.0 17 Jun 09 Non Disclosure/Non-Use Agreement, Government 

Furnished Information 
1 
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Section K - Representations, Certifications and Other Statements of Offerors 
 
ORCA 
Online Representations and Certifications Application (ORCA) 
 
The Federal Acquisition Regulation (FAR) requires the use of the Online Representations and Certifications 
Application (ORCA) in Federal solicitations as a part of the quote submission process.  ORCA is a web-based 
system that centralizes and standardizes the collection, storage and viewing of many of the FAR required 
representations and certifications previously found in solicitations.  With ORCA, you now have the ability to enter 
and maintain your representation and certification information, at your convenience, via the Internet at 
http://orca.bpn.gov.  In addition, rather than receiving and reviewing paper submissions, government contracting 
officials can access ORCA and review your information online as a part of the quote evaluation process.  You will 
no longer have to submit representations and certifications completed in ORCA with each offer.  Instead, a 
solicitation will contain a provision that will allow you to either certify that all of your representations and 
certifications in ORCA are current, complete and accurate as of the date of your signature, or list any changes.   
 
To prepare for this requirement and to register in ORCA, you will need to have two items:  an active Central 
Contractor Registration (CCR) record and a Marketing Partner Identification Number (MPIN) identified in that 
CCR record.  Your DUNS number and MPIN act as your company's ID and password into ORCA.  (Visit 
www.ccr.gov for more information on creating and entering your MPIN).  The basic information provided in your 
CCR record is used to pre-populate a number of fields in ORCA.  Vendors are reminded to protect their MPIN from 
unauthorized use.  
 
Once in ORCA you will be asked to review pertinent information pre-populated from CCR, provide a point of 
contact, and answer a questionnaire that contains up to 26 questions.  The questionnaire is to help you gather 
information you need for the clauses.  The questionnaire is not the official version.  Be sure to read the provisions 
carefully. 
 
The answers you provide are then automatically entered into the actual FAR provisions.  You are required to review 
your information, as inserted, in context of the full-text provisions for accuracy; acknowledge three additional read-
only provisions; and click a time/date stamp before final submission. You will need to review and/or update your 
ORCA record when necessary, but at least annually in order to maintain its active status.   
 
Detailed information regarding ORCA, how to submit your record, and whom to call for assistance can be found on 
ORCA's homepage at http://orca.bpn.gov under “Help."  
 
  
 
CLAUSES INCORPORATED BY REFERENCE 
 
 
252.209-7001  Disclosure of Ownership or Control by the Government of a 

Terrorist Country  
JAN 2009    

252.209-7002  Disclosure Of Ownership Or Control By A Foreign 
Government  

JUN 2005    

252.225-7003  Report of Intended Performance Outside the United States 
and Canada--Submission with Offer  

DEC 2006    

252.225-7031  Secondary Arab Boycott Of Israel  JUN 2005    
252.247-7024  Notification Of Transportation Of Supplies By Sea  MAR 2000    
  
 
CLAUSES INCORPORATED BY FULL TEXT 
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452.204-8    ANNUAL REPRESENTATIONS AND CERTIFICATIONS (FEB 2009) 
 
(a)(1) The North American Industry Classification System (NAICS) code for this acquisition is 541990. 
 
(2) The small business size standard is 100 employees. 
 
(3) The small business size standard for a concern which submits an offer in its own name, other than on a 
construction or service contract, but which proposes to furnish a product which it did not itself manufacture, is 500 
employees. 
 
(b)(1) If the clause at 52.204-7, Central Contractor Registration, is included in this solicitation, paragraph (d) of this 
provision applies. 
 
(2) If the clause at 52.204-7 is not included in this solicitation, and the offeror is currently registered in CCR, and 
has completed the ORCA electronically, the offeror may choose to use paragraph (d) of this provision instead of 
completing the corresponding individual representations and certifications in the solicitation. The offeror shall 
indicate which option applies by checking one of the following boxes: 
 
(__) Paragraph (d) applies. 
 
(__) Paragraph (d) does not apply and the offeror has completed the individual representations and certifications in 
the solicitation. 
 
(c)(1) The following representations or certifications in ORCA are applicable to this solicitation as indicated: 
 
(i) 52.203-2, Certificate of Independent Price Determination. This provision applies to solicitations when a firm-
fixed-price contract or fixed-price contract with economic price adjustment is contemplated, unless-- 
 
(A) The acquisition is to be made under the simplified acquisition procedures in Part 13; 
 
(B) The solicitation is a request for technical proposals under two-step sealed bidding procedures; or 
 
(C) The solicitation is for utility services for which rates are set by law or regulation. 
 
(ii) 52.203-11, Certification and Disclosure Regarding Payments to Influence Certain Federal Transactions. This 
provision applies to solicitations expected to exceed $100,000. 
 
(iii) 52.204-3, Taxpayer Identification. This provision applies to solicitations that do not include the clause at 
52.204-7, Central Contractor Registration. 
 
(iv) 52.204-5, Women-Owned Business (Other Than Small Business).This provision applies to solicitations that-- 
 
(A) Are not set aside for small business concerns; 
 
(B) Exceed the simplified acquisition threshold; and 
 
(C) Are for contracts that will be performed in the United States or its outlying areas. 
 
(v) 52.209-5, Certification Regarding Responsibility Matters. This provision applies to solicitations where the 
contract value is expected to exceed the simplified acquisition threshold. 
 
(vi) 52.214-14, Place of Performance--Sealed Bidding. This provision applies to invitations for bids except those in 
which the place of performance is specified by the Government. 
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(vii) 52.215-6, Place of Performance. This provision applies to solicitations unless the place of performance is 
specified by the Government. 
 
(viii) 52.219-1, Small Business Program Representations (Basic & Alternate I). This provision applies to 
solicitations when the contract will be performed in the United States or its outlying areas. 
 
(A) The basic provision applies when the solicitations are issued by other than DoD, NASA, and the Coast Guard. 
 
(B) The provision with its Alternate I applies to solicitations issued by DoD, NASA, or the Coast Guard. 
 
(ix) 52.219-2, Equal Low Bids. This provision applies to solicitations when contracting by sealed bidding and the 
contract will be performed in the United States or its outlying areas. 
 
(x) 52.222-22, Previous Contracts and Compliance Reports. This provision applies to solicitations that include the 
clause at 52.222-26, Equal Opportunity. 
 
(xi) 52.222-25, Affirmative Action Compliance. This provision applies to solicitations, other than those for 
construction, when the solicitation includes the clause at 52.222-26, Equal Opportunity. 
 
(xii) 52.222-38, Compliance with Veterans' Employment Reporting Requirements. This provision applies to 
solicitations when it is anticipated the contract award will exceed the simplified acquisition threshold and the 
contract is not for acquisition of commercial items. 
 
(xiii) 52.223-1, Biobased Product Certification. This provision applies to solicitations that require the delivery or 
specify the use of USDA-designated items; or include the clause at 52.223-2, Affirmative Procurement of Biobased 
Products Under Service and Construction Contracts. 
 
(xiv) 52.223-4, Recovered Material Certification. This provision applies to solicitations that are for, or specify the 
use of, EPA-designated items. 
 
(xv) 52.225-2, Buy American Act Certificate. This provision applies to solicitations containing the clause at 52.225-
1. 
 
(xvi) 52.225-4, Buy American Act--Free Trade Agreements—Israeli Trade Act Certificate. (Basic, Alternate I, and 
Alternate II) This provision applies to solicitations containing the clause at 52.225-3. 
 
(A) If the acquisition value is less than $25,000, the basic provision applies. 
 
(B) If the acquisition value is $25,000 or more but is less than $50,000, the provision with its Alternate I applies. 
 
(C) If the acquisition value is $50,000 or more but is less than $67,826, the provision with its Alternate II applies. 
 
(xvii) 52.225-6, Trade Agreements Certificate. This provision applies to solicitations containing the clause at 
52.225-5. 
 
(xviii) 52.225-20, Prohibition on Conducting Restricted Business Operations in Sudan--Certification. 
 
(xix) 52.226-2, Historically Black College or University and Minority Institution Representation. This provision 
applies to-- 
 
(A) Solicitations for research, studies, supplies, or services of the type normally acquired from higher educational 
institutions; and 
 



W81XWH-09-R-0018 
0002 

Page 93 of 118 
 

 

(B) For DoD, NASA, and Coast Guard acquisitions, solicitations that contain the clause at 52.219-23, Notice of 
Price Evaluation Adjustment for Small Disadvantaged Business Concerns. 
 
(2) The following certifications are applicable as indicated by the Contracting Officer: 
 
(Contracting Officer check as appropriate.) 
 
X ----(i) 52.219-19, Small Business Concern Representation for the Small Business Competitiveness 
Demonstration Program.     
 
 ------(ii) 52.219-21, Small Business Size Representation for Targeted Industry Categories Under the Small 
Business Competitiveness Demonstration Program.     
 
 ------(iii) 52.219-22, Small Disadvantaged Business Status.     
 
 ------(A) Basic.     
 
 ------(B) Alternate I.     
 
 ------(iv) 52.222-18, Certification Regarding Knowledge of Child Labor for Listed End Products.     
 
X ------(v) 52.222-48, Exemption from Application of the Service Contract Act to Contracts for Maintenance, 
Calibration, or Repair of Certain Equipment Certification.     
 
X ------(vi) 52.222-52 Exemption from Application of the Service Contract Act to Contracts for Certain Services--
Certification.     
 
 ------(vii) 52.223-9, with its Alternate I, Estimate of Percentage of Recovered Material Content for EPA-
Designated Products (Alternate I only).     
 
X ------(viii) 52.223-13, Certification of Toxic Chemical Release Reporting.     
 
X ------(ix) 52.227-6, Royalty Information.     
 
 ------ (A) Basic.     
 
 ------ (B) Alternate I.     
 
 ------(x) 52.227-15, Representation of Limited Rights Data and Restricted Computer Software.     
 
(d) The offeror has completed the annual representations and certifications electronically via the Online 
Representations and Certifications Application (ORCA) website at http://orca.bpn.gov. After reviewing the ORCA 
database information, the offeror verifies by submission of the offer that the representations and certifications 
currently posted electronically that apply to this solicitation as indicated in paragraph (c) of this provision have been 
entered or updated within the last 12 months, are current, accurate, complete, and applicable to this solicitation 
(including the business size standard applicable to the NAICS code referenced for this solicitation), as of the date of 
this offer and are incorporated in this offer by reference (see FAR 4.1201); except for the changes identified below 
(offeror to insert changes, identifyingchange by clause number, title, date). These amended representation(s) and/or 
certification(s) are also incorporated in this offer and are current, accurate, and complete as of the date of this offer. 
 
------------------------------------------------------------------------ 
FAR Clause         Title               Date           Change 
------------------------------------------------------------------------ 
------             ----------             ------          ------ 
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------------------------------------------------------------------------ 
 
Any changes provided by the offeror are applicable to this solicitation only, and do not result in an update to the 
representations and certifications posted on ORCA. 
 
(End of Provision) 
 
 
 
252.225-7000    BUY AMERICAN ACT--BALANCE OF PAYMENTS PROGRAM CERTIFICATE (JAN 2009) 
 
(a) Definitions. Commercially available off-the-shelf (COTS) item, domestic end product, foreign end product, 
qualifying country, qualifying country end product, and United States have the meanings given in the Buy 
American Act and Balance of Payments Program clause of this solicitation. 
 
(b) Evaluation. The Government-- 
 
(1) Will evaluate offers in accordance with the policies and procedures of Part 225 of the Defense Federal 
Acquisition Regulation Supplement; and 
 
(2) Will evaluate offers of qualifying country end products without regard to the restrictions of the Buy American 
Act or the Balance of Payments Program. 
 
(c) Certifications and identification of country of origin. 
 
(1) For all line items subject to the Buy American Act and Balance of Payments Program clause of this solicitation, 
the offeror certifies that-- 
 
(i) Each end product, except those listed in paragraph (c)(2) or (3) of this provision, is a domestic end product; and 
 
(ii) For end products other than COTS items, components of unknown origin are considered to have been mined, 
produced, or manufactured outside the United States or a qualifying country. 
 
(2) The offeror certifies that the following end products are qualifying country end products: 
 
----------------------------------------------------------------------- 
(Line Item Number Country of Origin) 
 
----------------------------------------------------------------------- 
(Country of Origin) 
 
(3) The following end products are other foreign end products, including end products manufactured in the United 
States that do not qualify as domestic end products, i.e., an end product that is not a COTS item and does not meet 
the component test in paragraph (ii) of the definition of ``domestic end product'': 
 
(Line Item Number)----------------------------------------------------- 
 
(Country of Origin (If known))----------------------------------------- 
 
(End of provision) 
 
 
 
252.225-7020    TRADE AGREEMENTS CERTIFICATE (JAN 2005) 
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(a) Definitions. Designated country end product, nondesignated country end product, qualifying country end 
product, and U.S.-made end product have the meanings given in the Trade Agreements clause of this solicitation. 
 
(b) Evaluation. The Government-- 
 
(1) Will evaluate offers in accordance with the policies and procedures of part 225 of the Defense Federal 
Acquisition Regulation Supplement; and 
 
(2) Will consider only offers of end products that are U.S.-made, qualifying country, or designated country end 
products unless-- 
 
(i) There are no offers of such end products; 
 
(ii) The offers of such end products are insufficient to fulfill the Government's requirements; or 
 
(iii) A national interest waiver has been granted. 
 
(c) Certification and identification of country of origin. 
 
(1) For all line items subject to the Trade Agreements clause of this solicitation, the offeror certifies that each end 
product to be delivered under this contract, except those listed in paragraph (c)(2) of this provision, is a U.S.-made, 
qualifying country, or designated country end product. 
 
(2) The following supplies are other nondesignated country end products: 
 
(Line Item Number) (Country of Origin) 
 
(End of provision) 
 
 
 
252.225-7042     AUTHORIZATION TO PERFORM (APR 2003) 
 
The offeror represents that it has been duly authorized to operate and to do business in the country or countries in 
which the contract is to be performed. 
 
(End of clause) 
 
 
 
252.247-7022     REPRESENTATION OF EXTENT OF TRANSPORTATION BY SEA (AUG 1992) 
  
(a) The Offeror shall indicate by checking the appropriate blank in paragraph (b) of this provision whether 
transportation of supplies by sea is anticipated under the resultant contract. The term supplies is defined in the 
Transportation of Supplies by Sea clause of this solicitation. 
  
(b) Representation. The Offeror represents that it: 
  
____ (1) Does anticipate that supplies will be transported by sea in the performance of any contract or subcontract 
resulting from this solicitation.  
  
____ (2) Does not anticipate that supplies will be transported by sea in the performance of any contract or 
subcontract resulting from this solicitation. 
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(c) Any contract resulting from this solicitation will include the Transportation of Supplies by Sea clause. If the 
Offeror represents that it will not use ocean transportation, the resulting contract will also include the Defense FAR 
Supplement clause at 252.247-7024, Notification of Transportation of Supplies by Sea. 
 
(End of provision) 
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Section L - Instructions, Conditions and Notices to Bidders 
 
INSTRUCTION TO OFFERORS 
L.1  PROPOSAL CONTENT AND INSTRUCTIONS FOR PREPARATION OF PROPOSALS 
PROPOSAL CONTENT AND INSTRUCTIONS FOR PREPARATION OF PROPOSALS 
 
Introduction and Purpose - This section specifies the format and content that Offerors shall use in this Request for 
Proposal (RFP).  The intent is not to restrict the Offerors in the manner in which they will perform their work but 
rather to ensure a certain degree of uniformity in the format of the responses for evaluation purposes. Offerors must 
submit a proposal that is legible and comprehensive enough to provide the basis for a sound evaluation by the 
Government.  Information provided should be precise, factual, and complete.  Legibility, clarity, completeness, and 
responsiveness are of the utmost importance.  Proposals shall be in the form prescribed by, and shall contain a 
response to, each of the areas identified in Section L.2.  Any proposal which does not provide, as a minimum, that 
which is required in this solicitation may be determined to be substantially incomplete and not warrant any further 
consideration.   
 
 Proposals must be submitted and received in five (5) separate volumes (I, II, III, IV, and V). 

A complete Volume II, Past Performance, shall be submitted no later than 7 August 2009 by 2 PM Local Time, 
Frederick, MD. 

A complete Volume I, Technical Approach, Relevant Experience, and Management Planning; Volume III,  Small 
Business Participation Plan; Volume IV,  Cost/Price; and Volume V, Solicitation, Offer and Award Documents and 
Certifications/Representations, shall be submitted no later than 21 August 2009 by 2 PM Local Time, Frederick, 
MD.   

If any one proposal volume is received past the respective stated closing date specified in this solicitation, the entire 
proposal will be considered late.  No further consideration will be given to any Offeror who submits any of these 
volumes late IAW FAR 15.208(b). 

Proposals shall be submitted consistent with the instructions below.  Proposals shall be submitted to the following 
address: 

Director 
U.S. Army Medical Research Acquisition Activity (USAMRAA) 
Attn: MCMR-AAA-P/W81XWH-09-R-0018/(Laurel Carey) 
820 Chandler Street, 
Fort Detrick, MD  21702-5014 

Questions concerning this solicitation must be submitted in writing via email no later than 6 July 2009 by 2 PM 
Local Time, Frederick, MD.  Questions must be sent via email to both  laurel.carey@amedd.army.mil and 
darrell.beaver@amedd.army.mil, Subject:  W81XWH-09-R-0018.  No telephonic questions will be accepted.  
Answers to questions will be addressed by amendment to the solicitation which will be posted on the USAMRAA 
website, www.usamraa.army.mil .  In the event that multiple questions address the same issue, the Government 
reserves the right to answer a representative question that best exemplifies the same issue. 
 
L.2   FILE AND FORMATTING REQUIREMENTS 

L.2.1.   Format. The Government’s preferred format is as follows:  The submission should be clearly indexed and 
logically assembled. Each volume should be clearly identified and should begin at the top of a page. All pages of 
each volume should be appropriately numbered and identified by the complete company name, date and 
solicitation number in the header and/or footer. A Table of Contents should be created using the Table of 
Contents feature in MS Word. MS Word (.doc) files should use the following page setup parameters: 
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Margins – Top, Bottom, Left, Right - 1” 
Gutter – 0” 
From Edge – Header, Footer - 0.5” 
Page Size, Width – 8.5” 
Page Size, Height – 11” 

The following additional features are requested: 

Each paragraph should be separated by at least one blank line. A standard, 12-point minimum font size applies. 
New Times Roman font is preferred. Tables and illustrations may use a reduced font size not less than 8-point 
and may be landscape. 

L.2.2   File Packaging.  None of the proposal files shall be compressed (zipped).  Zipped files cannot be 
opened by the Contracting Office. 

Page Limitations: Page limitations shall be treated as maximums. If exceeded, the excess pages will not be 
considered in the evaluation of the proposal and will be destroyed without review. The following table 
contains all page limit requirements. Offerors are required to provide their proposals in separate proposal 
volumes as shown in the table below. Volume I shall be tabbed to separate major sections—e.g., Technical 
Approach, Relevant Experience, and Management Planning.  Offerors may also tab the individual plans 
under the Management Planning section.  Tabs will not count against the indicated page limits and shall 
contain no other information besides tab title.  Offerors shall provide the number of hard and electronic file 
copies as follows: 

Proposal Packaging Instructions 

Volume Title Page Limit Number of 
Hard/Electronic Copies 

Volume I  
Technical Approach, 
Relevant Experience, 
Management Planning 

45, 
15, 
70 

7/2  

Volume II Past Performance 20 4/2  

Volume III Small Business Participation 
Plan N/A 2/2 

Volume IV Cost/Price N/A 3/2 

Volume V 

Solicitation, Offer and 
Award Documents and 
Certifications/ 
Representations:   

N/A 2/2  

 
 

L.2.3  Electronic Copies.  The electronic portion of the proposal shall be submitted on virus-free CD-ROMs 
compatible with Microsoft Office 2003 applications. In addition, each CD-ROM must be made “final.” “Final” 
is a recording option that renders the CD totally used so no other data tracks can be added. Do not use 
compressed file formats. Use separate files to permit rapid location of all portions, including exhibits, annexes, 
and attachments, if any. A separate CD is required for each volume identified above. Documents such as 
previously printed materials, graphics or any other documents that cannot be submitted in electronic form are 
exempt, but if provided in hard copy, will be considered in the page count. A directory shall also be placed on 
the CD, if it contains more than one file. 
 
L.2.4  Email Attachments.   For the few documents specifically identified within this solicitation to be 
submitted via email, e.g. Section L.3.4(4), Offerors shall not use the following attachment types:     
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.ace, .ad, .ade, .adp, .asp, .b64, .bas, .bat, .bat., .bhx, .ce0, .ceo, .chm, .cmd, .com, .com., .cpl, .crt, .dbx, 
.dll, .doc.bat, .doc.com, .doc.pif, .dot, .eml, .exe, .exe., .hlp, .hqx, .hta, .inf, .ins, .js, .jse, .lnk, .mdb, .mde, 
.mim, .msi, .msp, .nch, .ocx, .pi, .pif, .rar, .reg, .scr, .sct, .shb, .shs, .txt.scr, .upx, .url, .uu, .uue, .vbe, .vbs, 
.vss, .vst, .vsw, .wmi, .ws, .wsc, .wsf, .wsh, .xxe, .zip 

 
NETCOM Guidance 2004-11A, requires that such types of email attachments will be blocked to prevent 
email based viruses and will not be recoverable.    Since this is an Army policy, we are unable to grant 
exceptions. The contracting office will not extend the due date and time to allow the resubmission of 
attachments in acceptable formats.  
 

L.3   VOLUME CONTENT 
 

L.3.1  Volume I – Technical Approach.  The Offeror shall submit a written technical proposal which effectively 
demonstrates the Offeror’s understanding of the requirements, an ability to meet all of the functional 
requirements, terms and conditions contained therein, and provides a successful technical solution for the 
prospective contract.  The Offeror’s proposal response shall demonstrate the Offeror's understanding of tasks to 
be performed, as well as the technical approach and methodology and flexibility that will be utilized in 
accomplishing any resultant award.  
 
The Offeror shall describe, in detail, its technical approach and overall ability to perform IO&T services. This 
description shall, at a minimum, specifically address the Offeror’s approach for:  

• Hospital Transition and Activation Services  
• Comprehensive Equipment Services  
• Equipment Provisioning and Associated Services 
• Equipment Transition and Relocation Services 
• Information Assurance Compliance 
• Transition of Government Records and Files 
• Formal Testing and Calibration 
• Training  
• Final Turnover and Close Out 
 
L.3.2  Volume I – Management Planning.  The Offeror proposal shall demonstrate how the Contractor’s 
proposed management planning approach will achieve the goal of delivering timely high quality services within 
stated timelines for this requirement if awarded the contract. The Offeror’s proposal shall demonstrate an 
understanding of the major deliverables identified in the solicitation in sufficient detail to provide the 
Government an understanding of the manner and method of management  during contract performance and 
should detail the effectiveness of the Offeror’s overall contract/program management, integration of the effort 
with the Offeror’s proposed partners, subcontract management, vendor management, preliminary timeline and 
sequence of events. The Offeror’s proposal shall identify the proposed tracking tool, its tracking and reporting 
capabilities, and specifically how the Offeror will utilize the system in managing this contract.  The Offeror is 
encouraged to provide a URL and password to access a notional version of the tracking tool. 

      The Offeror shall provide the following draft plans and approaches to developing their final versions:  

• Project Management Plan 
• Integrated Master Schedule 
• Warranty Management Plan 
• Staffing Plan 
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• Subcontract Management Plan 
• Risk Management Plan 
• Quality Control Plan 
• Tracking Tool User Manual (excluded from page limit restrictions) 

 
NOTE:  Duplication of information contained within the Technical Approach and the Management Planning 
portions of Volume I will not be positively evaluated.  These evaluation factors are intended to be two separate 
elements and the Offertory are cautioned to refrain from duplicating discussion.  Reference can be made 
between discussions if necessary, but duplication of information is not desired. 
 

L.3.3  Volume I– Relevant Experience. The Offeror shall submit written information which effectively 
demonstrates the Offeror’s relevant experience in performing services contained within the solicitation.  The 
proposal shall provide evidence of the Offeror’s experience (for this purpose, experience refers to what an 
Offeror has done, not how well it was accomplished) in performing proposed processes and procedures. The 
Offeror’s proposal shall demonstrate the amount of relevant corporate experience the Offeror possesses, as 
well as demonstrate the amount of relevant experience possessed by the proposed Key Personnel. The 
Offeror shall provide evidence that the organization has current capabilities for assuring performance of this 
requirement. Evidence of supporting sub-contractors, consultants, and business partners will be considered. 
Experience shall show:  (a) Appropriate mix and balance of education and training of team members and (b) 
Quality and effectiveness insofar as the allocation of personnel and resources. 

The Offeror’s proposal shall demonstrate experience as a company in providing support services for 
Hospital Transition and Activation Services, Comprehensive Equipment Services, Equipment Provisioning 
and Associated Services, Equipment Transition and Relocation Services, Transition of Government 
Records and Files, Formal Testing and Calibration, Training, Final Turnover and Close Out, and other 
functional areas contained in the PWS on programs of similar size, scope, and complexity at other 
organizations and/or other Federal Agencies within the past three (3) years. The Offeror shall submit 
resumes of proposed Key Personnel; resumes of Key Personnel do not count against the page totals for this 
volume. These resumes shall include a list of relevant training, education, and certifications. Proof of such 
may be requested prior to beginning work. 

NOTE:  Substitutions of proposed Key Personnel will not be allowed for a period of six months after 
award, except in cases of death, illness, or other extreme circumstance. Any substitution or replacement 
Key Personnel shall have qualification equal to or greater than the individuals proposed. The Government 
must pre-approve any replacement or substitution of Key Personnel. 

 
L.3.4  Volume II – Past Performance.  Offerors shall submit a list, to include contract number, project title, 

and dollar value, of no more than 10 Government and/or Commercial contracts relevant to this 
procurement held as a Prime Contractor, or where identified as a Major Subcontractor, ongoing or awarded 
during the past 3 years.  For all Subcontractors proposed for this award, provide a similar list of 
information relevant to the efforts required by this solicitation. Relevant efforts are defined as: 

• Hospital Transition and Activation Services 
•  Project Management Services 
• Comprehensive Equipment Services  
• Equipment Provisioning and Associated Services 
• Equipment Transition and Relocation Services 
• Information Assurance Compliance 
• Transition of Government Records and Files 
• Formal Testing and Calibration 
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• Training 
• Final Turnover and Close Out 

 
The Offeror shall provide data (paragraphs (1) – (4) below) on 3 – 5 of the listed contracts for each the 
Prime Contractor and any proposed Subcontractors..  Data concerning the Prime Contractor (Offeror) 
shall be provided first, followed by each proposed Subcontractor, in alphabetical order.  This volume shall 
be organized into the following sections: 

(1)  Section 1 – Contract Descriptions. This section shall include the information listed in the Past 
Performance Risk Reference Sheet (In Section J of the RFP and Appendix B to the SSP).   

i. Points of Contact (POCs) must be either Government personnel (civil service or military) or 
employees of private sector clients (such as public or private sector medical facilities) with 
whom you have provided services.  Information provided by or for POCs who work directly 
for your company, or indirectly (i.e. in a Prime or Subcontractor relationship), will NOT be 
considered relevant. 

ii. Subcontractor Consent: If a subcontracting relationship is proposed, the Offeror shall submit 
the consent of its proposed Subcontractor(s) to disclose their past performance information to 
the Prime Contractor (Offeror) along with the Offeror’s proposal submission.  If the proposed 
Subcontractor(s) consent is not provided at the time of the Offeror’s proposal submission, the 
past performance information for the Subcontractor(s) may not be considered by the 
government in assessing the Offeror’s past performance. 

 
(2) Section 2 - Narratives. Offerors shall provide a specific narrative explanation of each contract 

listed in Section 1 describing the objectives achieved and detailing how the effort is relevant to the 
requirements of this solicitation.  
 
i. For any contracts that did not/do not meet original schedule or technical performance 

requirements, provide a brief explanation of the reason(s) for the shortcomings and any 
corrective action(s) taken to avoid recurrence. The Offerors shall list each time the delivery 
schedule was revised and provide an explanation of why the revision was necessary. All 
Requests for Deviation and Requests for Waiver shall be addressed with respect to causes and 
corrective actions. The Offerors shall also provide a copy of any Cure Notices or Show Cause 
Letters received on each contract listed and a description of any corrective action 
implemented by the Offeror or proposed Subcontractor. The Offerors shall indicate if any of 
the contracts listed were terminated and the type and reasons for the termination.  

   
(3) Section 3 – New Corporate Entities. New corporate entities may submit data on prior contracts 

involving its officers and employees. However, in addition to the other requirements in this 
section, the Offeror shall discuss in detail the role performed by such persons in the prior 
contracts cited. Information should be included in the files described in the sections above. 

 
(4) Past Performance Risk Assessment Questionnaire. The Offeror shall complete Part I of the 

Performance Risk Assessment Questionnaire and e-mail the questionnaire to both the Government 
Contract Specialist and relevant references. The relevant references shall be instructed to 
electronically complete Part II of the questionnaire and e-mail the entire questionnaire to the 
Contract Specialist not later than the closing date for Volumes I, III, IV and V to 
Laurel.Carey@amedd.army.mil. The Offeror shall also e-mail to the Contract Specialist a list of 
all the relevant References who were sent a questionnaire by no later than 31 July 2009 by 2 
PM Local Time, Frederick, MD.  The Offeror shall submit an addendum to this list of relevant 
References to illustrate the status of the questionnaire completion and submission to the Contract 
Specialist every 10 days thereafter.  The Offeror shall ensure that attachments are in 
acceptable format, reference Section L.2.4  Email Attachments. 
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L.3.5  Volume III – Small Business Participation Plan.   Offerors shall comply with the following: 

 
(1)  Submittal: All Offerors, both small and large businesses, shall submit Small Business 

Participation Plan information relevant to the services portion of the requirement (CLINs 0001, 
0002 and 0013; 1001, 1002 and 1013; and 2001, 2002 and 2013) in accordance with DFARS 
215.304 that shall include the following:  

(a)  Type of Business of Prime Contractor:  

Large 
Small 

Small Non-Disadvantaged Business 
Small Disadvantaged Business 
Woman-Owned Small Business 
HUB Zone Small Business 
Veteran Owned Small Business 
Service-Disabled Veteran-Owned Small Business 
Historically Black College and Universities/Minority Institutions 

(b)  Percentage of participation as a Prime Contractor  
(c)  Percentage of Total Contract Value of Subcontracts planned for: 
 

Percentage of Total Contract Value of Subcontracts 

Contracted Entity Type 

Percentage of Total Value 
of CLINs 0001, 0002, 

0013, 1001, 1002, 1013, 
2001, 2002, and 2013 

Large % 
Total Small % 

Small Non-Disadvantaged Business % 
Small Disadvantaged Business % 
Woman-Owned Small Business % 
Service-Disabled Veteran-Owned Small Business % 
Veteran-Owned Small Business % 
HUB Zone Small Business % 
Historically Black College and Universities/Minority Institutions 
(HBCU/MI) 

% 

 
(d) Each participation percentage above shall be accompanied by detailed supporting 

documentation regarding the individual commitments. The sum of the percentages of Small 
Non-Disadvantaged and Small Disadvantaged should equal the entries for Total Small. 
However, the sum of all the percentages under Paragraph (d) need not equal 100% since the 
Prime is not included and individual Subcontractors may be counted towards more than one 
category. All percentages should use TOTAL VALUE OF CLINs 0001, 0002 and 0013; 
1001, 1002 and 1013; and 2001, 2002 and 2013 as a baseline. Detailed explanations shall 
also be provided when the percentages fall short of the Small Business Goals listed below:  
 

Small Business Goals 

Category Goal 

Small Business (inclusive of all categories below) 35% requirement includes 
% below 
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Small Non-Disadvantaged Business (objective 15%) 
Small Disadvantaged Business (objective) 5% 
Woman-Owned Small Business (objective) 5% 
Service-Disabled Veteran-Owned Small Business (objective) 3% 
Veteran Owned Small Business (objective) 3% 
Hub-Zone Small Business (objective) 2% 
Historically Black College and Universities/Minority Institutions(HBCU/MI) (objective) 2% 
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(e)  List principal services (be specific) to be subcontracted to: 
 

 Subcontracted Services 

Contracted Entity Type Name of 
Company Type of Service 

Large   
Total Small   

Small Non-Disadvantaged Business   
Small Disadvantaged Business   
Woman-Owned Small Business   
Service-Disabled Veteran-Owned Small Business   
Veteran-Owned Small Business   
HUB Zone Small Business   
Historically Black College and Universities/Minority Institutions 
(HBCU/MI) 

  

NOTE:  For the purpose of subcontracting, Historically Black Colleges and Universities/Minority 
Institutions (HBCUs/MIs) are considered as disadvantaged. 

(f)  Prior Performance Information:  Provide any information substantiating the Offeror’s track 
record of utilizing small business on past contracts. For Large Business: include ACO rating 
and SF 295 Information. For Large and Small businesses: provide descriptive information for 
all small business categories. Any information concerning long-term relationships with Small 
Business Subcontractors, such as mentor-protégé relationships, should be provided. 

(g)  Extent of Commitment: Provide documentation regarding enforceable commitments to utilize 
any Small Business category, as defined in FAR Part 19, as Subcontractors. 

(2) Small Business Subcontracting Plan: Each Large Business Offeror shall provide a Small 
Business Subcontracting Plan that contains all the elements required by FAR 52.219-9. This plan 
shall be submitted separately from the Small Business Participation Plan information required 
above, which applies to both large and small businesses. The Small Business Subcontracting Plan 
is not a requirement for evaluation in source selection, but rather a requirement for award to a 
large business and will be incorporated into any resultant contract.  

L.3.6  Volume IV – Cost/Price.  Breakdown of cost data is required under this solicitation as set forth below. 
Certified Cost and Pricing Data will not be required if adequate competition exists. If the Government 
determines adequate competition was not obtained, the Government reserves the right to request certified 
cost and pricing data. 
 

(1) A completed Excel Pricing Sheet shall be submitted using the format provided. 
 
(2)  Basis of estimate in the Excel Pricing Sheet shall be supported by information for each cost 

element consistent with Offeror's cost accounting system.  The supporting breakdown includes 
elements such as direct labor (labor categories, hours, rates), fringe benefit rates, indirect rates, 
Subcontractor costs and other direct costs (ODCs) such as materials, supplies, equipment, and 
property.  For direct labor, the Offeror must address all proposed labor categories, including those 
personnel subject to union agreements, the Service Contract Act, and those exempt from either or 
both. The proposal must also identify the Offeror’s proposed fee and the methodology followed 
the reach the fee amount.  For Offeror’s who have Forward Pricing Rate Agreements (FPRAs) or 
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other DCAA approvals that demonstrate the pre-approval of certain labor rates or indirect rates, 
please submit a copy of the approval.  Should rates be used in the proposal, which are not DCAA 
approved, the Offeror shall provide complete documentation and the rationale for their use at time 
of proposal submission.  For any significant ODC purchases (exceeding $3,000), the Offeror shall 
provide a Basis of Estimate (BOE) and submit any quotations, published price lists, or other 
sources of information used to develop the proposed Cost/Price amount.   

 
(3)  The fixed fee proposed for CLINs 0001, 0002, 1001, 1002, 2001 and 2002 shall not exceed 3%.  

Fee is unallowable on the remaining CLINs.  If desired, the Offeror may propose an alternate 
incentive fee structure for the Incentive Plan provided as Attachment 8 to the RFP.   

 
The Offeror should provide a narrative describing performance and other risks assessed, 
judgmental factors applied, and assumptions made in preparing the cost and price proposal.  This 
requirement is also a part of the proposal and may be cross-referenced.  The Offeror’s proposal 
must describe an approach to mitigate risks throughout the performance of the contract. Any 
assumptions, exceptions, or objections employed to develop the Offeror’s proposal must be 
identified.  

 
L.3.7  Volume V - Solicitation, Offer and Award Documents and Certifications /Representations.  Each 

Offeror shall complete (fill-in and signatures) Section A of the solicitation (Standard Form 33 (SF 33), 
Solicitation, Offer and Award provided with the solicitation. An authorized official of the firm shall sign 
the SF 33 and acknowledge receipt of all amendments issued.  An Acrobat PDF file shall be created to 
capture the signatures for submission. 

Completed SECTION K – Representations, Certifications and Other Statements of Offerors of this 
Solicitation.  The Offeror shall complete the annual representations and certifications electronically 
through the Online Representations and Certifications Application (ORCA) at http://orca.bpn.gov.  In 
addition to submission to ORCA, the Offeror shall complete the provisions in Section K and submit a hard 
or electronic copy in Volume V of their proposal. 

 
L.4  REVIEW OF AGENCY PROTESTS 
 
    a.  The contracting activity, U.S. Army Medical Research Acquisition Activity (USAMRAA), will process 
agency protests in accordance with the requirements set forth in FAR 33.103(d). 
 
    b.  The reviewing authority is the Contracting Officer.   
 
L.5  52.233-2     SERVICE OF PROTEST (SEP 2006) 
  
(a) Protests, as defined in section 33.101 of the Federal Acquisition Regulation, that are filed directly with an 
agency, and copies of any protests that are filed with the Government Accountability Office (GAO), shall be served 
on the Contracting Officer (addressed as follows) by obtaining written and dated acknowledgment of receipt from: 
 

U.S. Army Medical Research Acquisition Activity 
MRMC-AAA-P 
ATTN: Laurie E. Hovermale, Contracting Officer 
820 Chandler Street 
Fort Detrick, MD  21702 

 
(b) The copy of any protest shall be received in the office designated above within one day of filing a protest with 
the GAO.  
 
(End of provision)  
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CLAUSES INCORPORATED BY REFERENCE 
 
 
52.204-6  Data Universal Numbering System (DUNS) Number  APR 2008    
52.207-2  Notice Of Streamlined Competition  MAY 2006    
52.214-34  Submission Of Offers In The English Language  APR 1991    
52.214-35  Submission Of Offers In U.S. Currency  APR 1991    
52.215-16  Facilities Capital Cost of Money  JUN 2003    
52.215-20  Requirements for Cost or Pricing Data or Information Other 

Than Cost or Pricing Data  
OCT 1997    

52.222-24  Preaward On-Site Equal Opportunity Compliance Evaluation FEB 1999    
52.222-46  Evaluation Of Compensation For Professional Employees  FEB 1993    
52.232-28  Invitation to Propose Performance-Based Payments  MAR 2000    
52.237-10  Identification of Uncompensated Overtime  OCT 1997    
252.227-7017  Identification and Assertion of Use, Release, or Disclosure 

Restrictions  
JUN 1995    

  
 
CLAUSES INCORPORATED BY FULL TEXT 
 
 
52.215-1      INSTRUCTIONS TO OFFERORS--COMPETITIVE  ACQUISITION  (JAN 2004) 
 
(a) Definitions. As used in this provision-- 
 
“Discussions” are negotiations that occur after establishment of the competitive range that may, at the Contracting 
Officer's discretion, result in the offeror being allowed to revise its proposal. 
 
“In writing or written” means any worded or numbered expression which can be read, reproduced, and later 
communicated, and includes electronically transmitted and stored information. 
 
“Proposal modification” is a change made to a proposal before the solicitation's closing date and time, or made in 
response to an amendment, or made to correct a mistake at any time before award. 
 
“Proposal revision” is a change to a proposal made after the solicitation closing date, at the request of or as allowed 
by a Contracting Officer as the result of negotiations. 
 
“Time”, if stated as a number of days, is calculated using calendar days, unless otherwise specified, and will include 
Saturdays, Sundays, and legal holidays. However, if the last day falls on a Saturday, Sunday, or legal holiday, then 
the period shall include the next working day. 
 
(b) Amendments to solicitations. If this solicitation is amended, all terms and conditions that are not amended 
remain unchanged. Offerors shall acknowledge receipt of any amendment to this solicitation by the date and time 
specified in the amendment(s). 
 
(c) Submission, modification, revision, and withdrawal of proposals. (1) Unless other methods (e.g., electronic 
commerce or facsimile) are permitted in the solicitation, proposals and modifications to proposals shall be submitted 
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in paper media in sealed envelopes or packages (i) addressed to the office specified in the solicitation, and (ii) 
showing the time and date specified for receipt, the solicitation number, and the name and address of the offeror. 
Offerors using commercial carriers should ensure that the proposal is marked on the outermost wrapper with the 
information in paragraphs (c)(1)(i) and (c)(1)(ii) of this provision. 
 
(2) The first page of the proposal must show-- 
 
(i) The solicitation number; 
 
(ii) The name, address, and telephone and facsimile numbers of the offeror (and electronic address if available); 
 
(iii) A statement specifying the extent of agreement with all terms, conditions, and provisions included in the 
solicitation and agreement to furnish any or all items upon which prices are offered at the price set opposite each 
item; 
 
(iv) Names, titles, and telephone and facsimile numbers (and electronic addresses if available) of persons authorized 
to negotiate on the offeror's behalf with the Government in connection with this solicitation; and 
 
(v) Name, title, and signature of person authorized to sign the proposal. Proposals signed by an agent shall be 
accompanied by evidence of that agent's authority, unless that evidence has been previously furnished to the issuing 
office. 
 
(3) Submission, modification, or revision, of proposals.  
 
(i) Offerors are responsible for submitting proposals, and any modifications, or revisions, so as to reach the 
Government office designated in the solicitation by the time specified in the solicitation. If no time is specified in 
the solicitation, the time for receipt is 4:30 p.m., local time, for the designated Government office on the date that 
proposal or revision is due. 
 
(ii)(A) Any proposal, modification, or revision received at the Government office designated in the solicitation after 
the exact time specified for receipt of offers is “late” and will not be considered unless it is received before award is 
made, the Contracting Officer determines that accepting the late offer would not unduly delay the acquisition; and-- 
 
(1) If it was transmitted through an electronic commerce method authorized by the solicitation, it was received at the 
initial point of entry to the Government infrastructure not later than 5:00 p.m. one working day prior to the date 
specified for receipt of proposals; or 
 
(2) There is acceptable evidence to establish that it was received at the Government installation designated for 
receipt of offers and was under the Government's control prior to the time set for receipt of offers; or 
 
(3) It is the only proposal received. 
 
(B) However, a late modification of an otherwise successful proposal that makes its terms more favorable to the 
Government, will be considered at any time it is received and may be accepted. 
 
(iii) Acceptable evidence to establish the time of receipt at the Government installation includes the time/date stamp 
of that installation on the proposal wrapper, other documentary evidence of receipt maintained by the installation, or 
oral testimony or statements of Government personnel. 
 
(iv) If an emergency or unanticipated event interrupts normal Government processes so that proposals cannot be 
received at the office designated for receipt of proposals by the exact time specified in the solicitation, and urgent 
Government requirements preclude amendment of the solicitation, the time specified for receipt of proposals will be 
deemed to be extended to the same time of day specified in the solicitation on the first work day on which normal 
Government processes resume. 
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(v) Proposals may be withdrawn by written notice received at any time before award. Oral proposals in response to 
oral solicitations may be withdrawn orally. If the solicitation authorizes facsimile proposals, proposals may be 
withdrawn via facsimile received at any time before award, subject to the conditions specified in the provision at 
52.215-5, Facsimile Proposals. Proposals may be withdrawn in person by an offeror or an authorized representative, 
if the identity of the person requesting withdrawal is established and the person signs a receipt for the proposal 
before award. 
 
(4) Unless otherwise specified in the solicitation, the offeror may propose to provide any item or combination of 
items. 
 
(5) Offerors shall submit proposals in response to this solicitation in English, unless otherwise permitted by the 
solicitation, and in U.S. dollars, unless the provision at FAR 52.225-17, Evaluation of Foreign Currency Offers, is 
included in the solicitation. 
 
(6) Offerors may submit modifications to their proposals at any time before the solicitation closing date and time, 
and may submit modifications in response to an amendment, or to correct a mistake at any time before award. 
 
(7) Offerors may submit revised proposals only if requested or allowed by the Contracting Officer. 
 
(8) Proposals may be withdrawn at any time before award.  Withdrawals are effective upon receipt of notice by the 
Contracting Officer. 
 
(d) Offer expiration date. Proposals in response to this solicitation will be valid for the number of days specified on 
the solicitation cover sheet (unless a different period is proposed by the offeror). 
 
(e) Restriction on disclosure and use of data. Offerors that include in their proposals data that they do not want 
disclosed to the public for any purpose, or used by the Government except for evaluation purposes, shall-- 
 
(1) Mark the title page with the following legend: This proposal includes data that shall not be disclosed outside the 
Government and shall not be duplicated, used, or disclosed--in whole or in part--for any purpose other than to 
evaluate this proposal. If, however, a contract is awarded to this offeror as a result of--or in connection with-- the 
submission of this data, the Government shall have the right to duplicate, use, or disclose the data to the extent 
provided in the resulting contract. This restriction does not limit the Government's right to use information 
contained in this data if it is obtained from another source without restriction. The data subject to this restriction are 
contained in sheets [insert numbers or other identification of sheets]; and 
 
(2) Mark each sheet of data it wishes to restrict with the following legend: Use or disclosure of data contained on 
this sheet is subject to the restriction on the title page of this proposal. 
 
(f) Contract award. (1) The Government intends to award a contract or contracts resulting from this solicitation to 
the responsible offeror(s) whose proposal(s) represents the best value after evaluation in accordance with the factors 
and subfactors in the solicitation. 
 
(2) The Government may reject any or all proposals if such action is in the Government's interest. 
 
(3) The Government may waive informalities and minor irregularities in proposals received. 
 
(4) The Government intends to evaluate proposals and award a contract without discussions with offerors (except 
clarifications as described in FAR 15.306(a)). Therefore, the offeror's initial proposal should contain the offeror's 
best terms from a cost or price and technical standpoint. The Government reserves the right to conduct discussions 
if the Contracting Officer later determines them to be necessary. If the Contracting Officer determines that the 
number of proposals that would otherwise be in the competitive range exceeds the number at which an efficient 
competition can be conducted, the Contracting Officer may limit the number of proposals in the competitive range 
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to the greatest number that will permit an efficient competition among the most highly rated proposals. 
 
(5) The Government reserves the right to make an award on any item for a quantity less than the quantity offered, at 
the unit cost or prices offered, unless the offeror specifies otherwise in the  
proposal. 
 
(6) The Government reserves the right to make multiple awards if, after considering the additional administrative 
costs, it is in the Government's best interest to do so. 
 
(7) Exchanges with offerors after receipt of a proposal do not constitute a rejection or counteroffer by the 
Government. 
 
(8) The Government may determine that a proposal is unacceptable if the prices proposed are materially unbalanced 
between line items or subline items. Unbalanced pricing exists when, despite an acceptable total evaluated price, the 
price of one or more contract line items is significantly overstated or understated as indicated by the application of 
cost or price analysis techniques. A proposal may be rejected if the Contracting Officer determines that the lack of 
balance poses an unacceptable risk to the Government. 
 
(9) If a cost realism analysis is performed, cost realism may be considered by the source selection authority in 
evaluating performance or schedule risk. 
 
(10) A written award or acceptance of proposal mailed or otherwise furnished to the successful offeror within the 
time specified in the proposal shall result in a binding contract without further action by either party. 
 
(11) If a post-award debriefing is given to requesting offerors, the Government shall disclose the following 
information, if applicable: 
 
(i) The agency's evaluation of the significant weak or deficient factors in the debriefed offeror's offer. 
 
(ii) The overall evaluated cost or price and technical rating of the successful and the debriefed offeror and past 
performance information on the debriefed offeror. 
 
(iii) The overall ranking of all offerors, when any ranking was developed by the agency during source selection. 
 
(iv) A summary of the rationale for award. 
 
(v) For acquisitions of commercial items, the make and model of the item to be delivered by the successful offeror. 
 
(vi) Reasonable responses to relevant questions posed by the debriefed offeror as to whether source-selection 
procedures set forth in the solicitation, applicable regulations, and other applicable authorities were followed by the 
agency. 
 
(End of provision) 
 
 
 
52.216-1     TYPE OF CONTRACT (APR 1984) 
 
The Government contemplates award of a Cost Plus Fixed Fee contract with incentive provisions resulting from this 
solicitation. 
 
(End of provision) 
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52.252-1     SOLICITATION PROVISIONS INCORPORATED BY REFERENCE (FEB 1998) 
 
This solicitation incorporates one or more solicitation provisions by reference, with the same force and effect as if 
they were given in full text. Upon request, the Contracting Officer will make their full text available. The offeror is 
cautioned that the listed provisions may include blocks that must be completed by the offeror and submitted with its 
quotation or offer. In lieu of submitting the full text of those provisions, the offeror may identify the provision by 
paragraph identifier and provide the appropriate information with its quotation or offer. Also, the full text of a 
solicitation provision may be accessed electronically at this/these address(es): 
 
www.usamraa.army.mil 
 
(End of provision) 
 
 
 
52.252-5     AUTHORIZED DEVIATIONS IN PROVISIONS (APR 1984) 
 
(a) The use in this solicitation of any Federal Acquisition Regulation (48 CFR Chapter 1) provision with an 
authorized deviation is indicated by the addition of"(DEVIATION)" after the date of the provision. 
 
252 The use in this solicitation of any Defense Federal Acquisition Supplement (48 CFR Chapter 2) provision 
with an authorized deviation is indicated by the addition of "(DEVIATION)" after the name of the regulation. 
 
(End of provision) 
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Section M - Evaluation Factors for Award  
 
CLAUSES INCORPORATED BY REFERENCE 
 
 
52.217-5  Evaluation Of Options  JUL 1990    
52.222-46  Evaluation Of Compensation For Professional Employees  FEB 1993    
 
 
EVALUATION FACTORS FOR AWARD 
M.1.  EVALUATION FACTORS AND BASIS FOR AWARD 

A single award, cost plus fixed fee contract with incentive provisions will be awarded to the responsible Offeror, 
whose proposal is determined by the Government to offer the best value to the Government, Cost/Price and other 
factors considered.  The Government will conduct a tradeoff process in order to determine which Offeror represents 
the best value to the Government, considering the following six (6) evaluation factors:   

• Evaluation Factor 1: Technical Approach 
• Evaluation Factor 2: Management Planning  
• Evaluation Factor 3: Relevant Experience 
• Evaluation Factor 4: Past Performance  
• Evaluation Factor 5: Small Business Participation Plan 
• Evaluation Factor 6: Cost/Price 

Relative importance: Non-cost/non-price Evaluation Factors 1 through 5 are listed in descending order of 
importance.  Additionally, the combination of Evaluation Factors 1 through 5 is significantly more important than 
cost.  The degree of importance of Cost/Price as a factor could become greater depending upon the equality of the 
proposals for the non-cost/non-price factors evaluated; where competing proposals are determined to be 
substantially equal, Cost/Price would become the controlling factor.  

A proposal that is rated “marginal” or “unacceptable” in any single Evaluation Factor 1, 2, 3 or 5 or “high risk” for 
Evaluation Factor 4 may be rejected as “unacceptable.”  Offerors are cautioned that the award may not necessarily 
be made to the lowest cost/price offer. 

M.2  EVALUATION APPROACH 

All proposals will be evaluated by the Government. Noblis will provide the physical facilities including the 
maintenance of a “reading room”, and technical advisory services and administrative support for source selection 
execution,   IAP WorldServices Inc. will provide technical advisory services and perform administrative support for 
the Past Performance evaluation.  

M.2.1  Evaluation Factor 1 - Technical Approach.  The technical approach for the IO&T contract will be 
evaluated for its comprehensiveness and for evidence of the extent to which the Offeror’s approach will achieve 
the goal of delivering high quality services within schedule. The evaluation of technical approach will assess 
the Offeror’s ability to demonstrate an understanding of the requirements and an ability to meet all of the 
functional requirements, terms, and conditions identified in the RFP. This evaluation will also determine the 
extent to which the proposed approach facilitates the Offeror’s ability to address unanticipated requirements or 
circumstances. The Offeror’s proposal shall be used to assess the Offeror's understanding of tasks to be 
performed, as well as the technical approach and methodology for accomplishing tasks under any resultant 
award to meet the requirements of the PWS.  

 
M.2.2  Evaluation Factor 2 – Management Planning. Management Planning approach for the IO&T contract 

will be evaluated for its quality and for evidence of the extent to which the Offeror’s management planning 
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approach will achieve the goal of delivering high quality services within schedule. The evaluation of 
management planning approach will assess the Offeror’s ability to demonstrate an understanding of the 
major deliverables identified in the RFP. These responses will be important to the evaluation and should be 
addressed in sufficient detail to facilitate an understanding of the manner and method of compliance during 
contract performance. They should detail the effectiveness of the Offeror’s overall contract/program 
management, integration of the effort with the Offeror’s proposed partners, subcontract management, 
vendor management, and will include the following draft plans and approaches to developing the final 
versions:   

• Project Management Plan  
• Integrated Master Schedule 
• Warranty Management Plan 
• Staffing Plan 
• Subcontract Management Plan 
• Risk Management Plan 
• Tracking Tool  
• Quality Control Plan  
 

M.2.3  Evaluation Factor 3  – Relevant Experience.  The Offeror’s proposal shall be evaluated on the 
amount of relevant corporate experience the company/teaming arrangement possesses in the management 
and operation of a multi-faceted, multiple-location program.   Additionally, the Offeror’s proposal shall be 
evaluated on the amount of relevant experience possessed by proposed Key Personnel.  The Offeror’s 
corporate experience, as well as experience of proposed Subcontractors and Key Personnel will be 
evaluated for: 

• The degree to which the Offeror’s proposal reflects corporate or proposed staff experience 
identical to, similar to, or related to the requirement  

• Evidence that the organization (including Subcontractors) has current capabilities; and for 
ensuring performance of this requirement: 
- An appropriate mix and balance of education and training of team members 
- Quality and effectiveness insofar as the allocation of personnel and resources 

 
 M.2.4 Evaluation Factor 4 - Past Performance. The Past Performance risk evaluation will assess the 

relative risks associated with an Offeror's likelihood of success in performing the solicitation's 
requirements as indicated by that Offeror's record of past performance. In this context, “Offeror” refers to 
the proposed Prime Contractor and all proposed Subcontractors. The Prime Contractor and proposed 
Subcontractors will first be assessed individually and the results will then be assessed in their totality to 
derive the Offeror’s Past Performance rating.  

The Government will conduct a past performance risk evaluation that will be based on the quality, 
relevance, and currency of the Offeror's past performance, as well as that of its Subcontractors.  This 
evaluation will consider how each Offeror’s past performance relates to the probability of successful 
accomplishment of the required effort.   Areas of relevance include: 

• Hospital Transition and Activation Services  
• Project Management Services 
• Comprehensive Equipment Services  
• Equipment Provisioning and Associated Services 
• Equipment Transition and Relocation Services 
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• Information Assurance Compliance 
• Transition of Government Records and Files 
• Formal Testing and Calibration 
• Training 
• Final Turnover and Close Out  

When assessing past performance risk, the Government will focus its inquiry on the past performance of 
the Offeror and its proposed Subcontractors as it relates to all solicitation requirements. These requirements 
include all aspects of schedule, performance and supportability, including the Offeror’s record of: 1) 
conforming to industry best practices; 2) maintaining program execution within budget; 3) adherence to 
contract schedules, including the administrative aspects of performance; 4) ability to resolve problems 
quickly and effectively; 5) business-like concern for the interest of its customers; and 6) establishing and 
maintaining adequate management of Subcontractors. 

Offerors are cautioned that in conducting the past performance risk evaluation, the Government may use 
data provided in the Offeror's proposal and data obtained from other sources. Since the Government may 
not necessarily interview all of the sources provided by the Offerors, it is incumbent upon the Offerors to 
explain the relevance of the data provided. Offerors are reminded that while the Government may elect to 
consider data obtained from other sources, the burden of proving low performance risk rests with the 
Offerors. 

M.2.5  Evaluation Factor 5 – Small Business Participation Plan. All Offerors (both large and small 
businesses) will be evaluated on the level of small business commitment that they are demonstrating for the 
services portion of the proposed acquisition (CLINs 0001, 0002 and 0013; 1001, 1002 and 1013; and 2001, 
2002 and 2013), and their level of commitment to utilizing small businesses in performance of prior 
contracts. The following shall evidence small business participation: 

a. The extent to which such firms, as defined in FAR Part 19, are specifically identified in proposals; 
b. The extent of commitment to use such firms as outlined in the Small Business Goals below; 
c. The complexity and variety of the work small firms are to perform; 
d. The Small Business realism of the proposal; 
e. Past performance of the Offeror in complying with requirements of the clauses at FAR 52.219-8, 

Utilization of Small Business Concerns, and, for all large business Offerors, FAR 52.219-9, Small 
Business Subcontracting Plan; 

f. The extent of participation of such firms in terms of the percentage of the TOTAL VALUE OF 
CLINs 0001, 0002 and 0013; 1001, 1002 and 1013; and 2001, 2002 and 2013. 

g. The extent to which the Offeror provides detailed explanations/documentation supporting the 
proposed participation percentages, or lack thereof. The Department of Defense (DoD) has 
established small business goals as an assistance to assure small business receives a fair 
proportion of DoD awards.  

The goals for this procurement are as follows: 

Small Business Goals 

Category Goal 

Small Business (inclusive of all categories below) 35% requirement includes 
% below 

Small Non-Disadvantaged Business (objective 15%) 
Small Disadvantaged Business (objective) 5% 
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Woman-Owned Small Business (objective) 5% 
Service-Disabled Veteran-Owned Small Business (objective) 3% 
Veteran Owned Small Business (objective) 3% 
Hub-Zone Small Business (objective) 2% 
Historically Black College and Universities/Minority Institutions(HBCU/MI) (objective) 2% 

 

Each requirement / objective reflects a percentage of the total contract value.    

M.2.6  Evaluation Factor 6 – Cost/Price.  The Government will evaluate the Offeror's proposed costs for 
completeness, realism and reasonableness. The Government will review and evaluate the separate cost 
elements and profit/fee in the Offeror’s proposal to determine how well the proposed costs represent what 
the cost of the contract should be, assuming reasonable economy and efficiency.  The Government will 
utilize support from the Defense Contract Audit Agency (DCAA) in the cost evaluation to confirm 
approved proposal rates, forward pricing arrangements and appropriateness of the Offeror’s accounting 
system for accurate cost accounting capability.  The Government will independently evaluate specific 
elements of the Offeror’s cost estimate to determine whether the estimated cost elements are realistic for 
the work to be performed; reflect a clear understanding of the requirements; and are consistent with the 
unique methods of performance and materials described in the Offeror’s technical approach.  The 
Government will utilize weighted guidelines to analyze the Offeror’s profit or fee to determine if it is 
reasonable in light of the associated risks.   
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M.3.  RATING DEFINITIONS 

Five different adjectival ratings will be used. 
 

1.  The ratings for Technical Approach, Management Planning, and Relevant Experience will be expressed as 
an adjectival rating as identified in the table below. 

Rating Definitions and Criteria 
 

Rating Definition and Criteria 

Excellent (E) 

The proposal has exceptional merit and reflects an excellent approach which should 
clearly result in the superior attainment of all requirements and objectives.  The 
proposed approach includes numerous significant strengths, and no significant 
weaknesses, and can be expected to result in outstanding performance.  The 
solutions proposed are considered very low risk in that they are exceptionally clear 
and precise, fully supported, and demonstrate a complete understanding of the 
requirements.  
Proposal Risk Level: Very Low 

Good (G) 

The proposal demonstrates a sound approach which is expected to meet all 
requirements and objectives.  This approach includes significant strengths, and few 
weaknesses, which collectively can be expected to result in better than satisfactory 
performance.  The solutions proposed are considered to reflect low risk in that they 
are clear and precise, supported, and demonstrate a clear understanding of the 
requirements.  
Proposal Risk Level: Low 

Acceptable (A) 

The proposal demonstrates an approach which is capable of meeting all 
requirements and objectives.  The approach has both strengths and weaknesses; 
however, the weaknesses do not outweigh the strengths and the approach can be 
expected to result in satisfactory performance.  The solutions proposed are 
considered to reflect moderate risk in that they are for the most part clear, precise, 
and supported, and demonstrate a general understanding of all the requirements.  
Proposal Risk Level: Moderate  

Marginal (M) 

The proposal demonstrates an approach which, while being capable of meeting all 
requirements and major objectives, may not meet some lesser objectives.  Any 
strengths that exist in the approach are slightly outweighed by existing weaknesses.  
Collectively, the strengths and weaknesses pose a high risk that the Offeror might 
fail to perform satisfactorily without significant Government oversight or 
participation.  The proposal either fails to address all risks or the proposed risk 
mitigation approach is not deemed to be sufficient to manage the risk.  
Proposal Risk Level: High 

Unacceptable (U) 

The proposal demonstrates an approach which will very likely not be capable of 
meeting all requirements and objectives.  This approach has one or more significant 
weaknesses or deficiencies.  Collectively, the strengths and weaknesses are not 
likely to result in satisfactory performance.  The solutions proposed are considered 
to reflect very high risk in that they lack any clarity or precision, are unsupported, 
or indicate a lack of understanding of the requirement. 
Proposal Risk Level: Very High. 

 

2.  The following ratings will be utilized in the evaluation of the Small Business Participation Plan Factor: 
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Small Business (SB) Participation Plan Adjectival Ratings 

EVALUATION CRITERIA 

Rating  

Extent of 
Achievement 

of RFP SB 
Participation 

Objectives 

Extent to 
which SB 

Participation 
Goal Rationale 

Supports 
Achievement 
of Successful 

Overall 
Contract 

Performance 

Extent to which 
Corporate/Division 

SB Participation 
Goals Satisfy RFP 

Objectives 

Realism of 
Proposed SB 
Participation 
Goals Based 
on Proposal 

& 
Performance 

Risk 

Strengths 
 and 

Weaknesses 
 

Excellent (E) 

Proposed 
Goals Achieve 

or Nearly 
Achieve 

Almost all 
RFP 

Objectives 

Extensive & 
Compelling 

Rationale for 
All Proposed 

Goals 

Goals Achieve or 
Nearly Achieve 
Almost all RFP 

Objectives 

Highly  
Realistic 

 

Strengths Far 
Outweigh 

Weaknesses 
 

Good (G) 

Proposed 
Goals Achieve 

or Nearly 
Achieve Most 

RFP 
Objectives, 

with 
Meaningful 

Goals Against 
Remaining 
Objectives 

Substantive 
Rationale for 
Almost All 

Proposed Goals 

Goals Achieve or 
Nearly Achieve 

Most RFP 
Objectives, with 

Meaningful Goals 
Against Remaining 

Objectives 

Realistic 

Strengths 
Outweigh 

Weaknesses 
 

Acceptable (A) 

Meaningful 
Goals 

Proposed 
Against 

Almost all 
RFP 

Objectives 

Reasonable 
Rationale for 

the Majority of 
Proposed Goals 

Meaningful Goals 
Against Almost all 

RFP Objectives 

Somewhat 
Realistic 

Strengths and 
Weaknesses 

Are Offsetting 
 

Marginal (M) 

Meaningful 
Goals 

Proposed 
Against Only 
Several RFP 
Objectives 

Limited 
Rationale for 

the Majority of 
Proposed Goals 

Meaningful Goals 
Against Only 
Several RFP 
Objectives 

May not be 
Realistic 

Weaknesses 
Outweigh 
Strengths 

 

Unacceptable (U) 

Failed to 
Propose 

Meaningful 
Goals Against 

Almost All 
RFP 

Objectives 

Little or No 
Meaningful 
Rationale 

Provided for 
Proposed Goals 

Goals Fail to Satisfy 
Almost all RFP 

Objectives 
Not Realistic 

Weaknesses 
Far Outweigh 

Strengths 
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1. The following ratings will be utilized in the evaluation of the Past Performance Factor: 

Past Performance Risk Rating 

Rating Description 

 Low Risk 

Verification of past performance shows that Offeror consistently 
meets work schedules, provides specified services, meets contract 
terms without failure or resolves issues immediately, and has not 
been defaulted on any contract within the past three years. 

Moderate Risk 

Verification of past performance shows Offeror meets work 
schedules and specified services most of the time, meets contract 
terms without failure or resolves issues immediately, and has not 
been defaulted on any contract within the past three years. 

 High Risk 

Verification of past performance shows that Offeror has consistently 
not met work schedules and other obligations, has defaulted on at 
least one contract within the past three years, or has chronically 
failed to meet contract terms, or the past performance information 
provided is not relevant to this requirement. 

Unknown Risk 

No record of past performance or contact information (telephone, 
facsimile, or electronic mail address) is available and/or is not valid 
and/or the points of contact or agencies could not be reached. 
 
IAW FAR 15.305(a)(2)(iv), in the case of an Offeror without a 
record of relevant past performance or for whom information on past 
performance is not available; the Offeror may not be evaluated 
favorably or unfavorably on past performance.  

 
2. The following standard definitions will be used in the team evaluations for Technical Approach, 

Management Planning, Relevant Experience, and Small Business Participation Plan, as applicable to 
each factor. 
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Standard Definitions 

Term Standard Definitions 

Rating 
The evaluators’ conclusions (supported by narrative write-ups) identifying the 
strengths, weaknesses, and deficiencies of an evaluation factor.  The ratings for 
each non-cost/non-price factor will be expressed as an adjective. 

Strength 
Any aspect of a proposal that, when judged against a stated evaluation criterion, 
enhances the merit of the proposal or increases the probability of successful 
performance of the contract. 

Significant Strength 
A significant strength appreciably enhances the merit of a proposal or appreciably 
increases the probability of successful contract performance. (Precede comments 
with an (S) if identifying a significant strength.) 

Weakness A flaw in the proposal that increases the risk of unsuccessful contract performance. 

Significant Weakness A flaw that appreciably increases the risk of unsuccessful contract performance.  
(Precede comments with an (S) if identifying a significant weakness.) 

Deficiency 
A material failure of a proposal to meet a Government requirement or a 
combination of significant weaknesses in a proposal that increases the risk of 
unsuccessful contract performance to an unacceptable level. 

Proposal Risk Proposal risks are those risks associated with the likelihood that an Offeror's 
proposed approach will meet the requirements of the solicitation. 

Performance Risk 
Performance risks are those risks associated with an Offeror's likelihood of success 
in performing the solicitation's requirements as indicated by that Offeror's record of 
current or past performance. 

 

 

 

 
 
 


